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FOREWORD
This 2011-21 Consolidated State and Non-State 

Capital Financial Plan (2011-21 Consolidated 

Plan) reports the University’s multi-year program of 

proposed capital construction and renovation.  

Submitted annually for acceptance by the 

Regents, the 2011-21 Consolidated Plan brings 

together the following required reports: 

• The Annual Budget for State Capital 

Improvements; 

• The University of California Five-Year 

Capital Program Non-State and State 

Funds

• The Annual Report on Campuses’ Ten-

Year Capital Financial Plans.

Subsequently, the 2011-21 Consolidated Plan will

be submitted to the State of California in 

compliance with legislative reporting requirements.

This document presents information about 

proposed capital projects in the larger context of 

goals and needs, current economic conditions, and 

specific circumstances.  The 2011-21

Consolidated Plan demonstrates the University’s 

actions to adapt its proposals to anticipated 

conditions of demography, academic initiatives, 

safety-code requirements, financial resources, and 

public service to California. The 2011-21 

Consolidated Plan also provides a perspective for 

and analysis of the University’s capital program, 

followed by a chapter for each campus presenting 

the capital projects necessary to achieve its goals.  

The report includes projects the University expects 

to propose for State funding between 2012-13 and 

2020-21 and the projects planned to be funded 

from non-State sources for 2011-12 and the 

following nine years.  More detailed project 

information may be viewed at 
http://budget.ucop.edu/capital/201121/2011-

21ConsolidatedState&Non-StateCapitalFinancialPlan.pdf.

Responsibility for the capital program rests with 

the Regents, but the earlier practice of bringing all 

major projects to the Regents for individual review 

has been streamlined, in a pilot program for most 

projects with budgets less than or equal to          

$60 million. 

Through this process, the Regents exercise 

portfolio oversight of capital projects; the Office of 

the President provides due diligence regarding 

legal, financial, or policy issues; and the campuses 

have the responsibility and accountability for the 

successful delivery of capital projects.

Since acceptance of the 2010-20 Consolidated 

Plan in November 2010, 24 projects totaling $403

million have been approved through the delegated 

process. The reporting on these and other active 

projects are presented to the Regents as part of 

the Annual Report on Major Capital Projects 

Implementation.   

The projects included in this 2011-21 Consolidated 

Plan have been reviewed for suitability of their 

scope, cost, and funding plans.  They include 

projects funded with debt financing, campus funds, 

gifts, auxiliary reserves, federal funds, and State 

funds.  As campuses continually update their plans 

and take advantage of new opportunities, the 

proposals included in this report may be updated. 

These campus Capital Financial Plans, however, 

do not encompass all of the University’s capital 

needs.  The broader spectrum of needs to be 

addressed in future capital programs is included in 

each campus’s discussion of its goals, priorities, 

and long-range plan.  

Davis: RMI Institute and Good Life Garden
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PERSPECTIVE  
The University of California (UC) was founded in 1868 

as a public, State-supported land grant institution.  

The State Constitution establishes UC as a public 

trust to be administered under the authority of an

independent governing board, the Regents of the 

University of California. The University maintains ten 

campuses: Berkeley, Davis, Irvine, Los Angeles, 

Merced, Riverside, San Diego, San Francisco, Santa 

Barbara, and Santa Cruz.  Nine of the campuses offer 

undergraduate, graduate, and professional education; 

San Francisco is devoted exclusively to health 

sciences graduate and professional instruction.  The 

University five medical centers (Davis, Irvine, Los 

Angeles, San Diego, and San Francisco) support the 

clinical teaching programs of UC’s medical and health 

sciences schools..

Designated as the primary State-supported academic 

institution for research, the University has exclusive 

jurisdiction in public higher education instruction in the 

professions of law, medicine, dentistry, and veterinary 

medicine.  The 1960 Master Plan for Higher 

Education articulated the University’s three primary 

missions: 

• Instruction of qualified individuals through 

undergraduate, graduate, professional, and

post-doctoral programs.

• Research programs with an emphasis on 

teaching research at both the undergraduate 

and graduate levels.

• Public service, including outreach and K-14 

improvement programs, cooperative 

agricultural extension programs, and health-

sciences clinical care programs.

The curriculum outlined in the University’s Charter 

has also been embodied at dozens of ancillary sites 

throughout the State – institutes, research stations, 

cultural centers, ecological preserves, hospitals and 

clinics, observatories, agricultural-extension offices, 

conference centers, a scholarly press, super-

computing installations, and overseas affiliates.  The 

University's Agricultural Field Stations, Cooperative 

Extension offices, and the Natural Reserve System 

benefit all Californians.  In addition, the University 

provides oversight of the Lawrence Berkeley National 

Laboratory and is a partner in limited-liability 

corporations that oversee two additional Department 

of Energy laboratories.

The capital improvement program for the University of 

California stems from a sentence in the University’s 

Charter of 1868:

Sec. 25. The Regents shall devise, and with 

the funds appropriated for that purpose 

cause to be constructed, such buildings as 

shall be needed for the immediate use of the 

University.

    Berkeley: South Hall

UC’s first permanent building, South Hall, was 

completed in 1873 in Berkeley and remains in daily 

use.  It is home currently to the School of Information, 

a fitting assignment because the University’s founders 

intended their new institution to encompass the entire 

scope of human knowledge:
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The University shall have for its design, to 

provide instruction and thorough and 

complete education in all departments of 

science, literature, art, industrial and 

profession pursuits, and general education, 

and also special courses of instruction in 

preparation for the professions of 

Agriculture, the Mechanic Arts, Mining, 

Military Science, Civil Engineering, Law, 

Medicine and Commerce.

By the start of the twentieth century, the University’s 

programs in Berkeley and San Francisco had risen to 

national prominence and were recognized as major 

contributors to California’s successes in agriculture, 

engineering, commerce, and the arts.  In 1919, the 

University’s “Southern Branch” was established in Los 

Angeles, quickly becoming a major resource in the 

development of southern California.  Other regions of 

Merced: Recreation Center

the State soon recognized the benefits of higher 

education to their economies and their communities,

and some of UC’s affiliated sites rose to the status of 

independent campuses.

After the Second World War, it was widely 

acknowledged that California had assumed national 

leadership in technological advancement.  New 

industries and new population centers recognized that 

higher education and incisive research could be keys 

to their success.  The University benefited from 

demographic shifts, economic growth, government 

sponsorship of research, receipt of Nobel prizes and 

other awards, and legislative support to expand its 

facilities and to plan and build new campuses – the 

latest of which, Merced, admitted it first class of 

undergraduates in 2005.  During the twentieth 

century, enrollments at UC campuses grew 

significantly and rapidly, and the University evolved 

into what Clark Kerr famously called “the multiversity.”

Since 1873, the inventory of the Regents’ capital 

assets has grown to include over 5,000 structures 

enclosing 130 million square feet on approximately 

30,000 acres.  Over the course of 140 years, the 

University of California has grown to become the 

nation’s most diversified and eminent institution for 

acquiring and disseminating knowledge. 

THE UNIVERSITY’S CONTRIBUTIONS              
TO CALIFORNIA

The University of California makes fundamental 

contributions to the State’s economy and the quality 

of life of its citizens.  Through its instruction, research, 

and public service programs, the University provides 

social, cultural, and economic benefits to the people 

of California by:

• contributing a highly educated workforce 

needed by high-tech business, agriculture, 

health care, education, and other sectors of 

the economy;

• conducting research that creates jobs, 

generates new products and services, and 

increases productivity, leading to higher 

standards of living;  

• encouraging innovation and an

entrepreneurial spirit, essential elements for 

the businesses that drive California’s 

competitiveness;

• providing an unmatched combination of 

state-of-the-art patient care facilities, 

leading-edge research programs, and high-

quality health education programs for

Californians; and

• working with K-12 schools to improve the 

quality of instruction and expand educational 

opportunities for future generations. 
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The excellence of the University’s programs 

leverages billions of dollars in federal and private 

funding and promotes the discovery and 

dissemination of new knowledge that fuels economic 

growth.  To maintain California’s leadership role and 

to meet the changing needs of future generations, 

California must continue to invest in its University. 

ECONOMIC IMPACT OF UC CAPITAL 
INVESTMENT 

In addition to the economic benefits to the State 

arising from the instruction and research enterprise, 

benefits also accrue from capital investment in the 

University.  A 2004 economic-impact study, 

commissioned by the Davis campus, suggested that 

capital investment resulted in a 1:1 ratio of direct 

capital investment expenditures to indirect or 

secondary expenditures.  On average, then, every 

$100 million in University capital funding generates an

additional $100 million in other economic activity, with 

a total of about 3,400 jobs created on a direct or an

indirect basis. 

Over the past several years, the average annual 

budget for the combined State and non-State capital 

program has been about $1.5 billion.  Using the 

multiplier effect of 1:1, this level of direct expenditure 

would generate an equal amount of indirect or 

induced expenditures, yielding a total economic 

impact of $3 billion per year. 

The Davis study also examined the expenditure 

impacts in terms of job creation.  This level of 

economic activity generates approximately 51,000

jobs in the State, half as a result of direct

expenditures and half as a result of indirect 

expenditures.   

A construction program such as the one proposed by

the University of California in the 2011-21 

Consolidated Plan could generate approximately 

500,000 jobs.

CAPITAL PLANNING

The major factors that typically guide capital planning 

for the University of California are: 

• preservation of existing capital assets 

through investment in renewal of facilities—

including seismic correction and systematic 

modernization; 

• enrollment demand, consistent with the 

University’s commitment to student access 

under the Master Plan for Higher Education;

and

• change and obsolescence in academic and 

research-program needs.

The recent curtailment of State funding for enrollment

growth, however, as well as the uncertainty 

surrounding enrollments in the future, has had a

significant impact on the University’s ability to plan.

Given the current economy the State has limited

funding to urgent needs, such as seismic and life-

safety projects, consequently reducing the number of 

University projects funded by the State.  Finally, 

because State funding does not fully meet the 

University’s state-eligible needs, campuses must 

make urgent funding decisions for critical projects that 

must not be delayed. These factors—the State’s 

priorities and urgent needs on the campuses—are 

reflected in the initial years of the 2011-21

Consolidated Plan.  These place an emphasis on 

seismic and life-safety projects with State funding and 

on essential non-state-funded projects in the early 

years.  In subsequent years, in anticipation of 

renewed enrollment growth and State support, the 

2011-21 Consolidated Plan includes enrollment-

related projects and projects that address renewal of 

existing assets.

Preservation of Capital Assets

As campus facilities age, the need to maintain and 

improve their physical condition and functional utility 

becomes a high priority for capital outlay.  Regular 

funding is needed for the systematic renewal of 

building systems that wear out under normal use and 

require periodic replacement.  These systems 

(including mechanical systems for heating, ventilation, 

and air conditioning; plumbing; elevators; electrical 

equipment; fire protection; roofs; and built-in 

equipment) generally have useful lives of 20 to 40 
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years and may require replacement two or three times 

over the life of a building.

The University also has a substantial backlog of 

deferred maintenance and repairs.  This backlog is 

the result of inadequate funding for systematic 

renewal and replacement of building and

infrastructure systems.  In addition, long-term 

underfunding of routine maintenance has exacerbated 

the effects of this shortfall of capital-renewal funding 

by reducing the useful life of building systems.  

Moreover, roughly 54% of the University’s State-

supported space is more than 35 years old, most of it 

constructed during the 1950s and 1960s.  As a result, 

the University’s annual facilities-renewal needs are 

projected to increase steadily through 2020-21 as the 

systems in these buildings reach the end of their 

useful function.  

In the 2011-21 Consolidated Plan, the University 

continues its program of seismic corrections, a major 

factor in the preservation of capital assets.  As of 

September 2011, approximately 26.2 million square 

feet of space that required correction has been 

seismically retrofitted, has been vacated, or has 

corrections to the space underway (see Display 1).

Correction of approximately 3.40 million square feet of 

space remains to be addressed at eight campuses:  

Berkeley, Davis, Los Angeles, Riverside, San Diego, 

San Francisco, Santa Barbara, and Santa Cruz. Of 

the space remaining to be addressed, nearly 80% 

(2.8 million square feet) is educational space.

Display 1: Status of UC Seismically
Poor and Very Poor Buildings
(September 2011) 

Approximately 77% of the space remaining to be 

corrected is at the Berkeley and Los Angeles 

campuses.  

Enrollment Demand  

In recent decades, enrollment growth—and the 

increasingly complex nature of the space required to 

support that growth—has been a critical determinant 

of the University’s space needs (new and renovation).  

The University’s undergraduate enrollment planning is 

based on UC’s student-access requirements under 

the Master Plan. These specify that the top 12.5% of 

California high-school graduates, as well as transfer 

students from the California Community Colleges who 

have successfully completed specified college work, 

shall be eligible for admission to the University.  

Graduate and professional enrollment planning is 

based on assessments of State and national needs, 

program quality, and available financial support.

The facilities needed to accommodate enrollment 

growth at the University have become increasingly 

diverse and complex.  Nearly half of the University’s 

State-supportable square footage is located in 

buildings that require complex utility systems.  Typical 

examples include biological laboratories, high-energy 

physics laboratories, climate-controlled animal-

research facilities, and specialized greenhouses.  The 

high proportion of laboratory and specialized research 

space reflects the University’s role as California’s 

primary academic-research institution and the State’s 

decision to prioritize instruction and research in the 

sciences, engineering, and other technical areas.  

Due to enrollment increases for which the State has 

not been able to provide funding, and the severe 

State budget reductions since 2008-09, the University 

of California has enrolled about 24,000 California

residents without State support. 

The University’s projections through 2020, published 

in 2008, included modest growth as numbers of high-

school graduates stabilize, slowing to approximately 

1% from 2010-11 to 2020-21.  According to the 

projections, increasing undergraduate enrollment 

COMPLETED
76%

IN PROGRESS
11%

REMAINING
13%
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would extend opportunity to historically underserved 

populations.  Meanwhile, accelerated growth in 

graduates, (particularly in the sciences, engineering, 

mathematics, and professional disciplines) would fuel 

California’s economy and assist social and economic 

mobility.  To help the State remain competitive in a 

knowledge-based global economy, the University 

proposed to increase graduate enrollments by 22,000 

students by 2020-21.  Over the next four years, in 

order to provide access to California residents and to 

meet the State’s workforce needs, the University is 

considering growth beyond the current unfunded 

enrollment level of at least 1% annually, while 

continuing its commitment to UC Merced’s 

development as a comprehensive campus.   

Changing Nature of Academic and            
Research Programs

The University’s need for different types of specialized 

space has been influenced by both rapid advances in 

technology and the changing nature of academic 

programs.  Academic programs must continue at the 

forefront of learning by developing and using 

innovative processes and technologies that support 

discovery, expand knowledge, and give competitive 

advantage to California.  As science, industry, and 

commerce change in response to new knowledge and 

opportunities, so must the academic programs 

responsible for preparing students and conducting 

research.  As instruction and research objectives 

evolve and the boundaries between academic 

disciplines disappear, the methods and tools used 

must also evolve. Academic facilities must be 

renovated and updated to accommodate those 

changes.  

RECENT DEVELOPMENTS

A number of State-mandated and University-

determined program requirements are expected to 

affect the implementation of capital projects in future 

years.  

Office of the President/Campus Capital Program 
Leadership Forum

At the March 2010 meeting, the Regents endorsed a 

number of initiatives and recommendations set forth 

in the 2005 report entitled Transforming Capital Asset 

Utilization: Opportunities for Reducing Project Costs 

and Achieving More Program for the University’s 

Capital Dollar.  Subsequently, at the March 2010 

meeting, the Regents endorsed five 

recommendations from the 2005 report that 

addressed: accountability; early analysis of 

alternatives; shortened planning timeframes and 

clearly-defined decision-making authority; robust and 

flexible contracting; and development of system-wide 

metrics, benchmarks, standards and data.  In 

addition, the Regents expressed a desire to receive 

earlier notification of potential material changes to 

budget, scope, and schedule of capital projects.

To implement those initiatives and recommendations, 

the Office of the President (OP) formed a OP/Campus 

Capital Program Leadership Forum.  Comprised of 

key leadership positions charged with accountability 

for the capital program, the Forum is also a venue for 

forging new approaches consistent with Regents’ 

recommendations, and proactive consideration of 

issues, constraints, and opportunities.  

Significant progress has been made on all five 

recommendations, including: 

• Business Case Analysis – an analytical 

methodology has been developed and 

implemented for all projects in excess of $10 

million; 

• Early notification to Regents  – criteria for 

issues of high interest have been 

designated, and a systematic process for 

communicating issues to the Office of the 

President and to the Regents has been 

implemented;

• Streamlined planning timeframes and 

clearly-defined decision-making authority – 

the Regents have considered and accepted 

the Physical Design Frameworks for all ten 

campuses; this 2011-21 Consolidated State 

and Non-State Capital Financial Plan 

represents the inaugural update of the 

campuses ten-year plans; both of those 

plans are a prerequisite for project eligibility 
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for the Delegated Process for Capital 

Improvement Projects; from inception of the 

Delegated Process, 49 projects have been 

approved; in March 2011, the Regents 

extended the pilot phase of the Delegated 

Process to 2014, and refinements to the 

process are ongoing;

• Robust and flexible contracting – the 

University successfully sponsored SB 835 

which was signed by the Governor in 

October 2011 and extends the sunset on the 

University’s highly successful “best value” 

contracting program by five years, and 

expands the pilot to serve all campuses; in 

late 2010, the University re-established a 

collaborative training program in design and 

construction, and  3 training sessions have 

been conducted to date on topics including 

Project Management in the UC 

Environment, Job Order Contracting, and 

UC Construction and the Law;

• Metrics, benchmarks, standards and data:  

as of July 2011, campuses now report on 

actual project “close-out” data, which will 

inform accountability reporting; refined 

metrics and benchmarks to gauge overall 

effectiveness of the capital program are 

under development; and scoping and 

feasibility analysis for a comprehensive data 

management system to maximize 

effectiveness and efficiencies in capital 

program planning are underway.

Best Value Contracting Pilot Program

The University of California is subject to the Public 

Contract Code for award of contract for a construction 

project.  Traditionally, projects are designed and then 

publicly bid, and awarded to the lowest responsible 

bidder. This manner of competitive bidding is based 

on the assumption that competition for projects will 

result in the lowest cost, which serves UC and its 

stakeholders well when applied to more 

straightforward capital projects, like classrooms.  UC 

has discovered, however, that for complex projects, 

such as large research facilities and medical centers, 

the low bidder may not reliably deliver the project on 

time and at the bid amount.

For this reason, five years ago UC successfully 

sponsored SB 667 (Chapter 367, Statutes of 2006), 

which established the Best Value Construction 

Contract Pilot Program at UC San Francisco (UCSF).  

This five-year pilot program authorizes UCSF to 

assign a “qualification score” to each construction 

contractor’s bid solicited under the program, which, 

when evaluated in conjunction with the contractor’s 

bid price, allows determination of the lowest cost per 

quality point.  The qualification score is based upon 

five statutory factors which deliver best value to the 

University and include the bidder’s financial condition, 

relevant experience, demonstrated management 

competency, labor compliance, and safety record.

Since the pilot was initiated, UCSF has awarded 30 

contracts totaling $960 million using Best Value 

methodology (out of a total of 228 contracts totaling 

$1.3 billion during the same period).  This experience 

at UCSF has demonstrated that Best Value is a 

strong and viable business model that has been 

advantageous to the campus by reducing bid 

protests, change-order requests, and litigation—and

by increasing the likelihood of high-quality work being 

done safely and with high labor standards.

Of particular importance during the current fiscal 

crisis, when UC is seeking efficiencies wherever 

possible, use of Best Value in the pilot has generated 

savings of approximately 3 percent of the overall 

contract value.

UC is proud of the Best Value Construction Pilot 

Program’s implementation record at UCSF.  

Successful projects completed with the pilot authority 

have averaged fewer disputes than regular low-bid 

competitions, and the broad diversity of the winning 

bidders underscores the transparent and accountable 

nature of the best-value scoring criteria. 

This innovative pilot program would have sunset on 

December 31, 2011.  The University, however, has 

successfully sponsored SB 835, which expands the 

pilot to serve all UC campuses (including medical 

centers) for projects over $1 million and extends the 
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pilot program for five years to January 1, 2017.

Governor Brown signed SB 835 into law on October

8, 2011.

State-Mandated Labor Compliance           
Reporting Requirements

California law requires public works project 

contractors to pay their workers prevailing wages 

based on rates established by the State Department 

of Industrial Relations.  Effective August 1, 2010, 

changes in law significantly increased the number of 

University projects for which a Labor Compliance 

Program (LCP) would be required by broadening the 

criteria to any project funded in whole or in part by 

State bond funds.  

The new laws and regulations led to the creation of 

the Compliance Monitoring Unit (CMU) under the 

California Department of Industrial Relations (DIR).  

The CMU, acting as a monitoring and investigative 

group to aid in enforcement, will be funded by a 

charge to every project subject to the law.  Entities, 

such as the University, which award a public works 

construction contract can seek a waiver of the CMU 

fee by establishing their own LCP and by performing 

all of the required activities.  These activities include 

weekly jobsite inspections, monthly jobsite worker 

interviews, review of all certified payroll reports from 

all contractors and subcontractors on each project 

subject to the LCP, and withholding of contract 

payments when payroll reports are incomplete or 

inaccurate.  Three University campus units elected to 

pay the fee and have the CMU monitor their projects; 

the balance elected to seek a waiver of the fee and 

perform the required tasks under their own LCP, with 

or without assistance from a private third party.  

Regardless of the method used, the additional costs 

of monitoring contractors’ labor compliance will be 

included in project budgets.  In October 2010, the DIR 

suspended the requirements of the law, but under 

AB436 (Chapter 378) the program will resume with 

some changes on (the latter of) January 1, 2012 or 

the effective date of the new regulations.

Public-Private Partnerships

The University of California has successfully 

employed Public-Private Partnerships (PPP) to deliver   

projects ranging from medical office buildings and 

research facilities to student apartments and hotels.  

For most institutions and governmental entities, a 

primary motivation for utilizing PPPs is access to 

capital.  Because UC has robust financing capability,

the University’s focus when considering PPPs is on 

other beneficial aspects.  These include risk allocation 

and the management efficiencies intrinsic to 

experienced private development teams, particularly 

those that specialize in a particular building type. It is 

anticipated that, as a delivery method, PPPs will be

considered routinely as one of the means for 

delivering UC capital solutions.

As an alternative delivery mechanism for on-campus 

capital projects, Public-Private Partnerships 

increasingly are being considered and successfully 

implemented.   

To date sixty-five (65) significant and eight smaller 

PPPs using a variety of transaction structures have 

been developed or are in planning stages.  Four key 

PPP transaction structures (and the uses to which 

they are most applicable) include:

• Ground Lease (auxiliary use-i.e., revenue 

producing from third party tenant/users); 

• Donor Development (Donor preference to 

control project delivery; typically 

programmatic use; used on or off UC land);

• Ground Lease-Leasebacks (programmatic 

use, UC is the user); and

• Developer Build-to-Suit for purchase by UC 

on completion (also known as Turnkey 

projects—typically programmatic use; best

used off UC land).

Ground Lease projects for auxiliary purposes include 

thirteen student and faculty rental housing projects, 

five faculty for sale housing projects (representing 

multiple phases and product types) and five motel and 

hotel projects.  Donor development projects, where a 

donor assumes responsibility for funding and 

construction of 100 percent of a project, have now 
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been employed at four UC campuses and at two 

agricultural field stations.   

Given the University’s success in executing PPP 

projects, this capital project delivery method is now 

considered alongside traditional delivery methods 

permitted under the Public Contract Code, particularly 

for auxiliary uses.  While the University’s excellent 

financing currently makes it unlikely that a PPP 

project can produce significant savings compared to a 

well run UC delivery method, particularly for 

programmatic projects, but even in these cases, the 

PPP approach may allow the University to augment 

its capital delivery system and shift project 

construction and operating risk.

BUDGET CHALLENGES

During the past few years, the University’s capital 

program has been faced with an especially 

challenging and uncertain fiscal environment arising 

from:

 an unpredictable construction market,  

 the absence of general-obligation bond 

measures in 2008 and 2010, and

 challenges in philanthropic endeavors.  

Construction Market Conditions   

The economic recovery continues to be slow, with 

construction activity and construction inflation 

projected to continue at a low level.  Recently,

national reports of cost increases in construction 

materials suggest that, at least for some sectors, the 

construction market may be showing signs of 

improvement. 

Absence of General Obligation Bond Measures 
in 2008 and 2010

In 2008, the University anticipated approval of a two-

year general-obligation bond measure of 

approximately $890 million to meet the University’s 

high-priority capital investment needs for general

campuses and the health sciences.  The measure

was expected to be placed before the electorate in

November 2008.  However, with the State’s fiscal 

condition continuing to deteriorate, legislation to 

authorize the needed bond funds was not enacted.  

The University received $261.3 million in 2008-09, 

primarily from lease-revenue bonds, and $30.9 million 

in 2009-10 from unspent general-obligation bonds 

that were reserved primarily to support medical 

education and telemedicine projects.  In 2010, the 

University again sought legislative approval of a four-

year bond measure of $450 million per year for 

general campuses and another $100 million per year 

for health sciences programs.  Once again, legislation 

to authorize the funds was not enacted in response to 

the State’s ongoing fiscal crisis. In 2010-11, the 

University received $352.7 million, primarily from

lease-revenue bonds.  Over the three-year period, 

less than half of the funding for high-priority needs

that was anticipated from the two proposed bond 

measures was actually provided to the University,

resulting in a significant backlog of unfunded projects. 

In 2011-12, the University requested $768.6 million in 

State project funding; of that amount, $54.6 million  

was included in the 2011-12 Budget Act.

Because State funding does not fully meet the 

University’s needs, when the State fails to authorize 

bond funds—either by not authorizing new 

appropriations, as in 2008 and 2010, or by 

suspending existing appropriations, as occurred in 

2008 when the PMIB suspended loan 

disbursements—campuses must make urgent funding 

decisions for critical projects that must not be 

delayed.  In some cases, those campuses with 

available sources may choose to direct non-State 

funds to projects that would otherwise have been 

funded with State resources.  To the extent non-State 

funds are used to support core academic capital 

needs, less funding is available to support other

needs which cannot be funded by the State.  

Therefore, predictability in the amount of State 

funding available in the future is necessary for the 

campuses to develop reasonable alternate-resource 

plans.

In the immediate future, the most significant issue 

influencing the University’s State-funded capital 

program is the uncertainty of a general-obligation 

bond measure in 2012. 

Challenges in Philanthropic Endeavors
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While the continuing economic downturn has severely 

impacted the University—by limiting the State’s ability 

to support its operations and to fund capital 

investments—it has had an impact in other ways as 

well.  Donors who might otherwise have made gifts to 

the University have been unable or reluctant to 

commit to current or future funding of either facilities 

or programs.

These challenges required each campus to consider 

carefully how to deploy resources optimally to benefit 

its academic programs and the campus as a whole.  

The Office of the President works with the campuses 

in this process, providing guidance and perspective 

on Regental and State policies and expectations.  The 

resulting decisions reflect campus priorities and are 

incorporated in the schedule of projects included in 

the multi-year capital financial plan for each campus.  
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STATE CAPITAL IMPROVEMENT PROGRAM:                     
2012-13 BUDGET REQUEST
Current financial and economic challenges have 

compelled the State of California to delay sales of

bonds needed to fund capital projects approved by 

the State Legislature. Approximately $480 million 

of previously approved Lease Revenue and 

General Obligation bonds for the UC system have 

been stalled, some dating from 2007.  The State 

currently proposes to sell Lease Revenue bonds 

in November 2011 for three projects at the 

Berkeley, Los Angeles, and Merced campuses, 

totaling $268 million. If this bond sale is 

successful, UC will still have a backlog of $212

million in unfunded projects.

Because of current economic conditions, the State 

has accepted long delays in selling bonds;

continued delays will seriously affect UC’s

projects, which may no longer be constructible at 

the amounts approved.

To avoid that outcome, UC proposes to pursue 

special legislation to provide interim financing from

UC’s commercial paper program.  UC has a higher 

credit rating than the State’s; therefore it can 

arrange interim financing for these projects at 

interest rates lower than those for State bonds. A

Memorandum of Understanding (MOU) with the 

State Treasurer’s Office (STO), the Department of 

Finance (DOF), and the State Public Works Board 

(SPWB) has been proposed wherein the parties 

agree that the Regents of the University of 

California will provide interim financing for 

construction costs and related interest expense in 

the amount of $163 milllion for its approved lease-

revenue bond projects.  

Although the STO, the DOF, and the SPWB are in 

agreement to move forward, DOF’s bond Counsel

has opined that the relevant statute allows UC to

be reimbursed only for the principal amount 

financed and not for interest costs or costs of 

issuance. Therefore, the University proposes that 

this statute be modified through legislation to 

permit repayment of interest costs and costs of 

issuance, as well as for the principal, from SPWB 

bond proceeds. 

The University’s State capital budget proposal

for the 2012-13 year (shown on page 13)

totals $1.13 billion for critical seismic and life-

safety improvements, for facilities to 

accommodate enrollment growth that has 

already occurred, for facilities renewal, and for 

program improvements. 

Of this need for State funding (see Display 2),

approximately 52% will address critical seismic 

and life-safety corrections, 18% will address 

needed programmatic improvements, 17% will 

address pre-existing enrollment needs, 12% will be 

directed to infrastructure deficiencies and building-

systems renewal, and 1% will address

infrastructure for future enrollment growth at 

Merced and Riverside.  

The University also proposes to pursue legislation  

to place a new general obligation bond on the 

ballot for the November 2012 statewide general 

election. There has been no higher-education 

facilities bond measure since 2006, and 

consequently, many capital project proposals

previously submitted by the University of California 

still are awaiting inclusion in the State Budget.  

The proposed measure would provide funding for 

capital projects over a four-year period, 2012-16, 

and allow many of the backlogged projects to 

move forward. The projects to be funded from the 

proposed four-year bond would address some of 

the University’s highest capital priorities, which 
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include seismic-corrections, life-safety, and 

modernization projects.

The State of California’s recovery from the 

economic recession has been slow and halting, 

and unemployment rates in California are the 

second highest in the nation.  The construction 

industry has been particularly hard-hit, 

experiencing the most severe employment decline 

of California’s economic sectors, losing over 

400,000 jobs since the peak of August of 2006, 

when 966,000 workers were employed in 

construction.  In April 2006, there were 890,000 

people employed in construction; in April 2011 that 

number had fallen to 554,000 or 38% down since 

April 2006.

Bonds to finance capital projects at the University 

of California will result in immediate job creation 

across the State and will help both to revive the 

industry and to improve students’ access to higher 

education, thereby contributing to the state’s 

economy and future workforce.

18% Program
Improvements

1% Facilities and 
Infrastructure to Address 
Future Enrollment Growth

52% Seismic 
and Life-safety 
Improvements

12%
Infrastructure Deficiencies 
and Building Renewal

17% Facilities 
and Infrastructure 

to Address
Pre-existing

Enrollment Needs

Display 2: State 2012-13 Project Objectives
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Tolman Hall Seismic Replacement 186,790 201,740 ● ● N Campus Life Safety Improvements 21,946 21,946 ● ● I

Biological and Physical Sciences Building 86,366 89,366 ● N
Briggs Hall Safety Improvements and Building 2,494 24,940 ● ● I
Renewal SAN FRANCISCO

Chemistry Building Renovations Phase 1 1,284 11,760 ● ● R Electrical Distribution Improvements 1,417 16,834 18,251 ● ● I
Phase 2

Engineering 4 2,350 X 51,395 54,245 ● N Koret Vision Research Building Emergency 445 665 ● ● I
500 X Diesel Generator Installation 220 X

Music Instruction and Recital Building 893 X 16,698 18,108 ● N Medical Sciences Building Improvements 28,117 28,117 ● ● I
517 X Phase 3

Seismic Corrections Thurman Laboratory 789 789 ● ● I SANTA BARBARA 

Bioengineering Building and Academic 3,074 LB 25,951 81,087 ● ● N
Seismic Corrections Phase 5 10,426 10,426 ● ● R Support Facility 2,393 X 1,287 X

546 G 39,035 LB
Walker Hall Renewal and Seismic Corrections 27,419 27,419 ● ● R 6,706 G

Campbell Hall Replacement Building 28,474 28,474 ● ● N
IRVINE

Humanities and Social Sciences Classroom 2,512 2,512 ● R Infrastructure Renewal Phase 1 741 11,740 18,431 ● I
Renovations 3,150 X
Health Sciences Instruction and Research 48,553 51,553 ● N 2,800 LB
Building Infrastructure Renewal Phase 2 5,110 X 13,732 18,842 ● I
Primary Electrical Improvements Step 4 14,712 14,712 ● ● I

SANTA CRUZ

Engineering Renovations 92 X 8,720 8,812 ● R Coastal Biology Building 2,085 X 57,937 61,102 ● N

Water, Sewer, and Storm Drain Improvements 14,685 14,685 ● I Environmental Health and Safety Facility 16,730 16,730 ● ● N

Fire and Life Safety Improvements 9,053 9,053 ● ● I Infrastructure Improvements Phase 2 684 7,732 8,416 ● ● I

LOS ANGELES Infrastructure Improvements Phase 3 7,804 7,804 ● I
CHS Seismic Correction and Fire Safety 1,706 X 48,800 50,506 ● ● I

Life Safety Upgrades 9,090 9,090 ● ● I
Clarke Library Seismic Correction 305 X 8,561 8,866 ● ● I

AGRICULTURE AND NATURAL RESOURCES

Eletrcial Distribution System Expansion 281 X 11,453 11,734 ● ● I Capital Renewal Projects 1,850 2,050 ● R
Step 6C
Medical Education and Biomedical Library 7,600 G 167,000 267,000 ● ● N
Seismic Replacement Building 88,400 G
MERCED

Classroom and Academic Office Building 38,748 41,200 ● N STATE FUNDING 1,134,290
ASSOCIATED NON-STATE FUNDING 136,665

Site Development and Infrastructure Phase 5 3,020 30,200 ● ● I TOTAL 2012-13 STATE PROGRAM 1,270,955

RIVERSIDE

Batchelor Hall Building Systems Renewal 402 13,492 13,894 ● I

Engineering Building Unit 3 72,919 78,501 ● N

Pierce Hall Improvements 21,135 21,135 ● R

Psychology Building Phase 2 16,636 17,569 ● N

West Campus Infrastructure Improvements 591 16,048 ● I
Phase 1
West Campus Graduate and Professional 1,657 51,993 ● N
Center
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2011-21 CONSOLIDATED STATE AND NON-STATE 
CAPITAL FINANCIAL PLANS
Historically, the University has relied on a wide 

range of fund sources to support its capital 

program, including State funds, gifts, grants, 

University equity funds (derived from auxiliary 

enterprise revenues, certain fees and other 

discretionary resources), and long-term debt

financing. A description of the University’s major 

fund sources is found in Appendix 1. All of these 

sources are critical to the success of the 

University’s capital program; however, State funds 

and long-term debt financing are two sources that 

have played a prominent role in achieving the 

University’s capital goals over the past decade.   

State funds traditionally have supported the 

Mission Bay at San Francisco

general campus and medical education facility 

needs.  Between 1998 and 2011, total State

funding provided to the University for capital 

improvements was more than $5 billion, of which 

nearly $2.9 billion was from general-obligation

bonds approved by the electorate. Because the

University has been without new funding from a 

general-obligation bond since the voters approved 

a two-year bond in 2006, the University has been

forced to rely on lease-revenue bonds and the 

remaining unspent balances of previously 

approved general-obligation bonds. While 

welcome, the availability of these funds has been 

unpredictable and unreliable.  

Self-supporting activities such as housing, parking, 

athletics, and medical enterprises generally are not 

eligible for State funding and must be supported

from other sources.  The use of long-term debt 

(external financing) has played an increasingly

pivotal role in supporting the University’s non-State 

capital program in recent years.  Between 1998-99

and 2010-11, total non-State funding was more 

than $18 billion, of which $10 billion was external 

financing.

Students Studying at Elings Hall

CURRENT ACTIVITY

Despite challenging times, UC had almost $7.8 

billion in active projects as of July 2011, (this does 

not include recently completed projects).

As illustrated in Display 3, the majority of the 

funding for active projects (73%) directly serves 

the public through the two categories of Education 

& General and the Medical Centers.  These 

projects are being funded through non-state funds 

of $4.14 billion and state funds of $1.57 billion.

The remaining funding (27%) is directed to 

Infrastructure and Auxiliaries, which serve the 

student, faculty, and staff populations.  
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In recent years, the volume of projects has been trending upward, reflecting a 

favorable bid environment and favorable market conditions, including the Build 

America Bond program and other initiatives. The crossover of the bars - where 

the number of projects has dropped, but the value/cost has grown - is a reflection 

of the complex type of projects that a top-ranked University requires. UC’s 

medical center enterprises comprise some of these complex projects, and one

recent example is the Medical Center at the Mission Bay campus.

PROPOSED PROJECTS 2011-21

The 383 projects proposed in this 2011-21 Consolidated Plan continue to depend 

on this diverse array of State and non-State fund sources. As shown in Display 

4, about 33% of the funding is composed of anticipated State resources.  Nearly 

32% of the funding plan is expected to come from external financing.  Anticipated 

gifts represent 14% of the funding, while capital reserves represent about 22%,

and are made up of campus of 8%, auxiliary of 4%, and hospital of 7%. Federal 

funds make up 1% and privatized development provides 1% of the funding. 

Each campus has proposed a funding plan it considers financially feasible within 

the context of the campus’s resources.  A summary of each funding plan is found

on pages 19-22.

This 2011-21 Consolidated Plan proposes approximately $14.8 billion in funding 

to address identified primary needs or project objectives.  All the campuses 

needs within these two categories are projects that address seismic and other 

life-safety needs totaling approximately $2.75 billion.  Space to accommodate 

prior enrollment growth at several campuses would require approximately 

$2.5 billion.  Finally, approximately $4.9 billion would support program 

improvements. Display 5 illustrates proportionally the project objectives or needs 

addressed.  

Education & General-State Education & General-Non-State

Infrastructure-State Infrastructure-Non-State

Medical Center-State Medical Center-Non-State

Auxilaries-Non-State

42 projects,
$1,872MM

20 projects,
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Display 4: 2011-21 Fund Sources

Tables displaying the campus’ project objectives or 

needs addressed by this Plan are found on pages 

25-26. 

Nearly $9.5 billion of the funding in this plan is for 

educational and general projects that support the 

academic mission of the University:  $6.9 billion for 

programs at the general campuses and $2.56

billion for health sciences.  Approximately $2.

billion of the funding is associated with auxiliary 

and student-fee-supported projects.  The

remaining project funding of approximately $2.67

billion is targeted for medical centers. Display 6

illustrates proportionately the Program Categories. 

Tables showing the categories of projects for each 

campus are found on pages 23-24. 

It is important to note that this 2011-21 

Consolidated Plan is constrained by the availability 

Display 5: 2011-21 Primary Project Objectives

of resources over the next ten years.  The 

University’s capital needs far exceed what is

financially feasible at this time.  Currently, the 

University estimates more than $1 billion annually

is required over the next five years to address its 

most pressing State-supportable facility needs.

These include facilities which support core 

academic programs, including seismic renovation 

of existing facilities, expansion and renewal of 

critical infrastructure, and new construction and 

renovation of instruction and research facilities.  

Support also is required to address other urgent 

needs in areas traditionally not supported by the 

State, such as student and faculty housing,

parking, and other facilities serving the public as 

well as the University.  

Because both State and non-State capital 

resources are limited, when a potential capital

Display 6: 2011-21 Program Categories  

need is identified, campuses prepare a rigorous 

business case analysis, a practice consistent with 

Regents’ initiatives on administrative efficiencies.

Campuses typically evaluate a range of 

alternatives to address identified programmatic 

objectives, which may include reallocation and/or 

renovation of existing space, leasing off-campus 

space, a new capital project, and various project 

delivery methods.  Going forward, the

implementation of a more focused business case 

analysis of capital needs will help campuses in 

their decision-making process. Finally, the 

availability of funding for maintenance costs is 

being carefully scrutinized.  The State’s current 

fiscal circumstances have severely impacted the 

campuses’ operating budgets.  While operations 

and maintenance (OMP) costs are taken into 

consideration when evaluating whether a project 

should proceed, in this period of budget 

State Funds
33%

External 
Financing

32%

Gift Funds
14%

Campus 
Funds

8%

Hospital 
Reserves

7%

Reserves  
4%

Federal Funds
1%

Privatized
1%

Enrollment 
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18%

Infrastructure 
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Facilities 
Modernization
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18%

Medical 
Centers

18%



 
18 INTRODUCTION                                                                                                                                                                          2011-21 Consolidated State & Non-State Capital Financial Plan    
 

reductions, campuses are analyzing projects even 

more carefully to ensure funding for OMP costs.  

The chapters that follow provide a plan for capital 

development by campus, with a summary of 

capital projects to be funded from State and non-

State resources between 2011-12 and 2020-21.

Each chapter provides the context for the 

campus’s capital financial plan including:

 a discussion of its capital needs;

 a summary table of State and non-State 

projects expected to be funded; and

 descriptions of projects proposed for 2011-12 

and 2012-13.

An expanded online edition of this report provides 

a description for each project that campuses 

anticipate will be implemented during 2011-21; the 

expanded online edition is located at:

http://budget.ucop.edu/capital/201121/2011-

21ConsolidatedState&Non-StateCapitalFinancialPlan.pdf. 

A key to the symbols referenced in the following 

tables is found on pages 173.  

PLANNING ASSUMPTIONS

For planning purposes, this 2011-21 Consolidated 

Plan relied on a number of assumptions in its 

development.  These assumptions will be 

evaluated annually for validity and campus 

planning will be revised as appropriate.  Future 

planning will be most impacted by these factors.

State Funding   

Campuses assumed that at least $450 million per 

year would be provided by the State for general 

campuses to meet enrollment, renewal, seismic 

improvement, and modernization needs, and 

another $100 million per year would be provided 

for health sciences programs.  These assumptions 

reflect the University’s anticipated general 

obligation bond funding over the next ten years, 

but may be unrealistic in the first two years of the 

plan given the State’s current fiscal circumstances 

and absence of a bond measure for 2010.  

Decisions regarding a bond measure in 2012 will 

be a defining factor.  

Enrollments

The uncertainty of State support for enrollment has 

had a significant impact on capital planning. Due 

to enrollment increases for which the State has not 

been able to provide funding, and the severe State 

budget reductions since 2008-09, the University of 

California has enrolled about 24,000 California 

residents without State support.   

The University’s projections through 2020, 

published in 2008, included modest growth as 

numbers of high-school graduates stabilize the 

slowing to approximately 1% from 2010-11 to 

2020-21.  To help the State remain competitive in 

a knowledge-based global economy, the University 

proposed to increase graduate enrollments by 

22,000 students by 2020-21.  Over the next four 

years, in order to provide access to California 

residents and to meet the State’s workforce needs, 

the University is considering growth beyond the

current unfunded enrollment level of at least 1% 

annually, while continuing its commitment to UC 

Merced’s development as a comprehensive 

campus.   

Long-Term Debt Financing

Given the implications of long-term financing 

commitments, campuses will need to analyze the 

financial feasibility of debt financed projects.

Campuses should analyze the affordability of debt 

funded projects on a 10-year pro forma basis.  At 

the time debt is actually approved for a project, all 

campuses are required to test the feasibility of 

additional debt burden against metrics such as 

debt service to operations, debt service coverage 

and expendable resources to debt.   Debt is 

approved as a general matter when a project 

budget is approved through the Regents or 

delegated approval process.  Medical center 

project feasibility models are currently being 

reformulated. 
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BERKELEY
As the founding campus of the University of 

California, UC Berkeley today remains a national and 

international leader in education, research, and public 

service. 

Since Berkeley is a densely developed urban 

campus, its capital investment program reflects a dual 

strategy of conservation and new construction.  When 

feasible, academic and administrative facility needs 

are met through more intensive space use and 

selective renovation of existing buildings.  When 

these measures are inadequate, Berkeley considers 

expansion or replacement of deficient buildings with 

new construction.  In buildings where seismic and 

code upgrades are required, those upgrades are often 

combined with capital renewal and program 

improvements through multi-source funding plans, 

which leverage State funds with gifts and other non-

State funds to maximize the benefit of each project to 

the University mission. 

CAMPUS GOALS AND PRIORITIES

Capital investment at Berkeley is guided by the 

following policy documents:

 Strategic Academic Plan (June 2002)

 2020 Long Range Development Plan (January 

2005)

 Physical Design Framework (November 2009)

The capital investment program outlined in this 

2011-21 update to the UC Berkeley Capital Financial 

Plan is driven by several factors:

Life Safety 

Although improvements to 4.9 million gsf of Berkeley 

space are complete, underway, or in design, 1.6 

million gsf with seismic deficiencies remain to be 

corrected.  Seismic improvement, along with related 

life-safety, access, and other code upgrades, 

continues to be the primary driver of the Berkeley 

capital program. 

Although State funds have been a primary funding 

source for seismic improvements, the Berkeley

campus has also utilized a variety of other funding 

sources when the nature of the project permits.  

However, non-State funds are not a viable option for 

the seismic renovation of most academic buildings; 

for those buildings, State funds remain an essential 

resource.  For this reason, the seismic program is 

expected to continue to consume the vast majority of 

State capital funds allocated to Berkeley for at least 

the near term. 

2011-21 CFP. The plan includes the seismic 

remediation of 14 buildings.  Four would be replaced: 

Campbell, Tolman, Eshleman, and the Art Museum.  

Another would be vacated and demolished, and nine 

other buildings would be retrofitted or renovated.  

Although the seismic program continues to depend 

primarily on State funds, the replacement of the Art 

Museum would be financed primarily with gifts, and 

the replacement of Eshleman Hall with funds from a 

spring 2010 student-fee initiative and other campus 

funds.

Capital Renewal  

Many of our instructors and researchers struggle with 

spaces and systems compromised not only by age 

but also by decades of inadequate reinvestment.  The 

renewal of our buildings and infrastructure is crucial to 

our ability to recruit and retain exceptional individuals 

and to pursue new topics of research and new models 

of instruction. 

State funds have in the past played a key role in the 

renewal of both buildings and infrastructure, and more 

recently have been augmented by campus funds. 

BERKELEY CAMPUS FACTS:
Established        1873
FTE Enrollment 2010-2011
               Undergraduates 27,415
               Graduate Students 8,095
               Health Science Students       805 

Campus Land Area                             1,290 acres
Campus Buildings    10.2 million ASF
Nobel Laureates (active & emeritus)                      9
University Professors (active & emeritus)              7
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However, given the urgency of the seismic program at 

Berkeley, and the absence of alternate funding 

sources for those projects, State funds in the 2011-21 

CFP are prioritized for seismic improvements.

At the same time, the need for capital reinvestment is 

greater than ever. In response to this need, the 2011-

21 CFP includes a significant multi-year increase in 

campus funding for capital reinvestment.

2011-21 CFP. The plan envisions a program of up to 

$45 million per year (in 2011 dollars) in campus equity 

and debt directed toward capital renewal and program 

improvements to existing facilities. Expenditures 

would include:

• Renewal or replacement of existing building, 

utility, and information systems at or beyond the 

end of their useful lives.

• Improvement or replacement of existing building, 

utility, and information systems unable to meet 

current performance demands.

• Improvement or replacement of existing building 

and utility systems to reduce operation cost and 

resource consumption.

• Renovations and reconfigurations of existing 

spaces to accommodate new initiatives, 

methods, and work styles and to improve space 

utilization.

• Major maintenance programs deferred due to 

inadequate resources.

• Seismic retrofits where modest investments can 

yield significant reductions in life-safety risk.

• Renewal and enhancement of existing roads, 

paths, landscapes, and places of interaction.

• Continuing programs in access improvements 

and hazmat remediation.

• Urgent or unanticipated repairs to buildings and 

infrastructure.

Academic Programs

Over the past decade, student enrollment at Berkeley 

has grown from 31,347 in fall 1999 to 35,838 in fall 

2010, an increase of 14%.  Berkeley also continues to 

experience growth in sponsored research, as well as

transformative trends in instruction and research 

methods. 

Grants and gifts are often a viable source of capital 

funds for facilities which either house new academic 

initiatives or expand and enhance existing 

instructional and research programs.  These projects 

not only provide new space able to meet the 

performance demands of the 21st century, but also 

accommodate its increasingly team-based, 

interdisciplinary work styles.  This is already evident in 

several new projects recently completed or now 

underway:  Stanley Hall, home of the CISI-supported 

Institute for Quantitative Biosciences; Sutardja Dai 

Hall, home of the CISI-supported Center for 

Information Technology Research; the Center for

Biomedical and Health Sciences, home of the CIRM-

                                                                                  Stanley Hall  

supported Center for Stem Cell Research; and the 

Helios Energy Research Facility, home of the Energy 

Biosciences Institute and the Department of 

Bioengineering. The latter two projects are now 

under construction.

2011-21 CFP. The plan includes a multi-phase 

renovation and expansion of the Haas School of 

Business to accommodate a 70% growth in 

enrollment as well as significant changes in 

instructional practices over the past 15 years.  A new

East Asian Studies Center would unite the various 

programs focused on Asian languages and cultures 

into a single, integrated center to complement the 

recently completed Starr East Asian Library.  

Intellectual Community

Berkeley is more than the sum of its programs.  A 

great research university also requires a vital 

intellectual community, one that provides exposure to 
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a wide range of cultures and perspectives and 

generates the encounters and interactions that lead to 

discovery. 

While the compact size of the central campus 

encourages an interactive culture, until recently the 

campus had few places conducive to informal 

interactions.  The Strategic Academic Plan

recognized this need in its goals to enhance the role 

of the library as an intellectual commons and to create 

‘places of interaction’ at key nodes of campus activity.

The Strategic Academic Plan also recognized the 

critical role of housing. The constrained and 

expensive housing market near the Berkeley campus 

has driven both students and faculty to live farther 

and farther away, making it increasingly difficult to 

engage fully in campus life.  The price of housing also 

continues to be a formidable obstacle in campus 

efforts to recruit and retain exceptional graduate 

students and faculty.

2011-21 CFP. The plan includes the renovation of 

Moffitt Undergraduate Library and its transformation 

into a place conducive to group interaction, as well as 

individual study, with state-of-the-art spaces for team-

based projects and presentations.  

The 2011-21 CFP also proposes the multi-building

Lower Sproul projects, which include not only the 

seismic replacement of Eshleman Hall but also the 

renovation and expansion of King Student Union and 

the relocation of the Career Center from seismically 

poor space. The majority of funding will come from a 

spring 2010 student-fee initiative.

The UC Berkeley 2020 Long Range Development 

Plan, adopted by the Regents in January 2005, 

includes several objectives for student housing:

• Increase undergraduate bed spaces to equal 

100% of entering freshmen plus 50% of 

sophomores and entering transfers by 2020.

• Increase graduate student bed spaces to equal 

50% of entering graduate students by 2020.

• Maintain and upgrade the supply of university 

housing suitable for students with children.

Since the adoption of the LRDP, UC Berkeley has 

used housing revenues to complete projects that have 

significantly increased the number of bed spaces in its 

inventory. 

As a result, UC Berkeley has essentially met the 

LRDP objective of providing university housing to 

100% of entering freshmen. At the completion of the 

Anna Head project now underway, UC Berkeley will 

also be close to the LRDP objective of providing 

university housing to 50% of sophomores.

However, demand for housing for graduate students, 

and for juniors and seniors, including but not limited to 

transfer students, remains significantly greater than 

the UC supply. To this end, the 2011-21 CFP 

includes a new public-private partnership to build 

apartments for these students.  The precise scope of 

this project is being finalized. Housing investments in 

the 2011-21 CFP also include the third and final 

phase of the 840-bed renewal of the Clark Kerr 

Campus.

Environment and Sustainable Design

Capital investment is required not only to preserve the 

magnificent legacy of historic buildings and 

landscaping on the Berkeley campus, but also to 

meet campus and University goals for the reduction of 

water and energy consumption and the emission of 

greenhouse gases.  Nearly 80% of those emissions 

are associated with campus buildings.  The Berkeley 

campus’s objective is to reduce its emissions to 1990

levels by 2014, six years earlier than required by 

University policy. 

RESOURCES

The Berkeley capital investment program reflects a 

mix of renovation and new construction, as well as the 

use of multiple sources of capital funds – a necessity 

given the decline in State support to the University.  

Since many of these fund sources are suitable only to 

certain types of investments, the capital program 

strives to optimize the value of each funding source.  

The sequence of projects listed in the 2011-21 CFP

reflects both the priority and urgency of each project 

and the anticipated timing of funding. 
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State Funds

State funds in the 2011-21 CFP are prioritized for 

seismic improvements.  With funding of the Campbell 

Hall replacement in the 2010 Budget Act, Tolman Hall 

becomes the campus’s highest seismic priority, given 

the magnitude of risk relative to its size and its 

structural deficiencies.  Other seismic projects in the 

plan are sequenced to correspond with the assumed 

future pace of State funding.

Gift Funds

Gift funds are prioritized for new academic initiatives, 

expansion and transformation of existing academic 

facilities, and investments in intellectual community.  

Within this category, the priority of the Art Museum 

replacement is due primarily to the seismic deficiency 

of the existing facility, while the priority of the Moffitt 

Library renovation is due to its central and 

indispensable role in the undergraduate experience.

Student Fees

Revenue from student fees is prioritized to fund life-

safety improvements and those projects approved 

through student referenda.  The Lower Sproul

projects – the multi-building program to mitigate 

seismic hazards and enhance student programs and 

services – have been added to the 2011-21 CFP as 

the result of the spring 2010 student-fee initiative.  

The fee revenue covers over half the cost, the 

remainder of which will be met with other campus 

funds. 

Campus Equity

Campus in-year funds are prioritized for repair and 

renewal of buildings and infrastructure, as well as for 

other urgent and unanticipated in-year needs.

External Financing

New capital debt in the plan is directed primarily

toward two investment priorities: capital reinvestment 

in existing facilities and the Lower Sproul projects. 

The Lower Sproul debt will be supported partly by 

campus funds and partly by student fees from the 

spring 2010 fee referendum.

The strategic use of campus debt may also be 

warranted in the future for certain projects – for 

example, for gift projects where a small balance is yet 

to be raised and the use of debt to complete the 

funding would avoid a prolonged delay and cost 

escalation.  

Sproul Plaza 
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E & G - GENERAL CAMPUS
Campbell Hall Seismic Replacement ● ● N 71,605        11,000 F 2,800 G 87,434 

2,029 X

Tolman Hall Seismic Replacement ● ● N 186,790 14,950 201,740 

Evans Hall Interim Seismic Retrofit ● ● R 20,000 20,000 

● ● B 5,100 G 5,100 50,000 101,100 

40,900 G

McLaughlin Hall Seismic Renovation ● ● R 2,800 31,100 33,900 

Wellman Hall Seismic Renovation ● ● R 2,400 27,900 30,300 

Dwinelle Annex Seismic Renovation ● ● R 400 5,600 6,000 

Giannini Hall Seismic Renovation ● ● R 47,700 47,700 

E & G - HEALTH SCIENCES
School of Publlic Health ● N 6,000 G 6,000 54,000 120,000 

54,000 G

STATE FUNDING 0 186,790 28,800 85,100 17,750 38,600 97,700 454,740 

NON-STATE FUNDING 13,029 8,800 0 54,000 5,100 0 40,900 121,829 

TOTAL STATE PROGRAM 13,029 195,590 28,800 139,100 22,850 38,600 138,600 576,569 
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2017-18 to 2020-
21

Hearst Gymnasium Seismic Renovation & 
Expansion

TOTAL PROJECT 
BUDGET
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2017-18 to 2020-

21
TOTAL PROJECT 

BUDGET

E & G - GENERAL CAMPUS
Art Museum Seismic Replacement ● ● B 5,600 G 64,400 G 90,000 

20,000 LB

Greek Theatre Seismic Retrofit ● ● R 5,000 X 9,350 

4,350 LB

Lewis Hall Interim Seismic Retrofit ● ● R 750             X 750

Bioscience Instructional Labs ● R 6,000 X 6,000 

Moffitt Library Renovation ● R 50,000 G 50,000 

Haas Business School Renovation & ● B 98,500 G 98,500 

Expansion

Haas Clubhouse Seismic Renovation ● ● R 6,400 LB 6,400 

2223 Fulton Demolition ● ● 3,300 X 3,300 

East Asian Studies Center ● N 56,800 G 56,800 

Campus Capital Renewal ● R 30,000        LB 31,500 LB 33,100 LB 34,800 LB 36,500 LB 38,300 LB 173,300 LB 377,500 

Capital Projects $750K to $5M ● I 15,000 X 15,800 X 16,600 X 17,400 X 18,300 X 19,200 X 86,900 X 189,200 

AUXILIARY - STUDENT HOUSING & DINING
Southside Student Apartments ● N PRI PRI

Kerr Campus Renovation - Phase 3 ● R 5,000 N 37,000 

32,000 LB

AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)
Lower Sproul Capital Improvement Program ● ● B 7,098 X (6,098) X 223,200 

(includes two projects: See Project Sheet) 12,000 UR

210,200 LB

TOTAL NON-STATE PROGRAM 510,102 53,700 53,000 109,000 91,800 57,500 260,200 1,135,302 

TOTAL STATE PROGRAM 13,029 195,590 28,800 139,100 22,850 38,600 138,600 576,569 
TOTAL NON-STATE PROGRAM 510,102 53,700 53,000 109,000 91,800 57,500 260,200 1,135,302 
TOTAL CAPITAL PROGRAM 523,131 249,290 81,800 248,100 114,650 96,100 398,800 1,711,871 
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Budget Year 2011-12 ASF 53,300

GSF 81,600 Budget Year 2012-13 ASF 138,600

GSF 247,000

Funding Source Amount

State Funds $71,605,000 Funding Source Amount

Federal Funds $11,000,000 State Funds $209,740,000

Campus Funds $2,029,000 Total Budget $209,740,000

Gift Funds $2,800,000

Total Budget $87,434,000

Budget Year 2012-13 ASF 96,000

GSF 160,000

Funding Source Amount Gifts in Hand $0

State Funds $60,000,000 Gifts Pledged $0

Gift Funds $60,000,000 Gifts to be Raised $60,000,000

Total Budget $120,000,000 Total Budget $60,000,000
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Summary of Budget by Fund Type

Budget Approval

• Project houses the instruction and research programs of the School of Public Health, including 
the library, seminar and conference spaces, and student workspaces.
• School is now dispersed in 21 locations, a significant impediment to both instruction and 
intellectual collaboration.
• Budget envisions 50% contribution from State Health Sciences Expansion Bond, balance from 
gifts.

Project Scope Summary

Gift Campaign Summary

Summary of Budget by Fund Type

SCHOOL OF PUBLIC HEALTH

CAMPBELL HALL SEISMIC REPLACEMENT TOLMAN HALL SEISMIC REPLACEMENT

• Replaces existing Campbell Hall (1959) with new building on same site to house Depts of 
Physics and Astronomy.
• Existing building has ‘poor’ seismic rating, inadequate and obsolete building systems.
• Basement will house low-vibration physics labs, with NIST funding for lab improvements.
• P and W state funds appropriated  in 2007-08; C funds appropriated by state in 2010-11.
• Equipment to be funded with gifts in 2012-13.

Summary of Budget by Fund Type

Budget Approval Project Scope Summary

• Replaces existing building with a new building on alternate site, to house Dept. of Psychology, 
School of Education, research units, and general-assignment classrooms.
• Existing Tolman Hall (1962) has ‘poor’ seismic rating, inadequate and obsolete building 
systems and space configurations. 
• Highest campus priority for seismic correction, based on life-safety risk.
• Budget includes $9.7m allowance for demolition of vacated Tolman Hall once replacement is 
complete.

Budget Approval Project Scope Summary

Campanile Esplanade



Budget Year 2011-12 ASF 4,400

Summary of Budget by Fund Type

Campus Funds $6,000,000

Total Budget $6,000,000

Budget Year 2011-12 ASF 57,600

GSF 90,200

Long-Term $20,000,000 Summary of Budget by Fund Type

Est. Annual Debt Service                     $1,453,000 Funding Source Amount

Terms:             6% 30 years Gift Funds $70,000,000

Interest During Construction:   $3,500,000 External Financing $20,000,000

Anticipated Repayment Source: Total Budget $90,000,000

 • General Revenue Bonds

Anticipated Fund Source:

• Campus Funds Gifts in Hand $18,700,000

• Art Museum Revenues Gifts Pledged $18,000,000

Gifts to be Raised $33,300,000

Total Budget $70,000,000
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ART MUSEUM SEISMIC REPLACEMENT

• Converts a portion of Koshland Bioscience and Natural Resources Library to two new 
bioscience instructional labs.  The Natural Resources Library will be reorganized to be 
accommodated within the balance of its current space.
• Accommodates increased demand for Biology 1A & 1B due both to past enrolment growth and 
to growth in demand for biosciences and related fields of undergraduate study.

BIOSCIENCE INSTRUCTIONAL LABS

Project Scope Summary

Financing

Budget Approval

• Replaces existing facility (1970) with new facility on downtown site to house Berkeley Art 
Museum and Pacific Film Archive.
• Existing building has ‘poor’ seismic rating, inadequate access and building infrastructure, 
inflexible layout.
• Downtown site would improve transit access and enable synergy with downtown arts venues. 
• Adaptive renovation of vacant UC printing plant plus new construction on site cleared by 
demolition of UC parking structure.
• Campus will proceed to budget approval only when financial strategy is determined to be 
viable, based on fundraising progress.
• Regents authorized $5.6 million in P funds May 2010 under the project name of Berkeley Art 
Museum and Pacific Film Archive Seismic Replacement: UC Printing Plant Adaptive Reuse and 
Expansion.

Gift Campaign Summary

Project Scope SummaryBudget Approval



Summary of Budget by Fund Type

Budget Year 2011-12 Funding Source Amount

Campus Funds $189,200,000

Total Budget $189,200,000

Summary of Budget by Fund Type

Budget Year 2011-12 Funding Source Amount

External Financing $377,500,000

Total Budget $377,500,000

Long-Term $377,500,000

Est. Annual Debt Service                     varies per year

Terms:             5% 15 years

Interest During Construction:   

Anticipated Repayment Source:

 • General Revenue Bonds

Anticipated Fund Source:

• Campus Funds
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• $30 million per year in campus debt to fund reinvestment in existing physical plant (assumed to 
escalate 5% each year).
Projects financed by the Capital Reinvestment Fund would include:
• Renewal or replacement of existing building, utility, and information systems at or beyond the 
end of their useful lives,
• Improvement or replacement of existing building, utility, and information systems unable to 
meet current performance demands,
• Improvement or replacement of existing building and utility systems to reduce operational cost 
and resource consumption,
• Renovations of existing spaces to accommodate new initiatives, methods, and work styles and 
to improve space utilization,
• Major maintenance programs deferred due to inadequate resources,
• Seismic retrofits are modest investments that can yield significant reductions in life-safety risk.
• Renewal and enhancement of existing roads, paths, landscapes, and places of interaction.

• $15 million per year in campus in-year funds (assumed to escalate 5% each year).
Typical uses of capital funds would include:
• Loans to campus programs with urgent facility needs,
• Continuing programs in access improvements and hazardous-material remediation,
• Urgent or unanticipated repairs to buildings and infrastructure,
• Initial feasibility analyses of alternative capital-investment strategies to meet program needs,
• Detailed technical analyses of buildings with seismic deficiencies to determine the optimal 
remediation solution.

Budget Approval

CAMPUS CAPITAL RENEWAL CAPITAL PROJECTS $750K TO $5M

Budget Approval

Financing



Budget Year 2011-12 ASF 5,400

GSF 11,900

Long-Term $4,350,000

Est. Annual Debt Service                     $455,233 Budget Year 2011-12 ASF 131,900

Terms:             6.25% 15 years GSF 234,100

Interest During Construction:   $260,415 Funding Source Amount

Anticipated Repayment Source: External Financing $4,350,000 Renovation Amount

 • General Revenue Bonds Campus Funds $5,000,000 Gift Funds $98,500,000 ASF 23,000

Anticipated Fund Source: Total Budget $9,350,000 Est expansion (new construct $60,800,000 GSF 41,800

• Operator Revenues Est renovations $37,700,000

Total Budget $98,500,000

Gifts in Hand $1,500,000

Gifts Pledged $2,900,000

Gifts to be Raised $94,100,000

Total Budget $98,500,000
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GREEK THEATRE SEISMIC RETROFIT HAAS BUSINESS SCHOOL RENOVATIONS & EXPANSION

Budget Approval Project Scope Summary

Financing

• Seismic improvement and historic restoration of Greek Theatre (1903: National Register).  
• Building has ‘very poor’ seismic rating, substantial deterioration.
• $4.0M project in previous CFP included only partial retrofit to ‘poor’ rating and no historic 
restoration; new version will improve seismic rating to a minimum of ‘fair.’  
• The project also includes life-safety and access upgrades triggered by the seismic work. 
• Debt to be financed roughly 50% with contribution from operator revenues, balance with 
campus funds.

Summary of Budget by Fund Type

Project Scope: Renovation

• Renovates spaces in Haas School (1995) to accommodate changes in instructional models and 
increased team-based work.
• Expansion accommodates 70% enrollment growth in the School since 1995.
• Budget approval date reflects current plan to bring the entire multiphase program to the 
Regents for a single approval.
• Program comprises seven subprojects; sequence and schedule of construction depends on 
fundraising. Subprojects include two additions, courtyard improvements, and renovations to 
Library and Cheit, Bakar, and Student buildings.
• Campus will proceed to budget approval only when financial strategy is determined to be 
viable, based on fundraising progress.
• Budget will be further scrutinized in the business-case analysis for alternative investment 
strategies, including alternative delivery models such as public/private partnerships.

Summary of Budget by Fund Type

Budget Approval

Gift Campaign Summary

Project Scope: New Expansion



Budget Year 2012-13 ASF 7,800

GSF 11,800

Long-Term $6,400,000

Est. Annual Debt Service                     $465,000

Terms:             6% 30 years Funding Source Amount Budget Year 2011-12 GSF 136,100

Interest During Construction:   TBD External Financing $6,400,000

Interest During Construction                     $379,000 Total Budget $6,400,000

Anticipated Repayment Source: Long-Term $180,000,000

 • General Revenue Bonds Est. Annual Debt (yrs 1-10)                     $13,500,000 ASF 64,100

Anticipated Fund Source: Est. Annual Debt (yrs 11-20)                  $18,800,000 GSF 91,400

• Student Fees

Interest During Construction:   $13,100,000 Funding Source Amount

Anticipated Repayment Source: External Financing $210,200,000

 • General Revenue Bonds Univ. Fee Reserve $12,000,000

Anticipated Fund Source: Campus Funds $1,000,000

• Lower Sproul Plaza Fee (OP approved 7/2010) Total Budget $223,200,000

• Campus Fund Source TBD

Note:

Budget Year 2011-12 ASF 40,900

GSF 68,100

Funding Source Amount

Campus Funds $750,000

Total Budget $750,000
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Summary of Budget by Fund Type
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• Interim retrofit of Lewis Hall (1948) improves seismic rating of building from ‘poor’ to ‘fair.’
• Existing building has ‘poor’ seismic rating, inadequate and obsolete building systems.
• Provides wet labs and other spaces for College of Chemistry, as well as two classrooms.
• Precedes comprehensive renovation of building and systems to achieve ‘good’ rating beyond 
the ten-year-plan timeframe.

Summary of Budget by Fund Type

Budget Approval Project Scope Summary
Entire project (all stages) to be submitted for 
budget approval in 2010-11; Budgets are 
escalated to match fee initiative and budget 
approval item.

• Consists of two projects: Lower Sproul Projects ($193,200,000) and Future Lower Sproul 
Improvement Program ($30,000,000)
• The Lower Spoul Projects replaces seismically poor Eshleman Hall; relocates Career Center 
from seismically ‘poor’ space to new space; and renovates Lower Sproul Plaza, King Student 
Union, Chavez Center, and Anthony Hall.
• The Future Lower Sproul Improvement Program includes replacement of inadequate or 
obsolete building systems, renovation of existing interior spaces, deferred maintenance, and site 
and landscape improvements.   
• Debt serviced partly by spring 2010 student-fee initiative ($112.2 million), partly by campus 
funds ($98.0 million). 
• The Future Lower Sproul Improvement Program is anticipated to be a series of delegated 
items. 

LEWIS HALL INTERIM SEISMIC RETROFIT

LOWER SPROUL CAPITAL IMPROVEMENT PROGRAM

Budget Approval Project Scope Summary

• Seismic improvement of Haas Clubhouse (1959) includes structural reinforcement and required 
code/life-safety upgrades.
• Existing building has ‘poor’ seismic rating.
• Clubhouse is part of Strawberry Canyon recreation complex.
• LEED™ target depends on scope of project (if any) beyond seismic and code/life-safety 
improvements.

Financing

HAAS CLUBHOUSE SEISMIC RENOVATION

Budget Approval Project Scope: Renovation

Financing

Project Scope: New Construction 

Summary of Budget by Fund Type

Terms:    6% tax-exempt, 
7.25% taxable interest only 
yrs 1-10 30 years



Budget Year 2011-12 ASF 90,600 Budget Year 2011-12 GSF 207,600

GSF 130,600

Summary of Budget by Fund Type

Funding Source Amount Funding Source Amount

Gift Funds $50,000,000 Privatized TBD

Total Budget $50,000,000 Gifts in Hand $10,000,000 Total Budget $0

Gifts to be Raised $40,000,000

Total Budget $50,000,000

2011-21 Consolidated State & Non-State Capital Financial Plan

Gift Campaign Summary

40  BERKELEY  NON-STATE

Summary of Budget by Fund Type

MOFFITT LIBRARY RENOVATION SOUTHSIDE STUDENT APARTMENTS

• Comprehensive renovation of Moffitt Undergraduate Library (1970).  
• Renovation will transform Moffitt into a place conducive to group study, including spaces for 
social interaction and team-based projects and presentations. Will require relocation of most 
functions to alternate space during construction.
• Renovation will also include universal access and upgrades to obsolete building infrastructure, 
including state-of-the-art information networks.
• Campus will proceed to budget approval only when financial strategy is determined to be 
viable, based on fundraising progress.

• Part of ongoing program to meet 2020 LRDP objective to provide single-student beds to equal 
100% of entering freshmen plus 50% of sophomores and 50% of entering transfers and graduate 
students.
• Targets for freshmen and sophomores are met; this project addresses demand by upper-
division and graduate students.
• Conceptual budget includes centralized maintenance facility for Housing auxiliary and below-
grade campus parking.
• Project is planned as private-public partnership.

Budget Approval Project Scope SummaryProject Scope SummaryBudget Approval
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DAVIS 

Physically the largest of the ten UC campuses with 

5,300 acres, the Davis campus has 31,710 students, 

annual research funding exceeding $679 million, a 

comprehensive health science center, and 13 

specialized research centers.  The campus offers 

more than 100 undergraduate majors in four 

colleges – Agricultural and Environmental Sciences, 

Biological Sciences, Engineering, and Letters and 

Science – and advanced degrees from six

professional schools – Education, Law, 

Management, Medicine, Veterinary Medicine, and 

Nursing.  Graduate study and research opportunities 

are offered in nearly 90 programs along with a 

number of interdisciplinary graduate study 

programs.  The large number of students and faculty 

engaged in laboratory-intensive science programs is 

a significant driver of facility and infrastructure needs 

in the capital program.

UC Davis Medical Center in Sacramento

During the past decade, with rapid growth spurring 

the expansion of new facilities, the Davis campus 

has invested more than $1.6 billion in capital 

construction.  Despite this level of investment, 

expansion efforts have not kept pace with campus 

needs.  Additional facilities are needed for 

departments that are not properly accommodated, 

and a substantial number of aging buildings require 

renovation or replacement.  The campus’s unusually 

extensive network of infrastructure systems requires 

substantial investment to provide increased 

capacity, support system renewal, and cover 

deferred maintenance.  High-priority initiatives 

focused on sustainability and reduction of the 

campus’s carbon footprint compete for limited

capital resources.

Complicating this picture is the uncertainty of current

economic conditions.  State funding for UC Davis’s 

capital program over the past four years has been 

substantially less than anticipated in earlier Capital 

Improvement Plans, forcing the campus to substitute 

scarce campus resources to address long-planned 

and time-critical infrastructure projects originally

programmed for State funding.

Many of the issues that informed the 2010-20

Consolidated State and Non-State Capital Financial 

Plan (CFP), accepted by the Regents in November 

2010, remain unchanged – in particular, substantial 

uncertainty about the State’s ability to provide 

capital funding equivalent to past levels of support.

As a result, the campus must now fund the most 

critical infrastructure projects that cannot wait for 

resumption of State funding.  Another significant 

funding obstacle continues to be the lack of future 

State budget allocations for operation and 

maintenance of new facilities (OMP).  One new 

factor in the updated 2011-21 CFP is the campus’s 

recent kick-off of a comprehensive fundraising 

campaign.  

CAMPUS GOALS AND OBJECTIVES

Chancellor Katehi’s A Vision of Excellence

articulates six broad goals that build on the land-

DAVIS CAMPUS FACTS:
Established      1905
FTE Enrollment 2010-11

Undergraduates    24,994
Graduate Students      4,475
Health Science Students      2,241

Campus Land Area                               5,300 acres
Campus Buildings        8.4 million ASF
Hospitals and Clinics                          1.9 million ASF
Veterinary Hospital                                218,000 ASF
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grant heritage of UC Davis and span the teaching, 

research, and public service missions of the

campus: 

 Foster a vibrant community of learning and 

scholarship.

 Drive innovation at the frontiers of knowledge.

 Embrace global issues.

 Nurture a sustainable future and propel 

economic vitality.

 Champion health, education, access, and

opportunity.

 Cultivate a culture of organizational excellence, 

effectiveness, and stewardship.

The campus has developed conceptual strategies 

and assessment measures for each of the six 

primary goals of A Vision of Excellence

(http://vision.ucdavis.edu). While many of these 

strategies will be accomplished on a campuswide

basis, the success of each goal is dependent on the 

individual and combined efforts of the campus’s 

academic schools, colleges, and divisions in 

creating objectives that embrace and help achieve 

the vision. These high-level strategies provide a

framework from which academic and administrative 

action plans will emerge.  To implement the vision, 

the academic plans of individual schools and

colleges will require varying levels of capital 

investment.

CAPITAL NEEDS AND PRIORITIES

The Davis campus’s capital priorities face many 

challenges in this era of increasing uncertainty.  

They fall into four general categories:

 Continuing need for new facilities

 Need for major building renovations

 Need for renewal of infrastructure systems

 Necessary investments to achieve sustainability

New Facilities

Despite the recent history of investment, new 

academic facilities are still needed to accommodate 

growth that has already occurred.  In addition, 

continued underfunding of core instructional 

programs has increased the need for larger 

classroom spaces to accommodate larger class 

sections.  The Music Instruction and Recital Building 

has been deferred for four years, and planning for 

the Engineering 4 building has been delayed 

because of fluctuating availability of capital 

resources. Additional basic research space is 

needed for health science programs, as are 

facilities to support the new School of Nursing.

Viticulture & Enology Research & Teaching Winery and 
Anheuser Busch Brewery and Food Laboratory Building

Renewal  

The 2008-09 academic year marked the Davis 

campus centennial.  A source of immense pride for 

the campus, the event also highlighted one of its

significant challenges.  Of the more than 950 

buildings on the main campus – comprising nearly 

10 million gross square feet with an estimated 

replacement value of $5 billion – 60% were 

constructed more than 25 years ago.  Many are in 

need of significant renewal and renovation to 

adequately serve campus needs.

Construction of new facilities in support of 

enrollment growth creates secondary effects when 

departments vacate older buildings.  Re-use of such

buildings raises many challenges including 

appropriateness of the space for different programs, 

deficiencies of aging building infrastructure, 

hazardous materials abatement, and mandatory 

upgrades to meet current building, seismic, and 

accessibility code standards.  Currently, fire and life-

safety deficiencies in Briggs Hall and the Chemistry 
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Building remain the highest priorities for renewal 

projects. The campus has also identified the 

renovation of Walker Hall as a high priority to 

address not only seismic concerns but also the need 

for large classroom facilities and the redevelopment 

of a key location in the heart of the campus. 

As part of a phased renewal strategy, the campus is 

continuing its analyses of several aging campus 

buildings (e.g., Wickson Hall, Physics, and Haring 

Hall) to determine feasibility, cost, and priority. The

campus is also evaluating the seismic condition of 

approximately 90 of its older facilities. Seismic 

Corrections Phase 5 would correct deficiencies in 

nine of these facilities. As the assessment of older 

core campus buildings and seismic studies are 

completed, specific projects will be articulated in 

future CFP updates; they are currently identified in 

the 2011-21 CFP as Building Renewal Phase 1 and 

Phase 2, and Seismic Corrections Phase 6 and 

Phase 7.

Implicit in building renewal is the improvement of

energy efficiency to reduce operational costs, a high 

priority for the campus. The campus also is 

aggressively pursuing energy-efficiency projects as 

part of the Strategic Energy Partnership program.  

Infrastructure Renewal  

The Davis campus, which evolved within a rural 

setting where basic urban infrastructure was not 

available, owns and operates virtually all of its 

infrastructure support systems.  In addition to 

systems for steam and chilled water common to 

most other campuses, the Davis campus operates 

its own water supply and distribution system, 

providing water for domestic use and for irrigation of 

landscaping and agricultural research lands.  The 

campus also operates its own landfill, wastewater 

treatment plant, and electrical substation and 

distribution system, independent of the neighboring 

community.  Although the existence of these 

systems frees the campus from many of the town-

gown issues facing other UC campuses, they create 

additional demands for campus capital and 

operating resources.  Lack of adequate State 

funding has created a backlog of capital renewal 

and deferred-maintenance costs in excess of 

$160 million, or nearly 25% of the estimated 

$650 million current replacement value.

Memorial Union Coffee House

As a result, the 2011-21 CFP includes major 

projects to improve campus electrical system 

reliability and steam system distribution.

Sustainability 

Consistent with State law and Regents’ policy, the 

campus attempts to address sustainability on many 

levels.  Because consumption of electricity and 

natural gas is a major factor in the campus’s carbon 

footprint, new facilities will be designed and 

constructed with a particular focus on energy 

efficiency and use of the best available cost-

effective technologies.  Similarly, renovation of 

existing facilities will focus on strategies to reduce 

energy consumption.  The campus also will seek to 

use energy from renewable sources to reduce 

environmental impacts.  

The campus currently is preparing its Climate Action

Plan to identify the various initiatives needed to 

comply with State law and Regents’ policy.  

Although the Climate Action Plan will require capital 

expenditures, at this time it includes only 

“placeholder” projects for carbon reduction and 

green-energy procurement until detailed projects

and funding strategies can be developed.
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RESOURCES

State-Funded Program

Historically, State resources have supplied between 

one-quarter and one-third of the campus’s capital 

program. For the past four years, however, 

anticipated levels of State support have not 

materialized on either the capital or the operating 

side of the University’s budget, and the prospects for 

a return to prior levels of State support remain 

unclear.

Although for several years the State capital program 

has included a number of important infrastructure 

system improvements for the Davis campus, funding 

for such projects has not been available since the 

2007-08 fiscal year.  Further delay of the most 

critical projects poses unacceptable risks to campus 

operations. As a result, campus resources have

been redirected to the necessary infrastructure 

improvements, including Chilled Water System 

Improvements 7A & 7B, Electrical Improvements 

Phase 5, Domestic Well #4 Replacement, Campus 

Wastewater System Improvements Phase 1, Steam 

System Improvements, and Road Maintenance 

Project Phase 1. Currently, the Davis campus is 

dedicating nearly $38 million of campus debt to 

approved infrastructure improvements.  

Student Health and Wellness Center

Another challenge to the infrastructure program is 

posed by the limitations of lease revenue bond 

funding, the only State funding option currently 

available. Lease revenue bonds create State-held 

liens on campus assets that prove highly 

problematic for projects with non-specific assets, 

such as infrastructure, renovation, and seismic 

corrections projects.  As three of the campus’s 

highest priorities, these projects cannot reasonably

be paired to this funding source. In addition, the 

potential amount of lease revenue bond funding in a 

given year is dependent upon existing State budget 

considerations, making planning for State resources,

both for the University as a whole and for the 

campuses, even more challenging.

For planning purposes, the 2011-21 CFP assumes 

that State support in the form of general obligation 

bonds will resume in the 2012-13 fiscal year and

continue throughout the life of the plan, consistent 

with the University’s assumptions regarding new 

voter-approved general obligation bonds. The Davis

campus continues to advance the need for a State-

supported capital program, and the 2011-21 CFP 

assumes State funding that totals $581.5 million;

however, the campus is developing contingency 

plans in the event that such levels of State funding 

are not realized.

The 2011-21 CFP assumes non-State-funded 

projects that total $1.161 billion over the ten-year 

period.

Finally, campuses have been informed to expect no 

further categorical allocations of OMP funding for 

new facilities.  Therefore, projects on the Davis 

campus that will significantly increase OMP costs 

must include a funding plan to pay for operating and 

maintaining the new space.

External Financing

Projects requiring external financing are evaluated 

for feasibility based on University-wide policies that 

assess the business models for auxiliary programs,

such as housing and parking, and the project’s 

underlying ability to pay for centrally funded debt 

(via the campus debt model).

The Health System is currently re-evaluating the 

balance of reserves and debt used to fund the 

projects included in the 2011-21 CFP. The outcome 

of this analysis will influence the final funding 

strategies shown in future capital project submittals.
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Gift Funding

Successful with fundraising for a limited number of 

capital projects, the campus will launch a

comprehensive campaign this fall with a goal of 

$900 million to $1 billion in private philanthropic 

support. It remains unclear how much gift funding 

may be available for capital projects.  The campaign 

will afford opportunities for further feasibility testing 

and major prospect development.  Projects shown to 

include gift funding in the 2011-21 CFP will be 

advanced when gift funding targets have been 

achieved.

Federal Funding

Many campus programs receive funding from 

various federal sources, notably the National 

Institutes of Health (NIH) for health-science-related 

research and the National Science Foundation for 

research in physical and social sciences and 

engineering.  The campus has competed 

successfully for federal funding made available 

under recent economic stimulus legislation; the 

successful projects are shown in this plan.  As the 

campus continues to secure such funding, it will be 

reflected in subsequent updates.

PUBLIC-PRIVATE PARTNERSHIPS

UC Davis has successfully implemented several 

campus projects involving partnerships with third-

party entities to deliver capital assets in support of 

the campus missions. These partnerships have 

resulted in the completion of several student 

housing projects, as well as a Hyatt Place Hotel, 

which opened in March of this year.  Perhaps the 

most ambitious third-party efforts included in this 

plan are the West Village project, a mixed-use 

residential community that includes housing for 

students, faculty, and staff; the Davis Center of the 

Los Rios Community College District; and a Village 

Square at the heart of the community that will 

include local-serving retail and other services. The 

first units are available for occupancy. The 

campus will continue to explore similar opportunities 

where such partnerships provide advantages for

meeting the campus missions in the most cost-

effective manner.



The 2011-21 update of the Davis campus CFP

continues the relatively conservative approach set 

out in the inaugural version in 2009 and the 2010 

update.  Continuing uncertainty about the availability 

of State resources may require the campus to 

deploy increasingly scarce resources to address 

critical needs.  In addition, as the Chancellor’s vision 

is translated into implementation strategies by the 

schools, colleges, and divisions, new capital 

priorities are expected to be articulated.  Finally, the 

campus’s need to balance any necessary additional 

capital investment against the many competing 

needs on the operating side of the campus budget 

will require careful analysis and thoughtful 

consideration in a process of continuing consultation 

with campus leadership and the campus community. 

Wall Hall Main Lounge,
Tercero South Student Housing Phase 2
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Music Instruction and Recital Building ● N 893 X 16,698 18,108 
517 X

Engineering 4 ● N 2,350 X 51,395 54,245 
500 X

Briggs Hall Safety Improvements & Building ● ● I 2,494 22,446 24,940 
Renewal  
Chemistry Building Renovations Phase 1 ● ● R 1,284 10,476 11,760 

Seismic Corrections, Thurman Laboratory ● ● I 789 789

Walker Hall Renewal & Seismic Corrections ● ● R 27,419 27,419 

Seismic Corrections Phase 5 ● ● R 10,426 10,426

Chemistry Building Renovations Phase 2 ● ● R 9,766 9,766

Seismic Corrections Phase 6 ● ● R 15,000 15,000 

Building Renewal Phase 1 ● ● R 31,000 31,000 

Chemistry Building Renovations Phase 3 ● ● R 9,766 9,766 

Building Renewal Phase 2 ● ● R 30,552 30,552 

Chilled Water System Improvements ● I 8,468 8,468 
Phase 7A (TES)
Chemistry Building Renovations Phase 4 ● ● R 9,766 9,766 

Infrastructure Renewal Phase 1 ● I 18,573 18,573 

Seismic Corrections Phase 7 ● ● R 15,000 15,000 
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BUDGET*Prefunded 2014-152012-13 2015-16
2017-18 to 2020-

21
Building Priority Phase 1 ● ● N 70,000 70,000 

Building Renewal Phase 3 ● ● R 28,539 28,539

Infrastructure Renewal Phase 2 ● I 25,000 25,000

Health Sciences Education Expansion ● N 4,000 G 60,000 
56,000

Governor's Hall Remodel Chronic Disease ● ● R 10,000 10,000 
Translational Research Institute
UC Davis Institute for Regenerative Cures ● R 3,750 G 15,000 
Phase 4 11,250
MIND Prevention and Treatment Research ● N 28,539 28,539 
Building
UC Davis Health System Priority Phase 1 ● ● B 60,877 60,877 

STATE FUNDING 0 110,505 144,688 61,568 51,807 159,416 53,539 581,523 
NON-STATE FUNDING 0 1,017 4,000 3,750 0 0 0 8,767 
TOTAL STATE PROGRAM 0 111,522 148,688 65,318 51,807 159,416 53,539 590,290 

`
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E & G - HEALTH SCIENCES
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2013-14
TOTAL PROJECT 

BUDGET*Prefunded 2014-152012-13 2015-16
2017-18 to 2020-

21

Renewable Energy Anaerobic Digester ● I 8,000 X 24,000 
8,000 F
8,000 PRI

UC Davis Extension Building ● N 25,000 N 25,000 

Jess S. Jackson Sustainable Winery Building ●  N 4,000 G 5,000
1,000 X

Electrical Improvements Phase 5 ● I 7,500 LB 7,500 

Center for Neurosciences Renewal ● R 5,000 X 5,000

CNPRC Central Plant Improvements and ● R 8,000 LB 8,000
Building Energy Conservation Project
Dairy Program Relocation ● ● N 10,000 LB 10,000 

Steam Improvements Phase 1 ● I 5,000 LB 5,000 

International Students Services Facilities ● N 25,000 LB 25,000 

Vet Med Teaching Hospital (VMTH) ● ● B 50,000 G 50,000 
 Replacement and Reuse
Building Priority Phase 2 ● ● N 70,000 LB 70,000

Art Museum ● N 15,000 LB 30,000 
15,000 G

Capital Projects $750K to $5M ● B 14,000 X 14,000 X 14,000 X 14,000 X 14,000 X 14,000 X 56,000 X 140,000

UC Davis Institute for Regenerative Cures Phase 3 
(Beijing Genomic Institute) ● R

6,100 LB 6,100 
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Non-State Funded Program

E & G - HEALTH SCIENCES

E & G - GENERAL CAMPUS
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2013-14
TOTAL PROJECT 

BUDGET*Prefunded 2014-152012-13 2015-16
2017-18 to 2020-

21

Castilian Redevelopment ● ● N 55,000 PRI 55,000 

Orchard Park Redevelopment ● ● N 73,500 PRI 73,500 

Tercero Student Housing Phase 4 ● ● N 21,120 LB 26,400 
5,280 N

Housing System Renewal Projects ● ● R 1,500 N 1,500 N 1,500 N 1,500 N 1,500 N 1,500 N 6,000 N 15,000
$750K to $5M
Student Housing Projects $750K to $5M ● ● R 1,500 N 600 N 1,300 N 3,500 N 7,200 N 3,000 N 1,000 N 18,100 

Silo Renovation ● R 2,000 LB 5,000 
3,000 N

Catering Kitchen ● R 1,500 LB 5,200 
3,700 N

Student Affairs Recreation, MU, Unitrans ● B 1,550 N 5,500 N 6,000 N 13,050 
Projects $750K to $5M
Intercollegiate Athletics Projects ● R 500 G 6,500 G 750 G 2,500 G 12,000 
Projects $750 to $5M 750 G

1,000 G
Intercollegiate Athletics Administrative Space ● N 14,000 G 14,000

Activities and Recreation Center Expansion ● ● R 5,000 N 5,000

Aggie Stadium II and III ● N 12,000 G 12,000 

Student Affairs-Division Wide System Renewal ● ● I 1,012 N 1,013 N 675 N 1,013 N 1,013 N 1,012 N 1,012 N 13,500
$750K to $5M 1,013 U 1,012 U 675 U 1,012 U 1,012 U 1,013 U 1,013 U

Main Hospital Seismic Compliance ● ● R 30,400 HR 30,400 
(Pavilion Shell Space)
Hospital Seismic Upgrade Phase 1 ● N 8,700 HR 8,700
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MEDICAL CENTERS

AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)

AUXILIARY - STUDENT HOUSING & DINING
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2013-14
TOTAL PROJECT 

BUDGET*Prefunded 2014-152012-13 2015-16
2017-18 to 2020-

21
Hospital Seismic Upgrade Phase 4 ● N 18,700 HR 18,700 

North Addition ● N 50,000 HR 50,000 

Medical Center Projects $750K to $5M ● ● B 30,000 HR 22,250 HR 22,250 HR 22,250 HR 22,250 HR 22,250 HR 141,250 

4875 Broadway Building Acquisition ● ● N 7,700 HR 7,700 

4875 Broadway Building Renovation ● R 10,000 HR 10,000 

Emergency Power Upgrade Phase 2 ● I 12,000 HR 12,000 

University Tower 1st Floor Remodel ● R 11,000 HR 11,000 

Health System Data Center Upgrades ● ● I 8,000 HR 8,000 

Research IV Building ● N 4,000 X 50,000 
46,000 LB

Hospital Seismic Upgrade Phase 5 ● N 22,600 HR 22,600 

Ambulatory Care Center Phase 2 ● N 66,000 LB 86,000
20,000 G

Parking Structure 4 ● N 35,000 LB 35,000 

TOTAL NON-STATE PROGRAM 300,125 245,875 176,150 145,875 73,375 154,775 73,525 $1,169,700

TOTAL STATE PROGRAM 0 111,522 148,688 65,318 51,807 159,416 53,539 $590,290
TOTAL NON-STATE PROGRAM 300,125 245,875 176,150 145,875 73,375 154,775 73,525 $1,169,700
TOTAL CAPITAL PROGRAM 300,125 357,397 324,838 211,193 125,182 314,191 127,064 $1,759,990
*Total Project Budget may include prefunding and proposed funding in years after 2020-21.
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Budget Year 2012-13 ASF 121,329 Budget Year 2012-13 ASF 34,610

GSF 199,005 GSF 60,661

Funding Source Amount Funding Source Amount

State Funds $24,940,000 State Funds $51,395,000

Total Budget $24,940,000 Campus Funds $2,850,000

Total Budget $54,245,000

Budget Year 2012-13 ASF 77,771 Budget Year 2012-13 ASF 10,100

GSF 128,483 GSF 16,600

mmary of Budget by Fund Type

Funding Source Amount Funding Source Amount

State Funds $11,760,000 State Funds $16,698,000

Total Budget $11,760,000 Campus Funds $1,410,000

Total Budget $18,108,000

2011-21 Consolidated State & Non-State Capital Financial Plan DAVIS  STATE  51

• Renews systems in 42-year old building to support contemporary chemistry teaching and 
research.
• First of four phases to modernize systems, correct code-compliance deficiencies, improve 
energy efficiency, and renew finishes. 
• Includes design of the fire-protection, mechanical, and electrical systems and seismic 
corrections for the entire building; implements seismic corrections in the majority of the building 
and renovation of the third floor for Synthetic Chemistry.
• Structured to minimize the impact of construction on operations and research programs.

Budget Approval Project Scope Summary Budget Approval Project Scope Summary

Summary of Budget by Fund Type

• Constructs a facility adjacent to the current music building
• Consolidates the music program and addresses program need for space with appropriate 
acoustical qualities; corrects deficiencies in the amount and quality of program and performance 
space.
• Includes instructional studios, practice rooms, faculty offices, administrative offices, and a 325-
seat recital hall for large classes and performances.

BRIGGS HALL SAFETY IMPROVEMENT ENGINEERING 4

Budget Approval Project Scope Summary Budget Approval Project Scope Summary

& BUILDING RENEWAL PHASE 1

• Modernizes Briggs Hall building systems. 
• First phase of a multi-phase project for five of the seven towers. 
• Upgrades fire and emergency power systems; improves electrical transformers and distribution 
system and HVAC.
• Structured to minimize the impact on research programs in occupied building.

Summary of Budget by Fund Type

CHEMISTRY BUILDING RENOVATIONS PHASE 1 MUSIC INSTRUCTION AND RECITAL BUILDING

• Constructs a state-of-the-art laboratory and office facility to meet needs of the College of 
Engineering, including the Department of Chemical Engineering and Applied Sciences.
• Expands needed lab space for a more chemical-intensive form of engineering research; allows 
for decompression of programs from Kemper and Bainer Halls.  
• Replaces inadequate and unsafe research laboratories.                                                          
•Expands needed lab space for a more chemical-intensive form of research; allows for 
decompression of programs from Kemper and Bainer Hall.

Summary of Budget by Fund Type



Budget Year 2012-13 Funding Source Amount Budget Year 2012-13 ASF 28,000

State Funds $10,426,000 GSF 44,415

Total Budget $10,426,000

Funding Source Amount

State Funds $27,419,000

Total Budget $27,419,000

Budget Year 2012-13 ASF 27,534

GSF 47,099

Funding Source Amount

State Funds $789,000

Total Budget $789,000
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Summary of Budget by Fund Type

SEISMIC CORRECTIONS, THURMAN LABORATORY

• Provides structural seismic-safety corrections to the CAHFS Veterinary Diagnostic Laboratory, 
a central reference laboratory.
• Corrects seismic deficiencies and improves the lateral load resisting system from “Poor” (DGS 
Level V) to “Good.”

Project Scope SummaryBudget Approval

Summary of Budget by Fund Type

Project Scope SummaryBudget Approval

WALKER HALL RENEWAL & SEISMIC CORRECTIONS

• Addresses seismic corrections for nine buildings.
• Selection and structural analysis of buildings is currently in process.
• Strengthens the seismic resistance of the buildings; includes selective demolition and 
necessary repair or replacement of building components and finishes.

SEISMIC CORRECTIONS PHASE 5

Budget Approval

• Corrects seismic deficiencies and renews 1927 mission-style historic building with new building 
systems.  
• Repurposes the facility for classrooms and provides much-needed large classroom spaces, 
including a 450-seat lecture hall; renovates office, conference, and classroom space, as well as 
space for the Registrar’s Office.
•  Provides HVAC (central heating and ventilation) system; also corrects accessibility issues, fire 
/life-safety systems, and mechanical, electrical, and plumbing systems.

Summary of Budget by Fund Type



Budget Year 2012-13 ASF 97,000

GSF 130,000

Budget Year 2011-12 Funding Source Amount Funding Source Amount

Hospital Reserves $7,700,000 Privatized $55,000,000

Total Budget $7,700,000 Total Budget $55,000,000

ASF 53,600

GSF 67,000

Budget Year 2011-12 ASF 8,130

GSF 10,000

Long-Term $1,500,000

Budget Year 2011-12 Funding Source Amount Est. Annual Debt Service                     $108,000

Hospital Reserves $10,000,000 Terms:             6% 30 years Funding Source Amount

Total Budget $10,000,000 Interest During Construction: $88,862 Auxiliary Reserves $3,700,000

ASF 53,600 Anticipated Repayment Source: External Financing $1,500,000

GSF 67,000  • Auxiliary Reserves Total Budget $5,200,000

Anticipated Fund Source:

• Memorial Union Reserves

Budget Year 2011-12 Funding Source Amount Budget Year 2011-12 Funding Source Amount

Campus Funds $140,000,000 ASF 11,000 Campus Funds $5,000,000

Total Budget $140,000,000 GSF 18,000 Total Budget $5,000,000
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Budget Approval Project Scope Summary

Budget Approval

Summary of Budget by Fund Type

• Renovates this property for “dry” research.
• Provides space for projected program growth in population health, informatics, and clinical 
translational science.
• Provides administration and support offices and collaboration space for faculty, postdoctoral 
scholars, and other staff.
• Project will be implemented following the acquisition of 4875 Broadway.

Summary of Budget by Fund Type

Budget Approval

• Major capital projects budgeted at a cost between $750,000 and $5,000,000. Approximately 
$14 million per year.
• Includes smaller renovations, new construction, equipment installation, infrastructure, and other 
projects.
• Reserves $4.1M budget for Mouse Biology Expansion project.

Project Scope Summary

Summary of Budget by Fund Type

Summary of Budget by Fund Type

Financing

CENTER FOR NEUROSCIENCES RENEWAL

• Renews building systems within the Center for Neurosciences (built in 1993) to support current 
and future research. 
• Increases distributed electrical capacity in the facility and consolidates laboratory support 
functions.

Budget Approval

CAPITAL PROJECTS $750K TO $5M (E&G)

275 Beds

CASTILIAN REDEVELOPMENT

4875 BROADWAY BUILDING RENOVATION

Summary of Budget by Fund Type

• Constructs a new catering kitchen to provide service for events, meetings, and other campus 
uses.
• The Catering Kitchen program was partially displaced by renovation projects in the Memorial 
Union and needs a new facility to operate from. Temporary solutions are in place, but a long-
term solution is needed.
• Project details are under development.

• Provides space for projected program growth in population health, informatics, and clinical 
translational science.
• Purchases property for “dry” research.
• Provides administration and support offices and collaboration space for faculty, postdoctoral 
scholars, and other staff.
• Project is related to:  4875 Broadway Building Renovation.

4875 BROADWAY BUILDING ACQUISITION

Project Scope Summary

• Demolishes and replaces undergraduate housing with a new facility delivered via ground lease 
with a third-party developer. 
• Current facility has serious seismic issues, and replacement is the best solution.
• Will be decommissioned after 2010-11; part of the fall 2008 Housing Master Plan.

Budget Approval

Budget Approval Summary of Budget by Fund Type

Project Scope Summary

CATERING KITCHEN

Units



Budget Year 2011-12 Funding Source Amount

Long-Term Financing $8,000,000 Budget Year 2011-12 External Financing $7,500,000

Est. Annual Debt Service                     $575,000 Total Budget $7,500,000

Terms:             6% 30 years Long-Term $7,500,000

Interest During Construction $440,000 Funding Source Amount Est. Annual Debt Service                     $542,000

Anticipated Repayment Source: External Financing $8,000,000 Terms:             6% 30 years

 • General Revenue of the Davis Campus Total Budget $8,000,000 Interest During Construction: 402,000$              

Anticipated Fund Source: Anticipated Repayment Source:

 • General Revenue of Davis Campus

Anticipated Fund Source:

Budget Year 2012-13 Funding Source Amount

External Financing $10,000,000

Total Budget $10,000,000

Interim Financing $10,000,000

Est. Annual Debt Service                     $723,000

Terms:             6% 30 years GSF 27,000 Budget Year 2011-12 Funding Source Amount

Interest During Construction $280,000 Hospital Reserves $12,000,000

Anticipated Repayment Source: Total Budget $12,000,000

 • General Revenue of the Davis Campus

Anticipated Fund Source:

2011-21 Consolidated State & Non-State Capital Financial Plan

CNPRC CENTRAL PLANT IMPROVEMENTS ELECTRICAL IMPROVEMENTS PHASE 5

• Extends and enlarges duct banks and conductors, adds sectionalizing switches and fault 
interrupters, modifies the capacitor bank at Transformer E, adds new control integration at the 
Health Sciences District switch station, enlarges overhead electric conductor in an undersized 
section on the west campus.
• Increases reliability of distribution system by unloading and rebalancing in the central campus.
• Part of a phased strategy to provide adequate capacity, improve system distribution 
infrastructure, and increase the reliability and efficiency of campus electrical system.

Budget ApprovalFinancing

• The project would replace two aging inefficient boilers with three new oil media boilers. The 
new boilers do not require the 7/24 hour supervision the existing boilers do. This results in 
significant annual operating savings.
• The project would also replace two aging inefficient steam obsorption chillers with high 
efficiency electric chillers. The new chillers will have a much lower operating cost.
• Both improvements would increase the reliability of the systems. 
• In addition to the new equipment, energy conservation improvements would also be 
undertaken. 
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AND BUILDING ENERGY CONSERVATION PROJECT

Financing

Project Scope Summary

• Provides code-mandated emergency power to all medical and research buildings on the 
UCDHS Sacramento campus.
• Adds two self-contained 3-megawatt emergency generators in the central plant yard.
• Includes a bus duct from the generators to the central plant and modifications to the emergency 
bus duct in the electrical room to handle the full 12 megawatts produced by all emergency 
generators; adds an 80,000 gallon above-ground diesel fuel tank.

Budget Approval Summary of Budget by Fund Type

Summary of Budget by Fund TypeBudget Approval

Budget Approval Summary of Budget by Fund Type

Financing

DAIRY PROGRAM RELOCATION

Summary of Budget by Fund Type

available to the Davis campus.

• Facilities and Administration Cost Recovery

• Facilities and Administrative Cost Recovery 

available to the Davis campus.

• Relocate Dairy from core campus to more appropriate setting on the west campus to make 
room for Tercero Student Housing Phase 4.
• Relocates the Dairy, program classrooms, barns, and covered pens. 
• Investigates alternatives to waste lagoons, such as a co-located biodigester.

• Facilities and Administrative Cost Recovery 

   Available to the Davis campus.

EMERGENCY POWER UPGRADE PHASE 2



Budget Year 2012-13 Funding Source Amount

Budget Year 2011-12 Funding Source Amount Hospital Reserves $22,600,000

Hospital Reserves $8,000,000 Total Budget $22,600,000

Total Budget $8,000,000 ASF 128,639

GSF 215,718

Budget Year 2011-12 Funding Source Amount

Budget Year 2011-12 Funding Source Amount Auxiliary Reserves $15,000,000

Hospital Reserves $8,700,000 Total Budget $15,000,000

Total Budget $8,700,000

Budget Year 2011-12 Funding Source Amount

Gift Funds $12,000,000

Total Budget $12,000,000

Gifts in Hand

Budget Year 2011-12 Funding Source Amount Gifts Pledged

Hospital Reserves $18,700,000 Gifts to be Raised $12,000,000

Total Budget $18,700,000 Total Budget $12,000,000

2011-21 Consolidated State & Non-State Capital Financial Plan

Gift Campaign Summary

DAVIS  NON-STATE  55

• Supports Intercollegiate Athletics' major capital projects, achieving the objectives of donor-
development programs.
• Completion as funds becomes available. Planned expenditures in 2011-12 amount to $2.25M, 
with varying expenditures in future years.

Budget Approval

HOSPITAL SEISMIC UPGRADE PHASE 4

• Provides for upgrades to the East Wing of the hospital required prior to demolition of the 
North/South Wing.
• Scope includes constructing new exit stairs and upgrading the exit corridors and restrooms, 
rerouting plumbing and mechanical systems, constructing a sump pump room, and installing a 
sump pump.

Budget Approval Summary of Budget by Fund Type

Budget Approval Summary of Budget by Fund Type

INTERCOLLEGIATE ATHLETICS PROJECTS $750K TO $5M

Budget Approval

Summary of Budget by Fund Type

Summary of Budget by Fund TypeBudget Approval

Summary of Budget by Fund Type

HOSPITAL SEISMIC UPGRADE PHASE 1

• Completes a portion of the make-ready work required for the demolition of the seismically 
deficient North/South Wing of the hospital.
• Includes relocation of a hydraulic line, construction of a new electrical substation & distribution 
feeds, demolition of the existing emergency department and of buildings 64 and 95.
• Phase 2 and 3 projects are under $5M but are related to the overall Hospital Seismic Upgrade 
project.

Project Scope Summary

HOUSING SYSTEM RENEWAL PROJECTS $750K TO $5M

• Comprises various deferred maintenance, seismic/life-safety, energy-efficiency, and building-
upgrade projects to promote cost-savings and improve building management for Student 
Housing.
• Estimated expenditures will vary year to year.

• Completes various work elements after the demolition of the North/South Wing.
• Includes construction of new basement walls (enclosing 8,400 sf), the backfill of the old 
basement area (25,300 cubic yards), and construction of a new exterior façade (5,890 sf). 
• Related to:  University Tower 1st Floor; two departments in the North/South Wing are 
relocating to University Tower. 

Budget Approval Summary of Budget by Fund Type

HEALTH SYSTEM DATA CENTER UPGRADES HOSPITAL SEISMIC UPGRADE PHASE 5

• Creates redundant services in the data center that supports the entire Sacramento campus.
• Provides for limited increase for Information Services capacity in Building #34, Administrative 
Support Bldg.
• Provides new mechanical equipment for cooling and increased electrical capacity for power 
and a new UPS system.



Budget Year 2011-12 Funding Source Amount

Gift Funds $4,000,000 Budget Year 2011-12 Funding Source Amount

Campus $1,000,000 Hospital Reserves $141,250,000

Gifts in Hand Total Budget $5,000,000 Total Budget $141,250,000

Gifts Pledged $4,000,000

Gifts to be Raised

Total Budget $4,000,000 ASF 10,000

GSF 12,000

Budget Year 2011-12 ASF 56,874

Budget Year 2011-12 ASF 32,486 GSF 95,629

GSF 45,282

Funding Source Amount

Funding Source Amount Hospital Reserves $50,000,000

Hospital Reserves $30,400,000 Total Budget $50,000,000

Total Budget $30,400,000

2011-21 Consolidated State & Non-State Capital Financial Plan

MEDICAL CENTER PROJECTS $750K TO $5M

Budget Approval Summary of Budget by Fund Type

Project Scope SummaryBudget Approval

Project Scope SummaryBudget Approval

• Constructs a six-story building connected to the hospital to accommodate administrative 
departments relocated from the seismically deficient North/South Wing.
• Consolidates other administrative-support and operational departments from other campus 
locations.
• Relocated departments include: Heart Center, Pastoral Services, Hospital Administration and 
Operations, Patient Care Administration, Pharmacy Operations, Dieticians, PM&R Therapies, 
Department of Surgery academic offices, clinical offices, Center for Professional Practice of 
Nursing, and auditorium and conference center.
• Sustainability features include: efficient building orientation, solar glazing/overhangs, day-
lighting, natural ventilation, chilled-beam cooling, rooftop VAV air-handling units, low-flow 
fixtures/lavatories, water efficiency measures, and recycled materials.
•  The campus goal is to achieve LEED™ Gold.

MAIN HOSPITAL SEISMIC COMPLIANCE (PAVILION SHELL SPACE)

• Builds out shelled space within the Surgery and Emergency Services Pavilion.
• Relocates to the Pavilion several acute-care services that remain in the seismically deficient 
North/South Wing.
• Relocated departments and services will include Acute Infection Management, Vascular 
Access Lab, Cardiovascular recovery and support, Trauma and Hospitalists offices, GI 
Procedure Lab (holding/recovery), and Pulmonary Lab.
• Sustainability features will include: energy efficiency exceeding Title 24 by 25%, low-VOC 
materials and finishes, recycled materials, and low-flow fixtures and lavatories.
• Exempt from LEED ™rating.

JESS S. JACKSON SUSTAINABLE WINERY BUILDING

Gift Campaign Summary

NORTH ADDITION

• Constructs a new facility to develop sustainable practices for the wine industry.
• Project made possible through gift funding.  
• Business Case Analysis may explore alternatives to a new building.

Summary of Budget by Fund Type

• Includes clinic, hospital, and office facility renovations; makes significant improvements to 
infrastructure, including energy efficiency.
• Renovates the East Wing and other portions of the main hospital complex.
• Makes seismic upgrades associated with the demolition of the North/South Wing.

Budget Approval

56  DAVIS  NON-STATE

Summary of Budget by Fund Type

Summary of Budget by Fund Type

Project Scope Summary



Budget Year 2012-13 ASF 48,950

GSF 75,000

Intermin Financing $46,000,000

Budget Year 2012-13 ASF 239,000 Est. Annual Debt Service                     $3,310,000

GSF 330,000 Terms:             6% 30 years Funding Source Amount

Interest During Construction $4,410,000 External Financing $46,000,000

Long-Term Anticipated Repayment Source: Campus Funds $4,000,000

Est. Annual Debt Service                     Funding Source Amount  • General Revenue Bonds Total Budget $50,000,000

Terms:             6% 30 years Privatized $73,500,000 Anticipated Fund Source:

Anticipated Repayment Source: Total Budget $73,500,000 • Opportunity Funds 

Auxiliary Reserves

Anticipated Fund Source:

Housing Reserves 838 Beds

Budget Year 2011-12 ASF 25,000

GSF 35,000

Long-Term $2,000,000

Budget Year 2011-12 Funding Source Amount Est. Annual Debt Service                     $145,000

Privatized $8,000,000 Terms:             6% 30 years Funding Source Amount

Campus Funds $8,000,000 Interest During Construction $72,000 External Financing $2,000,000

Federal (Grant) $8,000,000 Anticipated Repayment Source: Auxiliary Reserves $3,000,000

Total Budget $24,000,000  • Auxiliary Reserves Total Budget $5,000,000

Anticipated Fund Source:

• Memorial Union Reserves
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Budget Approval Project Scope Summary

RENEWABLE ENERGY ANAEROBIC DIGESTER

Financing

Summary of Budget by Fund Type

Summary of Budget by Fund Type

• Constructs an anaerobic digester facility at the UC Davis campus to diversify energy sources, 
manage green waste, provide an alternate destination for portions of the campus waste stream, 
and lead the way to a more sustainable future.

Budget Approval

Summary of Budget by Fund Type

Project Scope SummaryBudget Approval

Summary of Budget by Fund Type

SILO RENOVATION

• Transforms current areas for informal gathering, food service, cultural programs, and 
marketplace into a major destination spot in the central campus. 
• Expands the current food-service area to serve and accommodate greater numbers. When 
complete, the project will provide an additional service area to complement the Memorial Union 
and Bookstore.

Units

ORCHARD PARK REDEVELOPMENT RESEARCH IV BUILDING

Financing

Budget Approval Project Scope Summary

Financing

• Redevelops the 48-year-old Orchard Park apartment community, which currently has 200 one- 
and two-bedroom units.
• Includes demolition of the existing structures and construction of 200-300 new apartments for 
family/graduate housing.
• The project will construct approximately 50% two bedroom (100-150) and 50% three bedroom 
(100-150) units.
• Orchard Park neighborhood provides housing for continuing upper-division, graduate, and 
professional students. Priority is given to students with families.
• The property was built in 1963 with very modest wood-frame construction. There are 
deficiencies in the mechanical systems, building envelope, electrical systems, plumbing systems, 
and structural systems.

• Provides space for program growth in population health, informatics, and clinical translational 
science. Research IV will centralize all “dry” research programs, freeing space in existing 
facilities to expand wet-lab research programs.
• Provides offices and collaboration space, but no wet labs or vivarium space.
• Sustainability measures include energy and greenhouse-gas reduction, water-use reduction 
(building/landscaping), day lighting.
• Targets LEED™ Silver or better rating.



Budget Year 2012-13 Funding Source Amount Funding Source Amount

External Financing $5,000,000 Budget Year 2011-12 Campus Funds $0

Total Budget $5,000,000 Federal (Grant) $0

Long-Term $5,000,000 Univ. Fee Reserves $13,050,000

Est. Annual Debt Service                     $361,000 Total Budget $13,050,000

Terms:             6% 30 years

Interest During Construction $140,000

Anticipated Repayment Source:

 • General Revenue of the Davis Campus

Anticipated Fund Source:

Budget Year 2011-12 Funding Source Amount

Auxiliary Reserves $18,100,000

Total Budget $18,100,000

Budget Year 2011-12 Funding Source Amount

Univ. Fee Reserves $6,750,000

Auxiliary Reserves $6,750,000

Total Budget $13,500,000

2011-21 Consolidated State & Non-State Capital Financial Plan

Budget Approval

Financing

• Comprises several bundled projects for the Housing Department to accomplish deferred 
maintenance and building upgrades and corrections. 
• Focuses on structural deficiencies rather than infrastructure renewal.

Summary of Budget by Fund Type Summary of Budget by Fund Type

Budget Approval

Summary of Budget by Fund Type
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• The project will replace and renew the 40-year-old central-campus steam system that heats 
buildings, heats domestic water, and supports laboratory process loads.
• The campus is studying alternatives to traditional central-steam infrastructure (that produces a 
large carbon footprint), but improvements to the existing distribution system are needed while 
longer-term alternatives are developed.

Budget Approval

STUDENT AFFAIRS, RECREATION, MU, 
UNITRANS PROJECTS $750K TO $5M

• Addresses Student Affairs, Recreation, Memorial Union, and Unitrans major capital-
improvement needs; implements deferred maintenance projects, cost-cutting upgrades, energy-
efficiency upgrades, and health, life, and safety upgrades.
• Focuses on renewal and expansion projects.

Summary of Budget by Fund Type

• Major capital improvement projects 2011-12 through the planning period 2020-21
• Addresses various renewal efforts in Student Affairs, including energy efficiency, deferred 
maintenance, space reconfigurations resulting from Division-wide reorganizations, and cost-
cutting upgrades.

Budget Approval

STUDENT AFFAIRS DIVISION-WIDE SYSTEM RENEWAL

• Facilities and Administration Cost Recovery 

  Available to the Davis Campus

STEAM IMPROVEMENTS PHASE 1

STUDENT HOUSING PROJECTS $750K TO $5M



Budget Year 2011-12 ASF 40,000

GSF 65,000 Budget Year 2011-12 Funding Source Amount

Hospital Reserves $11,000,000

Funding Source Amount Total Budget $11,000,000

Auxiliary Reserves (Other) $25,000,000 ASF 11,734

Total Budget $25,000,000 GSF 14,668

Budget Year 2011-12 ASF 18,853

GSF 22,852

Long-Term $6,100,000 Funding Source Amount

Interest During Construction $361,000 External Financing $6,100,000

Terms:             6% 30 years Total Budget $6,100,000

Anticipated Repayment Source:

 • General Revenue of the Davis Campus

Anticipated Fund Source:
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• Project will remodel existing vacant space in University Tower to accommodate the remaining 
two clinical departments that must relocate from the seismically deficient North/South Wing
• Scope includes space for the Apheresis and Dialysis units; stem cell and therapeutic beds 
increase from 5 to 8, and inpatient dialysis beds from 7 to 12.
• Includes administrative and support space.
• Sustainability features include day-lighting, low-flow fixtures and lavatories, and recycled 
materials.
• The demolition of the North/South Wing will be an expense project, as it is not capitalized.  
Phase 5 is included in this submission as a separate project.  

Summary of Budget by Fund Type

Summary of Budget by Fund TypeBudget Approval

Financing

Summary of Budget by Fund Type

available to the Davis campus.

• Facilities and Administration Cost Recovery 

UNIVERSITY TOWER 1st FLOOR REMODEL

Project Scope Summary

(BEIJING GENOMICS INSTITUTE) BGI

UC DAVIS EXTENSION BUILDING

Budget Approval Project Scope Summary

• Constructs a new facility for the University Extension International Students program to 
consolidate programs and provide modern classroom, administrative, and academic-office 
space.
• Includes approximately 22 classrooms, office space for 20 staff, and various support spaces.
• The campus is selecting a site and considering options to co-locate compatible programs in the 
project.
• Funding for this project is from reserves available to UC Davis Extension.

UC DAVIS INSTITUTE FOR REGENERATIVE CURES PHASE 3

Budget Approval

• Builds out space in the UC Davis Institute for Regenerative Cures building.
• Provides space to establish a DNA-sequencing facility.

Project Scope Summary

California Telehealth Resource Center
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IRVINE

Since opening its doors in 1965, the Irvine campus 

has grown into an internationally distinguished 

research university, consistently ranking among 

the nation’s best public universities and among the 

top 50 universities overall.  The campus’s status 

as the youngest institution to be elected to the 

Association of American Universities (61 of the 

most distinguished research institutions in North 

America) is an indicator of its stature in the 

academic community and of its rapid development.

Growth has been a defining characteristic of the 

Irvine campus for much of its history. In the 

decade before the current budgetary uncertainties, 

enrollment growth averaged approximately 1,000 

students per year.  In 2010-11, general campus

enrollment was 26,797 student FTE, an increase 

of nearly 50% since 2000. The Irvine campus has 

been very successful in meeting enrollment 

limitations in accordance with University 

guidelines, but modest growth is anticipated once 

adequate State funding is restored.  The campus’s 

long-term approach is to work toward its goal of 

enrolling 32,000 students, as set forth in the 2006

Strategic Plan. Should even further enrollment 

growth be warranted, UCI’s Long Range 

Development Plan, last updated in 2007, provides 

a framework for accommodating an enrollment of 

up to 37,000 students.

GOALS AND OBJECTIVES

The goals and objectives driving the proposed 

2011-21 Capital Financial Plan are consistent with

those outlined in the 2009-19 Capital Financial 

Plan accepted by the Regents in January 2010.  A 

discussion of these goals and how they relate to 

the priority projects in the proposed plan is 

provided below:

Provide new facilities to support UCI’s 
instruction and research missions

New construction is needed to address existing 

space needs related to enrollment and program 

Telemedicine Building

growth.  In the near term, the campus requires 

new space largely to accommodate recently

established programs. In the last few years, four 

new programs have been inaugurated on the UCI 

campus – the programs in Nursing Science and 

Public Health, the Department of Pharmaceutical 

Sciences, and the School of Law – without benefit 

of new space to accommodate them.  All these 

programs, except Law, are currently housed in 

temporary assignments that are inadequate to 

meet current needs.  Similarly, in Fall 2008, the 

Paul Merage School of Business inaugurated two 

new undergraduate majors that are in high 

demand.  Completion of the Business Unit 2

building that is being funded in 2011-12 will 

IRVINE CAMPUS FACTS:
Established 1965
FTE Enrollment 2010-11

Undergraduates                     23,288
Graduate Students    3,509
Health Science Students                 1,468

Campus Land Area                               1,543 acres
Campus Buildings        6.3 million ASF
Hospitals and Clinics                            905,438 ASF
Nobel Laureates (active & emeritus)                        2
University Professors (active & emeritus)               1
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provide the Merage School’s first new space in a 

decade. In the longer term, the anticipated 

resumption of enrollment growth requires that new 

buildings be included in the late years of the 

program to accommodate the projected additional 

students.

In recent years, one of the strategies for 

addressing acute space shortages caused by rapid 

enrollment growth has been to relocate 

administrative units and some research activities 

to leased space, releasing expansion space within 

the campus core for academic units.  As a result of 

this approach, the campus currently leases at 

considerable expense over 240,000 rentable

square feet, primarily of office space, in the 

surrounding community. In an effort to provide 

more cost-effective accommodations for the off-

campus units, the campus currently is exploring 

the purchase of an office building.

Provide support facilities to accommodate all 
aspects of campus life

With the opening of the latest phase of privatized 

housing in Fall 2010, there is adequate on-campus 

housing to accommodate current enrollment 

demand.  However, when enrollment growth 

resumes, more housing will be needed.  Moreover, 

both past enrollment growth and the continued 

growth of the on-campus population require that 

additional student-support, recreational, and 

cultural facilities be provided.

Ring Mall

Address the deterioration and obsolescence of 
older facilities 

The oldest buildings on the main campus are over 

40 years old, and nearly 80 general campus and 

health sciences buildings and scores of housing 

units are at least 20 years old.  A number of the 

older buildings are exhibiting significant 

deterioration, and building systems have become 

inefficient or obsolete.  This problem is particularly 

acute in science buildings where older HVAC 

systems cannot provide support for fume hoods, 

building utility systems struggle to meet increased 

demands, and existing information technology is 

inadequate to sustain today’s modern research 

activities.  The capital program includes several 

projects to modernize academic buildings;

renovation projects to modernize some housing 

stock are currently underway, and additional work 

will be undertaken as maintenance projects.

Some buildings on the campus are reaching the 

end of their useful lives and require replacement.  

The capital program includes provision for 

replacement of Medical Surge 1 and 2 (wood-

frame research laboratory buildings completed in 

1969) and of Biological Sciences greenhouse 

space that is no longer adequate.  

Upgrade and expand the campus’s 
infrastructure systems 

In the last decade, campus infrastructure systems 

have been required to accommodate loads 

generated by over 1.4 million assignable square 

feet of new space and nearly 12,000 additional 

students.  The campus’s electrical, cooling, sewer, 

and storm drainage systems currently are 

operating at maximum capacity, with some 

systems significantly overloaded.  The Central 

Plant is still operating obsolete boilers and chillers 

that are at or beyond the end of their intended life 

span.  Campus roadways are overcrowded, 

resulting in safety issues at intersections and 

pedestrian crossings.  Expansion and upgrade of 

these systems is imperative for the continued safe 

and efficient operation of the campus.

Incorporate principles of sustainability in all
aspects of the capital program

All UCI projects – including new buildings, 

renovations of every size and description, and 

infrastructure improvements – are designed and 
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constructed using sustainable design concepts 

and materials to the maximum extent practical.  

For new buildings, current campus practice is to 

require a minimum of LEED™ Silver, with a bid 

alternate for achieving Gold.  To date, eight UCI 

buildings have been certified LEED™ Gold (out of 

15 Gold projects in Orange County).

BRC Concourse

ASSUMPTIONS, PRIORITIES, AND 
RESOURCES

The Irvine campus engages in a multi-faceted and 

continuing process of refinement and prioritization 

of needs in the context of anticipated funding.  The 

41 project proposals contained in the Irvine 

campus’s 2011-21 CFP total approximately $1.128 

billion.  The project proposals are generally 

consistent with the previously accepted plan and 

are based on the following assumptions:

Enrollment

UCI’s Strategic Plan originally projected a total 

enrollment of 32,000 FTE by 2015-16.  Given 

current budget limitations, it is now anticipated that 

the campus may reach this level in 2020-21.  The 

availability of State funding may impact the 

campus’s ability to meet this goal.

State Funding

The 2011-21 CFP includes 22 projects proposed 

for State funding at a total value of $617 million, or

55% of the total Irvine capital program.  This level 

of anticipated State funding is consistent with the 

University’s assumptions regarding new voter-

approved general obligation bonds.

In developing the priorities for State funding, the 

campus strives to create a balanced program that 

includes new academic space and necessary 

renovation, infrastructure, and life-safety projects.  

Therefore, the projects proposed for State funding 

in the first five years of the plan include new

buildings to provide adequate space for new and 

developing programs (Business Unit 2, Health 

Sciences Instruction and Research Building);

projects to renovate or replace aging or obsolete 

facilities and building systems (Engineering 

Renovations, Humanities and Social Sciences 

Classroom Renovations, Fire and Life Safety 

Improvements, Medical Surge Replacement); and

projects to upgrade and expand the campus 

infrastructure system to accommodate current and 

planned development (Primary Electrical 

Improvements Step 4, Water, Sewer, and Storm 

Drain Improvements, Central Plant Renewal, 

Chilled Water System Expansion, Transportation 

Infrastructure Safety Improvements). The later

years of the plan will continue to prioritize building 

renewal and replacement and will include projects 

that will provide facilities needed to accommodate 

the resumption of enrollment growth.

The current plan includes few changes from the 

previous year. A renewal project for the Central 

Plant has been added to address the need for 

replacement of obsolete chillers and boilers. As a 

result, funding for the Chilled Water System 

Expansion project was reduced to allow for this 

new project.  Funding for the Med Sci Renovations 

project has been increased in recognition of the 

extensive work needed in these facilities.  To 

accommodate this change, a separate Health 

Sciences Renovations project has been deferred 

to a future capital program.

External Financing

The 2011-21 plan reflects a cautious approach 

toward incurring additional debt.  Of a total of $107

million proposed for external financing, only $15

million is included in the first two years of the 

program – to purchase an off-campus office

building to replace leased space.  The remaining 

proposed debt is found in the last five years of the 
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program and would provide funding for an

expansion to the Anteater Recreation Center and a 

new parking structure.  External financing for these 

projects is within the limits outlined by the campus 

debt model.

Gift Funding

The campus is in the fourth year of a ten-year 

fundraising campaign that aims to raise $1 billion 

for scholarships, fellowships, endowed 

professorships, new research programs, and 

facilities.  

The proposed program includes approximately 

$171 million in gift-funded initiatives. In the early 

years of the plan, projects with an increment of gift 

funding include Business Unit 2, an Athletics 

building and improvements to existing Athletics 

facilities, and build-out of shell space in Gross Hall,

Hewitt Hall, and the Gavin Herbert Eye Institute.

The final years of the gift program include 

ambitious fundraising efforts to provide a building 

for the Institute for Memory Impairments and 

Neurological Disorders, an art museum, and at 

least partial funding for a new Academic Building.

Only one gift-funded project has been added to the 

2011-21 program:  a proposal for improvements to 

Crawford Hall and other athletic facilities is 

anticipated for 2011-12.

Public-Private Partnerships

The campus has successfully partnered with third-

party entities on a number of projects, most 

notably student housing.  This plan includes 

another phase of privatized student housing, 

together with potential partnerships for facilities 

such as an on-campus conference center, 

commercial development, and an events center.

OMP

Given the current economic situation and 

reductions in State operating support for 

operations and maintenance of plant (OMP), the 

campus will consider strategies for addressing 

OMP needs before new projects go forward.  One 

important practice that UCI has implemented for 

many years is to maximize energy efficiency and 

reduce maintenance costs.  Since the early 1990s, 

campus design guidelines have required that 

buildings, other than acute-care facilities, 

outperform California’s Title 24 energy code 

requirements by 20% or more and that projects be 

constructed using highly durable building materials 

and equipment that does not require major 

maintenance for 25 years.  Going forward, the 

campus will continue to implement these and other 

cost-reduction strategies and explore alternative 

fund sources to meet OMP funding needs.



In summary, the proposed 2011-21 Capital 

Financial Plan consists of 41 proposed projects 

totaling $1.128 billion.  This plan represents a 

balanced approach to providing new space to 

accommodate both academic and other campus 

needs, to addressing the aging of existing facilities,

and to providing the infrastructure needed to keep 

the campus functioning efficiently.  Funding is 

approximately evenly divided between State and 

non-State sources, with 55% of funding and 22

projects proposed for State funding.  Of the $511

million in non-State funding proposed, 

approximately $171 million or 33% is proposed for 

gift funding, while $107 million or 21% would be 

externally financed.  Remaining sources of non-

State funds include campus funds and hospital 

reserves.

Anteater – Student Center
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TOTAL 
PROJECT 
BUDGET

State Funded Program
E & G - GENERAL CAMPUS
Humanities Building ● N 25,726 2,267 37,993 

10,000 LB
Business Unit 2 ● N 39,595 1,030 48,371 

4,656 G 3,090 G
Engineering Renovations ● R 92 X 8,720 8,812 

Primary Electrical Improvements Step 4 ● ● I 14,712 14,712 

Humanities and Social Sciences Classroom ● R 2,512 2,512 
Renovations
Water, Sewer, and Storm Drain Improvements ● I 14,685 14,685 

Fire and Life Safety Improvements ● ● I 9,053 9,053 

Capital Renewal Program ● B 3,192 3,192 3,192 3,192 12,731 25,499 

Central Plant Renewal ● I 9,000 9,000 

Sciences Building ● N 71,000 4,000 79,000 
4,000 X

Chilled Water System Expansion ● I 14,000 14,000 

Transportation Infrastructure Safety ● ● I 4,000 4,000 
Improvements
Building Renewal Phase 1 ● R 30,000 30,000 

Biological Sciences Greenhouse Replacement ● N 15,000 15,000 

Sciences Building Renovations ● R 21,000 21,000 

Academic Building ● N 38,000 58,000 
20,000 G
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16
Building Renewal Phase 2 ● R 25,000 25,000 

Social & Behavioral Sciences 2 ● N 50,000 50,000 

E & G - HEALTH SCIENCES
Health Sciences Instruction and Research ● N 48,553 3,000 51,553 
Building
Med Surge Replacement ● N 76,500 3,500 80,000 

Med Sci Renovations ● R 45,000 45,000 

Health Sciences Instruction and Research ● N 41,000 43,500 
Building 2 2,500 X

STATE FUNDING 41,862 98,235 89,722 91,192 55,692 7,192 232,731 616,626 

NON-STATE FUNDING 4,656 0 3,090 0 0 4,000 22,500 34,246 

TOTAL STATE PROGRAM 46,518 98,235 92,812 91,192 55,692 11,192 255,231 650,872 
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

Non-State Funded Program
E & G - GENERAL CAMPUS
Gross Hall 4th Floor Buildout ● N 6,400 G 6,400 

Off-Campus Office Building Acquisition ● B 15,000 LB 20,000 
5,000 X

Center for Awareness, Reflection, and ● N 8,000 G 8,000 
Meditation
East Campus Commerical Development ● N PRI PRI

Art Museum ● N 40,000 G 40,000 

Conference Center ● N PRI PRI

Events Center ● N PRI PRI

Capital Projects $750K to $5M ● B 10,000 X 10,000 X 10,000 X 10,000 X 15,000 X 15,000 X 60,000 X 130,000 

E & G - HEALTH SCIENCES
Hewitt Hall Basement Buildout - Laboratory ● R 7,740 G 7,740 
Shell
Eye Institute - Completion of Shell Space ● R 8,000 G 8,000 

Outpatient Clinical Center ● N PRI PRI

Institute for Memory Impairments and ● N 50,000 G 50,000 
Neurological Disorders
AUXILIARY - PARKING
Parking Structure 5 ● N 42,000 LB 42,000 

AUXILIARY - STUDENT HOUSING & DINING
Student Apartments ● N PRI PRI
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16
AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)
Athletics Facilities Improvements ● N 8,000 G 8,000 

Athletics Department Building ● N 15,000 G 15,000 

ARC Expansion Phase 4 ● N 50,000 LB 50,000 

MEDICAL CENTERS
H. H. Chao Comprehensive Digestive ● N 11,500 HR 11,500 
Disease Center Expansion
Capital Projects $750K to $5M ● B 8,000 HR 8,000 HR 8,000 HR 8,000 HR 8,000 HR 8,000 HR 32,000 HR 80,000 

TOTAL NON-STATE PROGRAM 43,900 68,740 26,000 18,000 23,000 23,000 274,000 $476,640

TOTAL STATE PROGRAM 46,518 98,235 92,812 91,192 55,692 11,192 255,231 $650,872
TOTAL NON-STATE PROGRAM 43,900 68,740 26,000 18,000 23,000 23,000 274,000 $476,640

TOTAL CAPITAL PROGRAM 90,418 166,975 118,812 109,192 78,692 34,192 529,231 $1,127,512
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Budget Year 2011-12 ASF 31,950 Budget Year 2012-13 Funding Source Amount

GSF 78,250 State Funds $9,053,000

Total Budget $9,053,000

Funding Source Amount

State Funds $40,625,000

Gift Funds $7,746,000 Gifts in Hand $1,558,000

Total Budget $48,371,000 Gifts Pledged $2,276,000

Gifts to be Raised $3,912,000

Total Budget $7,746,000

Budget Year 2012-13 ASF 46,000

Budget Year 2012-13 ASF 50,966 GSF 73,000

GSF 80,959

Funding Source Amount

Funding Source Amount State Funds $51,553,000

State Funds $8,720,000 Total Budget $51,553,000

Campus Funds $92,000

Total Budget $8,812,000

2011-21 Consolidated State & Non-State Capital Financial Plan

Summary of Budget by Fund Type

Project Scope Summary

Project Scope Summary

HEALTH SCIENCES INSTRUCTION AND RESEARCH BUILDING

BUSINESS UNIT 2 FIRE AND LIFE SAFETY IMPROVEMENTS

Summary of Budget by Fund Type

IRVINE  STATE  69

Summary of Budget by Fund Type

• Improves fire and life safety and addresses ADA safety code requirements in multiple campus 
locations. 
• Replaces outdated and unreliable fire alarm systems in 17 buildings—including installation of 
modern pull stations, heat detectors, and audio-visual signal devices.
• Connects fume-hood fire extinguishers to building fire-alarm systems in two physical sciences 
laboratory buildings.
• Corrects emergency vehicle access issues at eight locations by installing security swing-arm 
gates to restrict access to emergency vehicle paths of travel.

Summary of Budget by Fund TypeBudget Approval

• Provides space for several recently formed programs in UCI’s College of Health Sciences: the 
Program in Nursing Science, the Program in Public Health, and the Department of 
Pharmaceutical Sciences.
• Addresses inadequate current space assignments, which consist of leased space or campus 
space intended for other academic uses and are insufficient to accommodate current activities.
• Provides instruction, research, and office space to meet the highest-priority needs of 
programs.
• Supports campus goal to provide new facilities in support of instruction and research.
• Will meet minimum of LEED™ Silver, with a bid alternate for Gold. 

Budget Approval

• Addresses existing graduate-program space deficiencies and supports projected 
undergraduate growth in the Paul Merage School of Business.
• Constructs 31,950 ASF of instruction, research, and support space and (with gift funds) 
constructs about 15,085 ASF of shell space, later to be built out as case-study classrooms, an 
auditorium, and foodservices.
• Supports campus goal to provide new facilities in support of instruction and research.
• Will meet minimum of LEED™ Silver, with a bid alternate for Gold. 

Project Scope Summary

Gift Campaign Summary

Budget Approval

ENGINEERING RENOVATIONS

• Provides facilities for planned reassignments following occupancy of the new Engineering 
Hall. 
• Includes renovation of Engineering Tower and the Rockwell Engineering Center.
• Replaces old and deteriorated heating/ventilation/air-conditioning system in Engineering 
Tower and retrofits existing dry laboratories to accommodate wet-lab research. 
• Renovates release space in the Rockwell Engineering Center (REC) to accommodate school-
wide student services and academic-support units.
• Supports campus goal to renovate or replace obsolete facilities.
• Project will comply with the UC equivalent of a LEED™ Commercial Interiors rating.

Budget Approval



Budget Year 2012-13 ASF 4,547

GSF 6,800

Budget Year 2012-13 Funding Source Amount

Funding Source Amount State Funds $14,712,000

State Funds $2,512,000 Total Budget $14,712,000

Total Budget $2,512,000

Budget Year 2011-12 ASF 45,605

GSF 76,000

Long-Term $10,000,000 Budget Year 2012-13 Funding Source Amount

Est. Annual Debt Service                     $665,000 State Funds $14,685,000

Terms:             5.44% 30 years Funding Source Amount Total Budget $14,685,000

Anticipated Repayment Source: State Funds $27,993,000

 • General Revenue Bonds External Financing $10,000,000

Anticipated Fund Source: Total Budget $37,993,000

• Educational Fund
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Summary of Budget by Fund Type

• Renovates and provides technology upgrades in two of UCI’s oldest large lecture halls: 
Humanities Hall 178 and Social Sciences Hall.
• Corrects HVAC deficiencies, sightlines, acoustics, access and entry-point limitations, and 
technology deficiencies.
• Completes the campus’s phased plan, begun in 2003-04, to renovate and upgrade existing 
classrooms by improving older rooms in poor condition and providing technological capabilities 
required for modern teaching practices.
• Supports campus goal to renovate or replace obsolete facilities.

• Equips the new Humanities Building (45,605 ASF), completed in August 2009.
• Provides instruction, research, and office space for the School of Humanities, space for 
humanities-based research programs, and replacement space for two small general-
assignment classrooms.
• Supports campus goal to provide new facilities in support of instruction and research.
• Submitted for LEED™ Gold certification; currently under review.

Budget Approval Project Scope Summary

Summary of Budget by Fund Type

Financing

HUMANITIES BUILDING WATER, SEWER, AND STORMDRAIN IMPROVEMENTS

Budget Approval Summary of Budget by Fund Type

• Upgrades deficient portions of the 45-year old campus storm-drain system.
• Provides additional capacity to manage increased runoff and provides facilities for water 
treatment to comply with current State and federal storm-water regulations.
• Constructs replacement or parallel sewer piping in deficient sections of the sewer backbone 
system and constructs a bypass line to handle additional waste.
• Provides an additional potable-water/fire-suppression water line to provide increased water 
pressure and additional water supply to the campus.
• Supports campus goal to upgrade and expand infrastructure to support current and planned 
development.

HUMANITIES AND SOCIAL SCIENCES PRIMARY ELECTRICAL IMPROVEMENTS STEP 4

Budget Approval Project Scope Summary

Budget Approval

CLASSROOM RENOVATIONS

Summary of Budget by Fund Type

• Corrects existing electrical-system deficiencies and addresses infrastructure needs resulting 
from significant campus development over the last two decades.
• Increases the efficiency and improves the reliability and safety of the campus’s electrical 
distribution system.
• Reconfigures the University Substation and installs a new electrical transformer; constructs a 
new electrical South Substation and multiple switchgear stations throughout the distribution 
system.
• Replaces the electrical system’s last remaining hazardous oil switches as well as sections of 
failing lead-jacketed cable.
• Supports campus goal to upgrade and expand infrastructure to support current and planned 
development.



Budget Year 2011-21 Funding Source Amount

Campus Funds $130,000,000

Total Budget $130,000,000

Budget Year 2012-13 ASF 29,344

GSF 41,374

Funding Source Amount

Gift Funds $15,000,000 Gifts in Hand

Total Budget $15,000,000 Gifts Pledged

Gifts to be Raised $15,000,000

Total Budget $15,000,000

Budget Year 2011-21 Funding Source Amount

Hospital Reserves $80,000,000

Total Budget $80,000,000

Budget Year 2011-12 ASF 46,847

GSF 59,646

Funding Source Amount

Gift Funds $8,000,000 Gifts in Hand

Total Budget $8,000,000 Gifts Pledged

Gifts to be Raised $8,000,000

Total Budget $8,000,000
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CAPITAL PROJECTS $750K TO $5M (MEDICAL CENTER)

Budget Approval

• Includes seismic retrofits, parking improvements, technology upgrades, and renovations of 
laboratories and administrative and clinical facilities.

Summary of Budget by Fund TypeBudget Approval

CAPITAL PROJECTS $750K THROUGH $5M (E&G)

Project Scope SummaryBudget Approval

• Constructs a new building to provide administrative offices and meeting and team space for 
the Department of Intercollegiate Athletics.
• Releases approximately 10,000 ASF in the Humanities Quad that is assigned on an interim 
basis to Athletics for reassignment to units currently housed off campus.
• Supports campus goal to provide support facilities for all campus activities.
• Requires LEED™ Silver, with an alternate for Gold.

• Includes utility and infrastructure improvements, technology upgrades, and renovations of 
classrooms,laboratories, and administrative, athletic, and performance facilities.

Summary of Budget by Fund Type

ATHLETICS DEPARTMENT BUILDING

Gift Campaign Summary

Summary of Budget by Fund Type

Gift Campaign Summary

Summary of Budget by Fund Type

• Addresses need for expansion and improvement of Athletics facilities.
• Renovates Crawford Hall to convert former office space to a new weight and conditioning 
room, upgrade locker rooms, convert existing weight room to athlete study space, reconfigure 
sports medicine areas, and add air conditioning to the gym. 
• Expands facilities at the baseball field to provide a press box and concession facilities, 
expand viewer seating, and create an identifiable entrance. Also creates a shade structure 
over the spectator stands at the Aquatics Stadium; creates a separate, identifiable entry; and 
enhances restrooms at the soccer field.
• Requires LEED™ Silver, with an alternate for Gold for Crawford Hall improvements.

ATHLETICS FACILITIES IMPROVEMENTS

Budget Approval Project Scope Summary



Budget Year 2011-12 ASF 8,000

GSF 12,600

Budget Year 2012-13 ASF 23,100

GSF 42,800 Funding Source Amount

Hospital Reserves $11,500,000

Funding Source Amount Total Budget $11,500,000

Gift Funds $8,000,000 Gifts in Hand

Total Budget $8,000,000 Gifts Pledged

Gifts to be Raised $8,000,000

Total Budget $8,000,000

Budget Year 2012-13 ASF 7,000

GSF 12,000

Budget Year 2011-12 ASF 7,000

GSF 12,000

mmary of Budget by Fund Type Funding Source Amount Gifts in Hand

Funding Source Amount Gift Funds $7,740,000 Gifts Pledged

Gift Funds $6,400,000 Gifts in Hand Total Budget $7,740,000 Gifts to be Raised $7,740,000

Total Budget $6,400,000 Gifts Pledged Total Budget $7,740,000

Gifts to be Raised $6,400,000

Total Budget $6,400,000

2011-21 Consolidated State & Non-State Capital Financial Plan72  IRVINE  NON-STATE

Budget Approval

EYE INSTITUTE - COMPLETION OF SHELL SPACE H.H. CHAO COMPREHENSIVE DIGESTIVE

Budget Approval Project Scope Summary

• Addresses the increase in demand for ophthalmologic services in Orange County, due in part 
to the aging of the population.
• Addresses the lack of space in Gottschalk Medical Plaza, which results in the campus leasing 
about 18,000 ASF in the local area for clinical services such as Dermatology, Orthopedics, 
Pediatrics, and Obstetrics & Gynecology.
• Provides additional ophthalmology clinical space and space for other clinical services.
• Builds out shell space in the Eye Institute building.
• Gift-funded project will move forward when sufficient funding is available.
• Bid documents will require LEED™ Silver, with an alternate for Gold.

DISEASE CENTER EXPANSION

Project Scope Summary

Gift Campaign Summary

Summary of Budget by Fund Type

GROSS HALL 4TH FLOOR BUILDOUT

Project Scope Summary

Gift Campaign Summary

Summary of Budget by Fund Type

Budget Approval

• Expands the Chao Comprehensive Digestive Disease Center (CDDC) to provide nearly 
double thecurrent number of procedure rooms, as well as clinical support space and office and 
conference facilities.
• Increases outpatient volume and net financial contribution of one of UCIMC’s most successful 
clinical programs.

HEWITT HALL BASEMENT BUILDOUT - LABORATORY SHELL

• Addresses the need for additional laboratory space for stem-cell research and regenerative 
medicine.  Gross Hall was constructed with shell space to provide for expansion to meet this 
need. 
• Builds out shell space on the 4th floor of Gross Hall as wet laboratories and support space.
• Project will move forward when sufficient gift funding is available.
• Supports campus goal to provide new or renovated facilities in support of instruction and 
research.
• LEED™ Gold certification for Gross Hall is currently under review.  This project will require 
LEED™ Silver, with an alternate for Gold.

Gift Campaign Summary

• Builds out shell space in the basement of Hewitt Hall as wet and dry research laboratories 
and support space.
• Addresses the School of Medicine’s lack of laboratory space for its faculty.
• Supports campus goal to provide new and renovated facilities for instruction and research.
• Project will move forward when sufficient gift funding is available.
• Requires LEED™ Silver, with an alternate for Gold.

Project Scope Summary

Summary of Budget by Fund Type

Budget Approval



Budget Year 2012-13 ASF 100,000

GSF 150,000

Long-Term $15,000,000

Est. Annual Debt Service                     $1,079,000

Terms:             6% 30 years

Interest During Construction:   Funding Source Amount

Anticipated Repayment Source: External Financing $15,000,000

 • General Revenue Bonds Campus Funds $5,000,000

Anticipated Fund Source: Total Budget $20,000,000

• Opportunity Funds 
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• UCI leases more than 240,000 rentable square feet to accommodate past growth in academic 
and administrative units.
• The campus is investigating opportunities to purchase an office building in the surrounding 
community to house these units.
• Timing and cost of the project depends on the availability of an appropriate property and 
successful negotiation of terms.
• Supports campus goal to provide new or renovated facilities in support of instruction and 
research.

Summary of Budget by Fund Type

Budget Approval

Financing

Project Scope Summary

OFF-CAMPUS OFFICE BUILDING ACQUISITION

Humanities Gateway
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2011-21 Capital Financial Plan
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LOS ANGELES

Janss Steps

UCLA’s Westwood campus opened its doors in 1929 

with a Teacher’s College and the College of Letters 

and Science occupying the first four permanent 

campus buildings. Since that time, the campus has 

continued to expand and evolve into a world-

renowned university. Today, with approximately 

39,000 undergraduate and graduate students and 

20,000 faculty and staff, UCLA offers degree 

programs through the College of Letters and Science, 

seven general-campus professional schools, and four 

health sciences professional schools. The medical 

enterprise, consisting of four hospitals and affiliated 

programs, continues to be a leader in medical 

education, research, and public service. 

STRATEGIC CAPITAL INITIATIVES

The UCLA 2011-21 Capital Financial Plan provides 

an update to the 2010-20 Consolidated State and 

Non-State Capital Financial Plan (CFP), accepted by 

the Regents in November 2010. The framework 

guides the campus in prioritizing capital investments 

in support of its academic program and identifies 

capital investment and facilities needs aligned with 

UCLA’s Long Range Development Plan, as amended 

in March 2009, and Physical Design Framework (July 

2009).  This updated plan is based on the three 

strategic capital initiatives included in the accepted 

2010-20 CFP:  completion of the seismic correction of 

all remaining deficient structures by 2020, 

transformation of the campus into a residential 

academic community, and development of a

sustainable campus. 

Completion of the Seismic Program

A comprehensive seismic safety program has been 

underway since the mid-1980s to seismically correct 

buildings rated “Poor” or “Very Poor.”  Since the 1994 

Northridge earthquake, UCLA has allocated 92% of 

its State general obligation bond funding to seismic 

and life-safety upgrades in campus buildings and

$180 million of State lease revenue bond funding to 

replace seismically unsafe hospital facilities. An 

additional $129 million in State lease revenue bond 

funding was included in the approved 2010-11 State 

budget for seismic renovation of a major structure in 

the seismically deficient Center for the Health 

Sciences (CHS) complex.  

Seismic renovations of most general campus 

structures have been completed, including all

buildings rated seismically “Very Poor,” while detailed 

planning is underway for remaining facilities on and 

off the campus. To date, the campus has completed 

seismic corrections to 42 structures representing 5.5 

million gsf and has work in progress on nine

structures totaling 869,000 gsf, including the seismic 

renovation of the 443,000 gsf South Tower in the 

CHS complex.  Twelve structures totaling 1.1 million 

gsf remain, including ten in the CHS (1.0 million gsf), 

an off-campus library, and one auxiliary structure. 

LOS ANGELES CAMPUS FACTS:
Established          1919
FTE Enrollment 2010-11

Undergraduates     26,842
Graduate Students        7,923
Health Science Students                 3,913

Campus Land Area                                  419 acres
Campus Buildings        12.2 million ASF
Hospitals and Clinics                          2.1 million ASF
Nobel Laureates (active & emeritus)                        2 
University Professors (active & emeritus)                2 
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Franklin D. Murphy Sculpture Garden

Transformation of UCLA to a Residential 
Academic Community  

During the past 20 years, UCLA has continued its 

transformation from a commuter campus to a 

residential campus by accommodating over 10,000 

students in on-campus housing and approximately 

2,500 in University-owned off-campus housing. The 

campus continues to experience housing demand for

its undergraduate and graduate students.  This 

demand will be met in part by projects currently 

underway for 1,511 additional undergraduate beds in 

the Northwest zone of the campus and 504 additional 

studio apartments for single graduate and 

professional students in the Southwest zone. 

In addition, UCLA is committed to supplying housing 

proximate to the campus for faculty and staff. The 

local housing market, one of the most expensive in 

the country, presents barriers to UCLA’s ability to 

attract a workforce of the highest caliber.  Attracting 

and keeping an engaged workforce is key to 

sustaining a high quality of educational programs, 

services, and facilities.  The primary housing goal for 

the campus is a workforce housing program,

integrated with the Long Range Development Plan,

which will facilitate the recruitment, retention, 

productivity, and satisfaction of employees in a 

manner similar to the student housing system. 

Development of a Sustainable Campus

UCLA’s Sustainability Committee has been active 

since 2005 and continues to advance campus 

sustainability practices and initiatives consistent with 

University policy. UCLA’s Climate Action Plan

identifies initiatives to reduce greenhouse gas 

emissions below 1990 levels by 2012, eight years 

ahead of goals established in the UC Sustainability 

Policy. The Green Building Program has allowed 

UCLA to reduce the amount of energy used on a 

square-foot basis in both its new construction and 

renovation projects.  In the coming years, UCLA’s 

challenge will be continued reduction of its carbon 

footprint as the campus expands and the demand for 

energy increases.  

CAPITAL PRIORITIES

The updated UCLA 2011-21 Capital Financial Plan

was developed through a capital process described in 

the accepted 2010-20 CFP. Areas of high priority are 

described below.   

Seismic Program

With the recent completion and occupancy of the 

Westwood Replacement Hospital and other 

replacement facilities under the first phase of the 

Academic Health Center Master Plan, the campus is 

positioned to proceed – assuming adequate funding is 

available – with an accelerated program to complete 

seismic corrections, as well as fire and life-safety 

Neurosciences Research Building (Photograph by Steinkamp-
Ballogg Photography)

mitigations, in the remainder of the CHS complex. 

High-priority projects in the second phase of the 

Master Plan include the seismic renovation of the 

CHS South Tower that is currently underway; the 

seismic renovation of structures adjacent to the South 

Tower and installation of backbone fire-suppression 

and fire-alarm systems in the CHS complex; and

renovation of the adjacent Life Sciences Building to 

accommodate occupants of seismically deficient 

space throughout the CHS complex.
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As renovated, the South Tower will accommodate 

instruction and research functions currently occupying

other seismically deficient structures in the CHS 

complex – including the School of Medicine (SOM) 

East, SOM West, and Outpatient Wings – and allow 

those structures to be seismically upgraded upon 

completion of the South Tower project. State funding 

for the South Tower project was provided in the 2010-

11 State budget and is supplemented with campus 

resources.

Construction of replacement facilities is also a part of 

the campus’s integrated strategy to provide safe 

facilities for the occupants of the health and medical 

sciences buildings. These will include a Medical 

Education and Biomedical Library Replacement 

Building and an addition to the Southern Regional 

Library (to accommodate a portion of materials from 

the stacks now housed in the seismically deficient 

Biomedical Library Tower in the CHS complex). 

Following completion of these projects, the remaining 

seismically deficient structures in the CHS complex 

will undergo seismic corrections and renovation or will 

be demolished. 

The overall goal is to complete the correction of all 

remaining seismically deficient structures by 2020.

Completion of the seismic safety program is largely 

dependent on the availability of State funds. 

Seismic and life-safety improvements in the CHS will 

be coordinated with the School of Medicine’s 

Strategic Plan 2011-15 that calls for optimizing the 

use of existing space as well as constructing new 

facilities to ensure the long-term success of its 

educational and research programs.

Residential Community

The campus is proposing construction of up to 400

additional beds for undergraduate students in the 

Northwest zone of the campus, renovation of existing 

on-campus residence halls and dining facilities, and 

upgrades to off-campus apartment buildings. The 

additional undergraduate beds will help the campus 

meet the goals of the LRDP to guarantee four years 

of housing to incoming freshmen and two years of 

housing to transfer students. The updated plan also 

includes a multi-phase proposal for the construction of 

workforce housing proximate to the campus to 

improve the recruitment, retention, and productivity of 

campus employees. These proposals will be 

developed in the context of a Workforce Housing 

Master Plan. 

Sustainability  

The campus will continue to advance sustainability 

practices and initiatives. UCLA is committed to 

achieving a minimum LEED™ Silver certification for 

all new construction and major refurbishment projects.  

Currently, 25 projects will reach or exceed this goal. 

Energy conservation programs include HVAC system 

retrofit projects and continuation of more energy-

efficient lighting installations.  Additional sustainability 

initiatives are focused in the areas of transportation, 

housing and hospitality services, information systems, 

and waste diversion. 

CAPITAL FINANCIAL PLAN                    
UPDATE

Since acceptance of the Capital Financial Plan in 

November 2010, information from contemporary 

planning studies and from analyses of funding 

availability have resulted in several proposed 

adjustments. These updates include: 

 Consolidation of the CHS Courtyards Seismic 

Correction, CHS Outpatient Wing Seismic 

Correction, and SOM High-Rise Fire Safety 

Phase 1 projects into a single high-priority project 

to improve life safety for building occupants at an 

early date. The project is proposed for State 

funding in 2012-13. 

 Acceleration of the UNEX Building Seismic 

Correction project from 2017-18 to 2015-16 to 

improve life safety for building occupants at an 

earlier date. 

 Deferral of the Life Sciences Building Renovation 

Phase 2 project due to lack of State funding for 

program-improvement projects. 

 A decrease in the number of new undergraduate 

beds to be constructed on the Northwest campus 

from 2,000 to 400, based on available funding.

An updated Student Housing Master Plan,

completed in 2010-11, shows the need for these 

additional undergraduate beds based on LRDP 

goals.
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 Adding the renovation of four undergraduate 

residence complexes in the Northwest campus. 

 Provision of alternative power to campus dining 

facilities during local emergencies. 

 Replacement and expansion of the aged Sunset 

Canyon Recreation Center in the Northwest 

Campus to accommodate increased numbers of 

students living on or near campus in a modern 

facility.

 Construction of a new Student Services Center 

to consolidate services for students in a central 

campus location.

CAPITAL RESOURCES

The updated Capital Financial Plan provides a 

financial framework for the campus to provide 

appropriate facilities to renew aging buildings, 

upgrade seismic and life-safety systems, expand and 

renew infrastructure systems, and support growing 

academic programs.

With an estimated total value of $3.4 billion, the 

capital plan is expected to be funded with a 

combination of non-State resources totaling $2.7 

billion (79%) and State resources totaling $719 million 

(21%).  Non-State resources include $1.56 billion of 

external financing, $663.7 million of anticipated gift 

funds, $199 million of campus funds, $198 million of 

Medical Center reserves, $181 million of auxiliary 

reserves, $85 million of student fees, and $6 million of 

federal funds. 

The campus has a long history of successful fund-

raising efforts. Since 1996, UCLA has received 

approximately $4.7 billion in gifts, of which 18%, or 

$873 million, was given to support the capital needs 

of the campus. In 2010, the campus received a $50 

million gift – the second largest capital gift in its 

history – to fund a portion of the recently completed 

Terasaki Life Sciences Building.

The campus has projects underway or in 

development that are funded by stimulus grants from 

a number of federal sources.  In addition, the campus  

is pursuing other grants and will reflect any funds 

received in subsequent updates of this plan. Capital 

reserves and campus discretionary funds comprising

the remaining non-State fund sources are used to 

support appropriate projects.

The 2011-21 Capital Financial Plan reflects a total

estimated need for $1.56 billion of external financing: 

 $1.25 billion for Medical Center facilities and $312 

million for auxiliary facilities.  The feasibility of external 

financing is based on existing business models. 

Northwest Campus Student Housing – Sproul South 
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Clark Library Seismic Correction ● ● I 305 X 8,561 8,866 

Southern Regional Library Phase 3 ● ● N 1,375 X 34,143 35,518 

Life Sciences Building Renovation Phase 1 ● ● I 16,130 16,130 

Engineering VI - Phase 2 ● N 2,000 3,000 42,142 83,000 

35,858 G

Capital Renewal ● I 5,000 5,000 5,000 5,000 20,000 40,000 

CHS Seismic Correction and Fire Safety ● ● I 358 X 1,348 X 48,800 50,506 

Electrical Distribution System Expansion ● ● I 281 X 11,453 11,734 

Step 6C

Medical Education and Biomedical Library ● ● N 7,600 G 167,000 4,000 G 267,000

Seismic Replacement Building 88,400 G

CHS - Marion Davies Seismic Correction ● ● I 2,000 X 40,000 42,000

CHS - SOM East Seismic Correction ● ● I 5,000 66,500 71,500 

CHS - SOM West Seismic Correction ● ● I 2,000 2,500 25,500 30,000

CHS - Biomedical Library Tower Seismic ● ● I 40,000 40,000

Renovation

● R 15,000 22,500 

7,500 LB

STATE FUNDING 15,305 235,814 102,273 74,000 32,500 8,000 102,142 570,034 

NON-STATE FUNDING 16,448 91,775 4,000 0 0 0 35,858 148,081 

TOTAL STATE PROGRAM 31,753 327,589 106,273 74,000 32,500 8,000 138,000 718,115 
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2014-15

State Funded Program

E & G - HEALTH SCIENCES

MEDICAL CENTERS

E & G - GENERAL CAMPUS

Santa Monica Hospital-Pediatric and Adult 
Intensive Care Units Renovation

Los Angeles 
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2014-15

Los Angeles 

PROJECT
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Prefunded 2011-12 2012-13 2013-14 2015-16
TOTAL PROJECT 

BUDGET*
2017-18 to 2020-

21

Ostin Music Center ● N 20,000 G 20,000

Engineering VI - Phase 1 ● N 47,000 LB 53,000

6,000 F

Theater, Film & Television Expansion & ● B 75,000 G 75,000 

Renovation Phase 1

UNEX Building Seismic Correction ● ● I 29,600 X 29,600 

Theater, Film & Television Expansion & ● B 75,000 G 75,000 

Renovation Phase 2

Capital Projects $750K to $5M ● ● B 15,000 X 15,000 X 15,000 X 15,000 X 15,000 X 15,000 X 60,000 X 150,000

CHS - School of Public Health Seismic ● ● I 8,330 X 8,330 #

Correction

Wasserman Tenant Improvements ● R 43,782 G 43,782 

CHS - Reed Bridge Seismic Correction ● ● I 5,000 X 5,000 

Jules Stein Seismic Correction ● ● I 27,600 G 27,600

Neurosciences Research Facility ● N 150,000 G 150,000

Residential Conference Center Parking ● N 12,330 LB 16,945

4,615 N

Venice Barry Apartments Units Renovation ● R 5,900 N 5,900 
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Non-State Funded Program

AUXILIARY - STUDENT HOUSING & DINING

E & G - HEALTH SCIENCES

E & G - GENERAL CAMPUS

AUXILIARY - PARKING
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Prefunded 2011-12 2012-13 2013-14 2015-16
TOTAL PROJECT 

BUDGET*
2017-18 to 2020-

21
Residential Conference Center ● N 103,055 LB 143,055

40,000 G

Poolside Residence Hall ● N 77,800 LB 85,300 

7,500 N

Sunset Village - Delta Terrace Renovation ● R 10,500 N 10,500 

Saxon Residential Suites Renovatioin ● R 25,000 N 25,000 

Sunset Village - Canyon Point Renovation ● R 10,170 N 10,170 

On-Campus Housing and Dining ● I 7,000 N 7,000 

Emergency Power

DeNeve Dining Services Renovation ● R 6,900 N 6,900 

Hitch Residential Suites Renovation ● R 26,000 N 26,000 

Capital Projects $750K to $5M ● B 9,500 N 6,500 N 4,500 N 4,500 N 5,500 N 8,500 N 21,000 N 60,000 

Sunset Canyon Recreation Center ● N 35,000 R 52,500 

Replacement 17,500 N

Student Services Center ● N 50,000 R 50,000 

Workforce Housing Phase 1 ● N 59,673 LB 59,673 

Workforce Housing Phase 2 ● N 59,673 LB 59,673 
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AUXILIARY - FACULTY HOUSING
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Prefunded 2011-12 2012-13 2013-14 2015-16
TOTAL PROJECT 

BUDGET*
2017-18 to 2020-

21

SMH Inpatient Tower Staircase Modification ● N 50,000 LB 50,000

and Basement

SMH Office Building ● N 40,000 LB 40,000 

SMH Merle Norman Pavilion Renovation ● R 60,000 LB 60,000

Clinical Lab Expansion ● R 50,000 LB 50,000 

Westwood Ambulatory Building ● N 250,000 LB 250,000 

RRUMC Bed Tower ● N 500,000 LB 500,000

Capital Equipment Replacement Lease ● N 33,330 LB 33,330 LB 33,330 LB 33,330 LB 33,330 LB 33,330 LB 99,990 LB 450,000 

Financing 5,500 G 5,500 G 5,500 G 5,500 G 5,500 G 5,500 G 16,500 G

11,170 HR 11,170 HR 11,170 HR 11,170 HR 11,170 HR 11,170 HR 33,510 HR

Capital Projects $750K to $5M ● R 12,000 HR 7,000 HR 5,000 HR 5,000 HR 5,000 HR 5,000 HR 20,000 HR 59,000 

TOTAL NON-STATE PROGRAM 478,312 275,770 267,073 114,500 164,773 78,500 1,336,000 $2,714,928

TOTAL STATE PROGRAM 31,753 327,589 106,273 74,000 32,500 8,000 138,000 $718,115
TOTAL NON-STATE PROGRAM 478,312 275,770 267,073 114,500 164,773 78,500 1,336,000 $2,714,928
TOTAL CAPITAL PROGRAM 510,065 603,359 373,346 188,500 197,273 86,500 1,474,000 $3,433,043
*Total Project Budget may include prefunding and proposed funding in years after 2020-21.
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Budget Year 2012-13 Funding Source Amount

State Funds $11,453,000

Campus Funds $281,000

Total Budget $11,734,000

Funding Source Amount Budget Year 2012-13

State Funds $48,800,000

Campus Funds $1,706,000

Total Budget $50,506,000 ASF 176,775

GSF 232,951

Budget Year 2012-13 ASF 144,000

Budget Year 2012-13 ASF 12,257 GSF 253,114

GSF 18,692

Funding Source Amount

Funding Source Amount State Funds $167,000,000 Gifts in Hand

State Funds $8,561,000 Gift Funds $100,000,000 Gifts Pledged

Total Budget $8,561,000 Total Budget $267,000,000 Gifts to be Raised $100,000,000

Total Budget $100,000,000
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Summary of Budget by Fund Type

Summary of Budget by Fund Type

ELECTRICAL DISTRIBUTION SYSTEM EXPANSION STEP 6C

• Seismically upgrades the 144,951 gsf Southeast Wing (formerly the Outpatient Wing) and two 
floors of basement area beneath the east and west courtyards (88,000 gsf) from a seismic rating 
of “Poor” to “Good.”
• Strengthens the lateral force-resisting system; upgrades fire, life-safety, and accessibility 
deficiencies triggered by the seismic work; and repairs and restores building systems and 
finishes impacted by the work.
• Installs backbone fire-suppression and fire-alarm systems in the Southeast Wing, the 
basement courtyards, CHS South Tower, and throughout the remainder of the CHS complex in 
compliance with the change in the occupancy classification from hospital to high-rise building 
(following the relocation of Medical Center functions to the Westwood Replacement Hospital in 
2008).
• Installs a new water-distribution main that will loop the entire 2.4 million gsf CHS complex to 
connect all fire system risers; installs a fire-suppression water storage tank and fire pump; and 
converts existing dry standpipes to wet standpipes and combination fire-sprinkler risers.
• Part of the campus’s phased plan to improve seismic and fire safety for occupants of CHS.

• Completes the implementation of the Electrical Distribution Master Plan, including completion of 
the conversion of the main central campus substation from 4.8kV to 12.47kV; converts the old 
4.16 kV system on the southwest campus to 12.47 kV; provides two inter-ties between north 
campus and south campus to provide backup electrical pathways.
• Replaces the remaining old 4.8kV radial feeders, connects existing buildings to the new 
12.47kV loops, and adds two feeder loops in the Center for the Health Sciences.

CHS - SEISMIC CORRECTION AND FIRE SAFETY

CLARK LIBRARY SEISMIC CORRECTION

Budget Approval

Project Scope Summary

Budget Approval Project Scope Summary

• Provides structural corrections to the William Andrews Clark Memorial Library, constructed in 
1925-26.
• Upgrades the Library’s seismic rating from “Poor” to “Good.” 
• Structural improvements include anchoring the roof diaphragm to the masonry walls, 
reinforcement of the masonry walls, and anchoring of architectural elements.
• Includes mandatory fire/life-safety and accessibility upgrades triggered by the structural work.
• Part of the campus’s Seismic Safety Program.

Summary of Budget by Fund Type

Gift Campaign Summary

Project Scope SummaryBudget Approval

Budget Approval Summary of Budget by Fund Type

• Constructs a Medical Education and Biomedical Library building adjacent to CHS complex.
• Enables CHS occupants to relocate to seismically safe space; consolidates educational 
programs currently scattered throughout the CHS complex,  realizes synergies between medical 
education programs and the biomedical library; and provides the School of Medicine with modern 
instructional space that cannot be provided in the existing building. 
• Includes classrooms and seminar rooms, multi-purpose laboratory space, computer and 
imaging laboratories,  gross anatomy laboratory, a biomedical library, study and meeting space 
for students, and administrative office and building support space.
• Most print materials currently accommodated in an obsolete stack structure in the Biomedical 
Library Tower in the CHS complex would be relocated to the proposed Southern Regional 
Library Phase 3 facility.
• Will move forward when State Health Sciences Education bond funds (HSE) and gift funds are 
available. 
• Part of the campus’s Seismic Safety Program.

MEDICAL EDUCATIONAL AND BIOMEDICAL LIBRARY
SEISMIC REPLACEMENT BUILDING



Budget Year 2011-12 Funding Source Amount

State Funds (CHFFA) $15,000,000

External Financing $7,500,000

Long-Term $7,500,000 Total Budget $22,500,000

Est. Annual Debt Service                     $544,867

Terms:             6% 30 years

Anticipated Repayment Source: ASF 8,300

 • Medical Center Reserves GSF 12,100

Anticipated Fund Source:

• Hospital Reserves
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Units

PEDIATRIC AND ADULT INTENSIVE CARE UNITS RENOVATION

16 Beds

SANTA MONICA HOSPITAL

• Renovates space on the A-Level of the Merle Norman Pavilion at Santa Monica Hospital (SMH) 
to create a Pediatric Intensive Care Unit (PICU) and an Adult Intensive Care Unit (ICU).
• Includes funding from the California Health Facilities Financing Authority (CHFAA) bond funds 
under the Children’s Hospital Bond Act of 2008 (Proposition 3), and external financing.

Budget Approval

Project Scope Summary

Financing

Summary of Budget by Fund Type

Orthopeadic Hospital Research Center



Budget Year 2011-12 Gifts in Hand $49,500,000 Budget Year 2011-12 Funding Source Amount

Gifts Pledged Auxiliary Reserves $60,000,000

Gifts to be Raised Total Budget $60,000,000

Funding Source Amount Total Budget $49,500,000

External Financing $299,970,000

Hospital Reserves $100,530,000

Gift Funds $49,500,000

Total Budget $450,000,000

Budget Approval Summary of Budget by Fund Type

Budget Year 2011-12 Funding Source Amount

Campus Funds $5,000,000

Budget Year 2011-12 Funding Source Amount Total Budget $5,000,000

Campus Funds $150,000,000 ASF 985

Total Budget $150,000,000 GSF 985

Budget Year 2011-12 Funding Source Amount Budget Year 2011-12 ASF 90,690

Hospital Reserves $59,000,000 GSF 144,904

Total Budget $59,000,000

Funding Source Amount

Campus Funds $8,330,000

Total Budget $8,330,000
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• Anticipated lease expenditures for major capital-improvement equipment by the UCLA Health 
System.
• Ensures that the hospital system is equipped with state-of-the-art technology.

Gift Campaign SummaryBudget Approval

Summary of Budget by Fund Type

Summary of Budget by Fund Type

• Major capital projects for Chancellor’s approval.
• Potential projects include renovations, new construction, and equipment installation.

 CAPITAL PROJECTS $750K TO $5M (MEDICAL CENTERS)

Budget Approval

 CAPITAL PROJECTS $750K TO $5M (E&G)

• Major capital projects for Chancellor approval.
• Potential projects include renovations, new construction, and equipment installation.

Summary of Budget by Fund Type

CHS - SCHOOL OF PUBLIC HEALTH SEISMIC CORRECTION

• Upgrades School of Public Health Building from seismic rating of “Poor” to “Good.”
• Strengthens the lateral-force resistance of the building with new exterior shear walls.
• Addresses fire, life-safety, and accessibility deficiencies.
• Part of the campus’s Seismic Safety Program.

Budget Approval Project Scope Summary

CAPITAL EQUIPMENT REPLACEMENT LEASE FINANCING  CAPITAL PROJECTS $750K TO $5M (HOUSING AND PARKING)

• Seismically upgrades the Reed pedestrian bridge in the Center for the Health Sciences from 
“Poor” to “Good.”  
• Strengthens the vertical and lateral load-carrying systems.
• The bridge connects the Reed Research Building to the Brain Research Institute Building within 
the complex.
• Part of the campus’s Seismic Safety Program.

Project Scope Summary

Budget Approval Summary of Budget by Fund Type

• Includes major capital projects for Chancellor’s approval.
• Potential projects include renovations, new construction, and equipment installation.

Budget Approval Summary of Budget by Fund Type

CHS - REED BRIDGE SEISMIC CORRECTION



Budget Year 2012-13 Funding Source Amount

Auxiliary Reserves $7,000,000

Total Budget $7,000,000

Budget Year 2011-12 Funding Source Amount

External Financing $0

Federal (Grant) $6,000,000

Interim Financing $47,000,000 Gift Funds $47,000,000

Long-Term $47,000,000 Total Budget $53,000,000

Est. Annual Debt Service                     $3,396,000

Terms:             6% 30 years

Interest During Construction:                   $2,240,000 Gifts in Hand

Anticipated Repayment Source: Gifts Pledged

 • General Revenues LA Campus Gifts to be Raised $47,000,000 Budget Year 2011-12 Funding Source Amount

Anticipated Fund Source: Total Budget $47,000,000 Gift Funds $20,000,000

 • Indirect Cost Recovery Funds Total Budget $20,000,000

Interim Financing $10,000,000

ASF 35,000 Long-Term

GSF 62,500 Est. Annual Debt Service                     Gifts in Hand $10,000,000

Terms:            Gifts Pledged

Anticipated Repayment Source: Gifts to be Raised $10,000,000

General Revenues LA Campus Total Budget $20,000,000

Anticipated Fund Source:

Indirect Cost Recovery Funds

ASF 12,749

Budget Year 2012-13 ASF 49,481 GSF 20,691

GSF 92,943

Funding Source Amount

Gift Funds $27,600,000

Total Budget $27,600,000

2011-21 Consolidated State & Non-State Capital Financial Plan

ENGINEERING VI - PHASE 1

Budget Approval

Project Scope Summary

Project Scope Summary

ON-CAMPUS HOUSING AND DINING EMERGENCY POWER

Budget Approval Summary of Budget by Fund Type

• Provides alternative power source for on-campus dining facilities during power outages, as well 
as emergency power for common area lighting and select community functions.
• The project would provide emergency power for kitchen equipment, dining stations, occupancy 
lighting, and ventilation and exhaust systems.

Summary of Budget by Fund Type

• Corrections to improve the seismic-force-resisting system of the Jules Stein Eye Institute (a 
reinforced concrete building constructed in 1967) from a rating of "Poor" to “Good.”
• Also includes fire and life-safety upgrades, accessibility improvements, and asbestos removal.
• The project will commence following completion of the Wasserman Building project in 2012-13.
• Part of the campus’s Seismic Safety Program.
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Gift Campaign Summary

Financing

• Constructs a six-story 62,500 gsf research laboratory building for the Henry Samueli School of 
Engineering and Applied Science (HSSEAS).
• Consolidates green-engineering research programs from facilities scattered throughout the 
engineering complex that need vibrational stability for nano-technology research, modern wet 
laboratories, and infrastructure capacity.
• Provides quantum metrology, electron microscopy, and materials synthesis and 
characterization laboratories in a temperature-stabilized low-vibration and low-electromagnetic 
environment designed to support collaborative research.
• The building would be located on the site of Engineering 1A, a seismically “Poor” structure that 
was demolished under a separate campus-approved project.

OSTIN MUSIC CENTER

Budget Approval Summary of Budget by Fund Type

Financing

Gift Campaign Summary

• Constructs a 12,749 asf addition to the Schoenberg Music Building, a facility of 77,189 asf 
constructed in phases between 1955 and 1981.
• Provides needed faculty offices,  studios, and spaces for performance, practice, and recording 
that do not currently exist in Schoenberg.
• A $10 million gift agreement was completed in April 2011.

JULES STEIN SEISMIC CORRECTION

Budget Approval Project Scope Summary

Summary of Budget by Fund Type



Budget Year 2011-12 ASF 106,400 Budget Year 2011-12 GSF 128,000

GSF 133,000

Long-Term $77,800,000 Long-Term $12,330,000 Funding Source Amount

Est. Annual Debt Service                     $5,652,000 Funding Source Amount Est. Annual Debt Service                     $896,000 External Financing $12,330,000

Terms:             6% 30 years External Financing $77,800,000 Terms:             6% 30 years Parking Reserves $4,615,500

Interest During Construction                   $4,608,000 Auxiliary Reserves $7,500,000 Interest During Construction                   $730,000 Total Budget $16,945,500

Anticipated Repayment Source: Total Budget $85,300,000 Anticipated Repayment Source:

 • Auxiliary Revenues  • Auxiliary Revenues

Anticipated Fund Source: Anticipated Fund Source:

• Parking Reserves • Parking Reserves

Budget Year 2011-12 ASF 200,000 Budget Year 2012-13 ASF 73,208

GSF 290,000 GSF 86,009

Interim Financing $0 Funding Source Amount

Long-Term Financing $103,055,000 Funding Source Amount Auxiliary Reserves $25,000,000

Est. Annual Debt Service                     $7,487,000 External Financing $103,055,000 Total Budget $25,000,000

Terms:             6% 30 years Housing Reserves $0

Interest During Construction:                    $6,105,000 Gift Funds $40,000,000

Anticipated Repayment Source: Total Budget $143,055,000

 • Auxiliary Reserves

Anticipated Fund Source: Gifts in Hand

• Housing Reserves Gifts Pledged $40,000,000

Gifts to be Raised $0

Total Budget $40,000,000

2011-21 Consolidated State & Non-State Capital Financial Plan

330 Spaces

378 Beds

400 Spaces

RESIDENTIAL CONFERENCE CENTER PARKING

Summary of Budget by Fund Type

• Constructs a parking structure to support the proposed Residential Conference Center.
• Provides parking to replace spaces lost to construction of the proposed Residential Conference 
Center and to support the Faculty Center.

Budget Approval

• Provides 400 undergraduate beds needed in the northwest campus.
• Helps achieve LRDP goals to transform UCLA to a residential academic community and to 
guarantee four years of housing to incoming freshman and two years to transfer students.
• Estimated scope costs, funding sources, and timing depend on more detailed assessment and 
analysis.

POOLSIDE RESIDENCE HALL

Budget Approval Project Scope Summary

Financing

Summary of Budget by Fund Type

Financing

RESIDENTIAL CONFERENCE CENTER

Budget Approval Project Scope Summary

SAXON RESIDENTIAL SUITES RENOVATION

• Constructs a residential conference center for collaborative exchanges of research, 
scholarship, and teaching. 
• Includes guest rooms, meeting and conference rooms, a fitness center, a business center, 
dining facilities, and related support space.
• Constructed on the site of the existing Faculty Center and an adjacent parking lot. 
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Gift Campaign Summary

Summary of Budget by Fund Type

Project Scope Summary

Units

Financing

• Provides 400 undergraduate beds needed in the northwest campus.
• Helps achieve LRDP goals to transform UCLA to a residential academic community and to 
guarantee four years of housing to incoming freshman and two years to transfer students.
• Estimated scope costs, funding sources, and timing depend on more detailed assessment and 
analysis.

Budget Approval Project Scope Summary

Summary of Budget by Fund Type

Units

Units



Budget Year 2012-13 ASF TBD Budget Year 2011-12 ASF 77,581

GSF 65,000 GSF 131,118

Long-Term Financing $35,000,000 Funding Source Amount

Est. Annual Debt Service                     $2,543,000 Funding Source Amount Auxiliary Reserves $10,500,000 415 Beds

Terms:             6% 30 years External Financing $35,000,000 Total Budget $10,500,000

Anticipated Repayment Source: Auxiliary Reserves $17,500,000

 • Auxiliary Reserves Total Budget $52,500,000

Anticipated Fund Source:

• Housing Reserves

Budget Year 2012-13 ASF 69,247 Budget Year 2012-13 ASF 90,000

GSF 107,419 GSF 138,000

Funding Source Amount

Long-Term $0 Funding Source Amount Gift Funds $75,000,000 Gifts in Hand

Est. Annual Debt Service                     $0 Auxiliary Reserves $10,170,000 Total Budget $75,000,000 Gifts Pledged

Terms:             6% 30 years Total Budget $10,170,000 Gifts to be Raised $75,000,000

Anticipated Repayment Source: Total Budget $75,000,000

 • Auxiliary Revenues

Anticipated Fund Source:

• Parking Reserves 419 Beds
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THEATER, FILM & TELEVISION EXPANSION & RENOVATION PH 1

Summary of Budget by Fund Type

Units

SUNSET VILLAGE - DELTA TERRACE RENOVATION

• Renovates a 3-story, 415-bed undergraduate residence facility constructed in 1991.
• Scope of work includes refurbishment of student rooms, bathrooms, and common spaces, and 
replacement of windows, roof, and mechanical equipment to extend the life of building systems 
for another generation of use.

Budget Approval Project Scope Summary

Financing

Summary of Budget by Fund Type

SUNSET CANYON RECREATION CENTER REPLACEMENT

• Replacement and expansion of aged recreational facilities, originally constructed in 1965.
• Supports the increased number of students planned to be living on or near campus.
• Requires the relocation of existing tennis courts.
• Estimated scope costs, funding sources, and timing depend on more detailed assessment and 
analysis.

Budget Approval Project Scope Summary

• Renovates a 4-story, 419-bed undergraduate residence facility constructed in 1991.
• Scope of work includes refurbishment of student rooms, bathrooms, and common spaces and 
replacement of windows, roof, and mechanical equipment to extend the life of building systems 
for another generation of use.

Budget Approval Project Scope Summary

Units

Financing Summary of Budget by Fund Type

• Renovation and expansion of MacGowan and Melnitz Halls to meet curriculum, research, and 
public service needs of the School of Theater, Film and Television. 
• These 1960’s era facilities require improvements to better serve contemporary academic 
needs.
• The project would reorganize existing space, provide improved instructional facilities, upgrade 
specialized production facilities, and enhance performance and exhibit space.
• Gift-funded project will move forward when sufficient funds are available.

Budget Approval Project Scope Summary

SUNSET VILLAGE - CANYON POINT RENOVATION

Gift Campaign Summary

Summary of Budget by Fund Type



Budget Year 2011-12 ASF 71,708

GSF 83,273

Gifts in Hand $25,912,000

Gifts Pledged Funding Source Amount

Gifts to be Raised $17,870,000 Gift Funds $43,782,000

Total Budget $43,782,000 Total Budget $43,782,000
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WASSERMAN TENANT IMPROVEMENTS

Summary of Budget by Fund Type

LOS ANGELES  NON-STATE  89

Gift Campaign Summary

• Provides tenant improvements for the Jules Stein Eye Institute and School of Medicine 
departments in the gift-in-kind Wasserman Building.
• Includes outpatient clinics and related support and administrative and faculty offices.
• The project will commence following completion of the Wasserman Building project.

Budget Approval Project Scope Summary

Aerial view of Janss Steps
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Campus Quad

MERCED

UC Merced opened in September 2005 as the 

tenth campus in the University of California 

system.  The campus significantly expands access 

to the UC system for students throughout the 

State, with a special mission to increase college-

going rates among students in the San Joaquin 

Valley.  It also serves as a major base of advanced 

research and as a stimulus to economic growth 

and diversification throughout the region.  

The campus plans to grow over time to support 

about 25,000 students as funds become available.

Since its opening, UC Merced has aggressively 

pursued its founding principles of building the first 

research university of the 21st century and 

providing a strong focus on student success 

through inclusive excellence. Each year, the 

campus has grown and matured with the addition 

of new faculty and students. 

More than 4,400 FTE students were enrolled at 

UC Merced during 2010-11, a significant increase 

from 875 FTE in Fall 2005, the start of the 

campus’s inaugural year.  More than 5,000 

students are expected to enroll during Fall 2011, 

following a record number of applications.  

The first phase of campus physical development 

encompasses approximately 100 acres.  The 

current campus space inventory totals

approximately 1.2 million gsf (832,000 asf).  

Instruction and research space includes teaching 

and research laboratories and laboratory support 

space, as well as other academic support space 

necessary for the success of academic programs 

and students.  

In May 2009, the campus received its Clean Water

Act Section 404 permit from the U.S. Army Corps 

of Engineers for the full development of the 

campus and associated University Community as 

outlined in the 2009 Long-Range Development 

Plan (LRDP). The revised campus layout will total 

approximately 815 acres. The University 

Community, situated directly south of the campus, 

will total approximately 2,115 acres. 

As of the conclusion of the 2010-11 academic 

year, completed projects include three academic 

buildings (a classroom and office building, a 

science and engineering building, and a library),

three student housing projects, a dining facility, a

student recreation and wellness facility, a central 

utility plant/telecommunications building, and a 

logistics (physical plant and environmental health

& safety) facility.  The fourth academic building, 

Social Sciences and Management, is under

construction and scheduled to be occupied by the 

start of the 2011-12 academic year.  A fourth 

housing project is in construction with occupancy 

planned for Fall 2013.  A fifth academic building, 

the State-funded Science and Engineering 2, is 

currently in design with occupancy planned for Fall 

2014. 

MERCED CAMPUS FACTS:
Established          1998
FTE Enrollment 2009-10

Undergraduates       4,247
Graduate Students          241

Campus Land Area                               2,930 acres
Campus Buildings             832,000 ASF
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CAMPUS GOALS AND OBJECTIVES

A major campus objective in the next few years is 

to acquire the necessary resources for new 

academic programs and the expansion of existing 

ones.  An increase in resources is also essential

for the support of growing student enrollments and 

the hiring of new ladder-rank faculty.  The ability to 

accommodate additional faculty, students, and

staff will require a flexible approach to space use 

and assignment and the capital funding to support

additional growth.

UC Merced’s strategic academic vision identifies 

high-priority academic programs that will serve the 

University system, State, and nation.  Current 

programs include the Sierra Nevada Research 

Institute, the Merced Energy Research Institute, 

and the Health Sciences Research Institute. 

Notable areas of faculty expertise in these 

programs include hydrology, solar-power 

technologies, stem cell biology, infectious disease, 

biodiversity and global climate change, air and 

water quality, and population health.  Education 

and research at UC Merced is enhanced through 

partnerships with other UC campuses and with 

entities such as Lawrence Livermore National 

Laboratory, Sequoia and Kings Canyon National 

Parks, and Yosemite National Park.  Faculty in the 

School of Social Sciences, Humanities, and Arts 

are actively engaged in interdisciplinary research 

programs such as cognitive science, computer 

science, psychological sciences, and economics.

Adequacy of space will be a significant challenge 

during these coming years as enrollments

increase. It is important to note that student 

enrollment growth is intertwined with growth in the 

faculty ranks and that increases in enrollments will 

require additional instructional space and research 

space and offices for faculty. Such growth drives 

the need for additional student-focused facilities, 

such as housing and dining, and expanded 

recreation and wellness, academic support, and

student program space. Basic campus support 

functions (such as physical plant, parking, and 

infrastructure) also need to expand with increasing 

workload. 

As a new campus, UC Merced has embraced the

opportunity to serve as a leader in sustainable 

planning and environmental design.  In 

constructing the campus, UC Merced committed to 

green building principles, requiring certification of 

all new buildings at a Gold level of the U.S. Green 

Building Council’s LEED™ program.  The 

campus’s Long Range Development Plan 

continues the commitment to plan, design, build, 

and operate UC Merced at ever-increasing levels 

of sustainability. 

RESOURCES

UC Merced, the first UC campus constructed since 

the mid-1960s, faces radically different political, 

environmental, and economic circumstances from 

those of earlier campuses. Enrollment and 

academic program growth are the drivers for UC 

Merced facilities expansion.  The CFP and the 

LRDP anticipate that the campus’s formative years 

will be a period of fiscal restraint, putting a primacy 

on strategic and cost-effective integration of 

programmatic needs and funding sources, 

deployment of infrastructure, and multiple uses of 

land.  The campus will need to rely on State 

support for much of its early instruction and 

research facilities.  The uncertainty of State 

funding in the near term is a tremendous challenge 

for the new campus, and it is critical that 

momentum be maintained to preserve academic 

quality and student success.Solar Array
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Social Sciences and Management Building ● N 43,818 3,908             47,726 

Science and Engineering Building 2 ● N 3,700 X 4,079             88,819 
81,040

Classroom and Academic Office Building ● N 38,748 2,452             41,200 

Site Development and Infrastructure ● ● I 3,020 27,180             30,200 
Phase 5
Bellevue Gateway Site Development and ● I 12,400             31,500 
Infrastructure 19,100 LB
Castle 1200 Facilities Renewal ● R 15,271 650             15,921 

Instruction and Research Building 1A ● N 3,500 4,300 70,200 3,500             81,500 

Campus Instructional Space Renovations ● R 250 2,750               3,000 

Instruction and Research Building 1B ● N 4,900 6,000 103,100            114,000 

Site Development and Infrastructure ● I 6,400 68,600             75,000 
Phase 7/8
Instruction & Student Academic Services ● N 51,000             51,000 
Building
Environmental Health and Safety, Facilities ● N 34,000             34,000 
Management and Public Safety Facility
Central Plant Expansion ● I 25,000             25,000 

Classroom and Office Building 2 ● N 46,000             46,000 

STATE FUNDING 3,908 41,768 62,680 9,502 75,750 15,900 327,700 537,208 
NON-STATE FUNDING 0 0 19,100 0 0 0 0 19,100 
TOTAL STATE PROGRAM 3,908 41,768 81,780 9,502 75,750 15,900 327,700 556,308 
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16
TOTAL PROJECT 

BUDGET
2017-18 to 2020-

21

Student Services Building ● N 19,820 X 19,820 

Administration Building 1 ● N 4,700 LB 41,800 LB 46,500 

Administration Building 2 ● N 44,500 LB 45,500 
1,000 G

Organized Research Building ● N 91,500 LB 92,500 
1,000 G

Capital Projects $750K to $5M ● B 1,000 X 1,000 X 1,000 X 1,000 X 1,000 X 1,000 X 4,000 X 10,000 

Campus Parking Lot L ● N 4,600 LB 4,600 

Campus Parking Lot M ● N 4,000 LB 4,000 

Campus Parking Lot N ● N 3,000 LB 3,000 

Student Housing Phase 5 ● N 7,200 LB 64,800 LB 72,000 

Bellevue Gateway Dining Facility ● N 3,000 LB 25,000 LB 28,000 

Student Housing Phase 6 ● N 5,100 LB 45,400 LB 50,500 

Student Housing Phase 7 ● N LB 59,000 LB 59,000 
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E & G - GENERAL CAMPUS

Non-State Funded Program

AUXILIARY - PARKING

AUXILIARY - STUDENT HOUSING & DINING
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16
TOTAL PROJECT 

BUDGET
2017-18 to 2020-

21

Multipurpose Recreation Field ● N 4,000 LB 4,000 

Basketball Courts ● N 1,500 LB 1,500 

Bellevue Gateway Recreation Facility ● N 14,000 LB 15,000 
1,000 G

Student Union ● N 2,100 LB 45,400 LB 49,500 
2,000 G

Student Aquatics Center ● N 13,000 LB 15,000 
2,000 G

Baseball and Softball Competition Field ● N 9,500 LB 9,500 
Complex

Early Childhood Education Center 2 ● N 13,000 LB 13,000 

TOTAL NON-STATE PROGRAM 20,820 15,800 105,000 42,800 54,600 169,000 134,900 542,920

TOTAL STATE PROGRAM 3,908 41,768 81,780 9,502 75,750 15,900 327,700 $556,308
TOTAL NON-STATE PROGRAM 20,820 15,800 105,000 42,800 54,600 169,000 134,900 $542,920
TOTAL CAPITAL PROGRAM 24,728 57,568 186,780 52,302 130,350 184,900 462,600 $1,099,228
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AUXILIARY - CHILD CARE

AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)
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Lake Road/Bellevue Road Intersection ● I 400 TBD 400 
Improvements
Lake Road/Yosemite Avenue Intersection ● I 100 TBD 100 
Improvements
Federal Environmental Mitigation ● I 11,200 TBD 11,200 

Transportation Improvements ● I 30,200 TBD 30,200

SUMMARY 0 400 0 100 0 41,400 0 $41,900
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Budget Year 2012-13 ASF 41,538

GSF 68,095 Budget Year 2011-12 ASF 61,890

GSF 101,569

Funding Source Amount

State Funds $41,200,000

Total Budget $41,200,000 Funding Source Amount

State Funds $47,726,000

Total Budget $47,726,000

Budget Year 2012-13 Funding Source Amount

State Funds $30,200,000

Total Budget $30,200,000
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Summary of Budget by Fund Type

Budget Approval

• Provides instructional, scholarly activity, research, and office space to meet the needs of 
current and future growth.
• Houses multi-disciplinary programs in flexible, adaptable space.
• The project targets a minimum of LEED™ Gold certification.

CLASSROOM AND ACADEMIC OFFICE BUILDING

Summary of Budget by Fund Type

Budget Approval Project Scope Summary

SOCIAL SCIENCES AND MANAGEMENT BUILDING

• Provides equipment for the new Social Sciences and Management Building.
• Equips classrooms, teaching laboratories, academic and administrative offices, and research 
and scholarly activity space.
• Assists in the continued  growth of the School of Social Sciences, Humanities and Arts.               

SITE DEVELOPMENT AND INFRASTRUCTURE PHASE 5

Project Scope Summary

• Completes equipment and building systems in the Central Plant; completes roadway 
improvements; modifies campus storm water system and detention basin; provides a corporation 
yard for facilities services.
• Roadway completion is a critical life-safety priority; UCM has only a single road for entry to and 
egress from the campus.  Should an emergency restrict access to Rancher’s Road, the 
campus’s ability to respond could be seriously compromised.

Budget Approval Summary of Budget by Fund Type

Housing 2



Long-Term $28,000,000 Budget Year 2012-13 Budget Year 2011-12 Funding Source Amount

Est. Annual Debt Service                     $2,000,000 Campus Funds $10,000,000

Terms:             5% 30 years Total Budget $10,000,000

Interest During Construction:   $1,400,000 Funding Source Amount

Anticipated Repayment Source: External Financing $28,000,000

 • Auxiliary Reserves Total Budget $28,000,000

 • General Revenue Bonds

Anticipated Fund Source:

• Transportation and Parking Services Revenue ASF 24,000

GSF 36,000

Budget Year 2012-13 Funding Source Amount Budget Year 2012-13 Funding Source Amount

External Financing $4,600,000 Unidentified Funding $400,000

Total Budget $4,600,000 Total Budget $400,000

Long-Term $4,600,000

Est. Annual Debt Service                     $443,000

Terms:             5% 15 years ASF 61,890

Interest During Construction:   $230,000 GSF 101,569

Anticipated Repayment Source:

 • Auxiliary Reserves

 • General Revenue Bonds

Anticipated Fund Source:

• Transportation and Parking Services Revenue 

2011-21 Consolidated State & Non-State Capital Financial Plan

1545 Spaces

 600 Seats

BELLEVUE GATEWAY DINING FACILITY CAPITAL PROJECTS $750K to $5M (E&G)

Financing

Units
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Budget Approval Summary of Budget by Fund Type

• Undertakes a series of minor projects to construct new space, renovate existing space, or 
complete tenant improvements for a variety of programmatic needs not addressed by the current 
group of capital projects.

• Provides a new kitchen and servery of approximately 600 seats.
• Provides additional dining area for increasing enrollments, primarily related to the Student 
Housing Phase 5 project.
• The project targets LEED™ Gold certification.

Budget Approval

Summary of Budget by Fund Type

Project Scope Summary

Budget Approval

Financing

Summary of Budget by Fund Type

• Intersection improvements, such as turn lanes and traffic-control features, near the campus 
entrance at Lake Road and Bellevue Road.
• The campus EIR/EIS identifies road segments and intersections that need upgrades to ensure 
an acceptable level of service.
• Necessitated by the amount of housing and administrative office space constructed on campus, 
as insufficient on-campus space results in increased trip counts and mitigation expenditures.  
Also influenced by the success of the TDM program.

Project Scope SummaryUnits

LAKE ROAD / BELLEVUE ROAD INTERSECTION
IMPROVEMENTS (MITIGATION MEASURES, BELOW LINE)

Summary of Budget by Fund TypeBudget Approval

BELLEVUE GATEWAY PARKING PROJECT 1

• Provides a new surface parking lot to accommodate growth.
• Additional parking is required for increasing numbers of faculty, staff, and students on campus.



Long-Term $72,000,000 Budget Year 2011-12

Est. Annual Debt Service                     $5,230,000

Terms: 6% 30 years

Interest During Construction:   $3,600,000 Funding Source Amount

Anticipated Repayment Source: External Financing $72,000,000

 • Auxiliary Reserves Total Budget $72,000,000

 • General Revenue Bonds

Anticipated Fund Source:

• Transportation and Parking Services Revenue ASF 132,000

GSF 195,000

Beds 400

Budget Year 2011-12 Funding Source Amount

Campus Funds $19,820,000

Total Budget $19,820,000

ASF 20,650

GSF 33,400

Merced Campus
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STUDENT HOUSING PHASE 5

Financing Budget Approval

Project Scope Summary

• Constructs approximately 400 bed spaces, primarily for undergraduate students, including 
upper-division.
• Provides campus housing to accommodate increasing student enrollments.
• The project targets LEED™ Gold certification.

Project Scope Summary

Units

• The campus’s student population has grown more than five-fold since 2005, and over that time 
no additional on-campus student-services space has been provided.  This project addresses that 
significant gap. 
• The project targets LEED™ Gold certification.

Summary of Budget by Fund TypeBudget Approval

Summary of Budget by Fund Type

STUDENT SERVICES CENTER
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2011-21 Capital Financial Plan
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RIVERSIDE
Originally authorized as a citrus experimental 

station in 1907, the Riverside campus became a 

general campus of the University in 1959.  Since 

that time, UCR has become a center of research 

and learning in the Inland Empire region of 

southern California.  The campus currently 

occupies 1,144 acres, has over 20,000 students 

enrolled in degree programs, contributes 

approximately $1 billion annually to the regional 

economy, and has 31 specialized research 

centers.  UCR offers degree programs in six 

established schools, colleges, and divisions, 

including the Bourns College of Engineering; 

College of Humanities, Arts and Social Sciences; 

College of Natural and Agricultural Sciences; 

Graduate School of Education; School of Business 

Administration; and the Division of Biomedical 

Sciences.  Two additional academic units, the 

School of Medicine and the School of Public 

Policy, will begin instruction in conjunction with the 

admission of students and recruitment of faculty 

for these programs.  Campus enrollment has 

increased substantially over the past decade, 

creating a demand for instruction and research 

facilities, specialized student services, athletic and 

recreation facilities, housing, and various campus 

support services.  These facilities have, in turn, 

created additional requirements for 

communications networks, roadways, pedestrian 

walkways, open space, underground utilities, and 

other infrastructure systems.  UCR’s campus 

assets currently total 4.6 million asf.  Over 49% of 

these assets are 40 years old or older, creating a 

demand for either systematic renewal or 

replacement of building systems.

UCR Sculpture

CAMPUS GOALS AND OBJECTIVES

UCR 2020:  The Path to Preeminence. UCR’s 

strategic goals continue to be informed by the 

UCR 2020: The Path to Preeminence document.  

UCR commits to transforming the lives of the 

diverse people of California, the nation, and world

– through the discovery, communication, 

translation, application, and preservation of 

knowledge – thereby enriching the State’s 

economic, social, cultural, and environmental 

future.  These strategic goals include:

• Academic Excellence 

• Access 

•  Diversity 

• Engagement 

UCR 2005 Long Range Development Plan 
(LRDP) Amendment  

UCR is amending the 2005 Long Range 

Development Plan.  The amendment will create a 

land use specific to the School of Medicine on the 

West Campus and will refine other land-use 

designations and planning assumptions (e.g., 

density, adjacencies, traffic data, sustainability 

measures) to keep current this policy framework 

which guides the physical development of the UCR 

campus.

PRIORITIES

Establishing UCR’s priorities for capital investment 

involves ongoing engagement with campus 

academic and administrative leadership in a 

variety of settings.  Recommendations for capital 

investments are discussed by the Capital Program 

RIVERSIDE CAMPUS FACTS:
Established          1907
FTE Enrollment 2010-11 

Undergraduates     18,032
Graduate Students     2,208
Health Science Students           55

Campus Land Area                               1,144 acres
Campus Buildings          4.6 million ASF
University Professors (active & emeritus)                3 
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Advisory Committee and the Physical Resource 

Committee of the Academic Senate.  During 2010-

11, the priorities for UCR’s capital program have 

also been reviewed relative to the UCR 2020: The 

Path to Preeminence strategic planning document.  

The priorities for UCR’s 2011-21 Capital Financial 

Plan include:

• Strategic investment in campus instruction and 

research capacity with appropriate new facilities, 

or renewal or replacement of obsolete facilities. 

• Strategic investment in the quality of the student 

environment through new housing, dining, and 

support facilities, and renewal of aging student-life 

assets. 

• Development of UCR’s West Campus, including 

professional and graduate facilities, student family 

housing, and the School of Medicine. 

• Reshaping of UCR’s portfolio to increase the 

availability of discretionary funds and provide the 

campus with greater flexibility to realize strategic 

objectives.

RESOURCES

Assumptions regarding resources for UCR’s 2011-

21 Capital Financial Plan are essentially 

extensions of the 2010-20 plan.  They continue to 

be dominated by uncertainties regarding the 

availability of general obligation and lease revenue 

bond funds, and the stability of major financial 

markets in which to place UC long-term debt.  The 

current assumptions are summarized below:  

Enrollments. For the purpose of updating UCR’s 

ten-year plan, enrollment is assumed at a

minimum 18,030 student FTE by 2012-13.  

Beginning in 2014-15, an increase of one percent 

per year is assumed through 2010-21, yielding 

19,330 student FTE by the last year of the plan.  

Future iterations of the plan will reflect updated 

ten-year enrollment assumptions as they are 

developed.

State Funding. The 2011-21 CFP assumes the 

availability to UC of two- to four-year general 

obligation bonds funded at $450 million per year 

beginning in 2012-13. As such, the ten-year plan 

includes a total of $469.7 million in State support 

for the general campus.  Also assumed is a ten-

year Health Sciences Expansion general obligation 

bond measure at $100 million beginning in 2012-

13.  Timing of UCR’s School of Medicine projects

is based on a proportionate share of this funding 

should it become available within this timeframe.  

In addition, the absence of permanent State funds 

for operation and maintenance of plant (OMP) 

during the life of the plan will impact UCR’s 

operating resources, which will have to be re-

directed on a selective basis to provide appropriate 

levels of maintenance for both existing and new 

buildings.

External Financing. The 2011-21 CFP assumes 

a combination of long-term debt for fee-funded

auxiliaries needs (e.g., housing, dining, parking, 

student recreation facilities) and central campus 

debt for strategic initiatives (e.g., Health Sciences 

Surge Building from 2008-09).  Current investment 

in central debt-funded strategic initiatives limits 

future investments without growth in other 

components of UCR’s resource portfolio supported 

by the new debt-model assumptions.

Gift Funding. The campus is currently conducting 

a fundraising effort to support refurbishment of the 

gymnasium in the Physical Education building for

the UCR Athletics Practice Center.  During 2010-

11, the academic and administrative leadership of 

the campus will be engaged in formulating goals 

for a forthcoming fundraising campaign.  The 

campus will identify potential capital project

opportunities and will advance those projects once 

the associated gift targets have been reached.

Federal Funding. In 2009-10, UCR was notified 

of a pre-award for $3.7 million from the Health 

Resources and Services Administration (HRSA) 

based on congressional authorization of HRSA 

funding in December 2009.  This funding replaced 

the same amount of campus funds previously 

allocated for the School of Medicine Research 

Building (formerly the Health Sciences Surge 

Building).  UCR will continue to evaluate and 

pursue all applicable federal facilities grant 

opportunities during the course of the ten-year 

plan. 
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Public-Private Partnerships. In 2009, the

campus concluded initial due diligence related to 

third-party development of West Campus Housing.  

Based on insufficient demand and unfavorable 

financials, UCR elected to defer this approach for 

delivery of the housing until an update to the 

Strategic Plan for Housing can be completed for 

this portion of the campus.  Public-private 

partnership opportunities are evaluated routinely 

as part of the development of business case 

analysis prior to investment in any capital project 

solution.

TIMING AND SEQUENCE OF PROPOSED 

PROJECTS

The early years of UCR’s 2011-21 CFP focus on 

responding to past growth to alleviate capacity 

shortfalls in instruction and research space, 

providing technologically appropriate space for 

new initiatives or shared core facilities, and 

expanding capacity and programmatic flexibility for 

UCR’s student environment.  Representative 

projects include Engineering Building Unit 3, 

Psychology Building Phase 2, Student Recreation 

Center Expansion, and the Aberdeen-Inverness 

Common Area Improvements project.

The latter years of the ten-year plan focus on 

addressing obsolescence of aging campus 

facilities and infrastructure.  Renewal investments 

focus on extending the useful life of targeted 

facilities to enhance functionality and improve 

operating and maintenance efficiencies, while 

simultaneously reducing the environmental 

footprint for each building.  Representative projects 

include Pierce Hall Improvements, Academic 

Facilities Improvements projects, East Campus 

Infrastructure Improvements Phases 3 and 4, and 

all facets of UCR’s capital renewal program.

Psychology Building

RISKS OF PROPOSED CFP

Risks associated with the UCR’s 2011-21 Capital 

Financial Plan include impacts to the following 

areas of capital investment:  

Instruction and Research Infrastructure. State 

bond funds, whether general obligation or lease 

revenue, represent core investment opportunities 

for UCR’s instruction and research infrastructure.  

Ongoing uncertainties regarding the future 

availability of State bonds, in terms of timing and

amount, hamper UCR’s ability to develop coherent 

long-term investment strategies to expand or 

renew its infrastructure.  The absence of general

obligation bond measures in both 2008 and 2010, 

has delayed completion of facilities for several 

years.  This has, in some cases, constrained 

researchers’ abilities to pursue grant opportunities 

when the anticipated research environments 

necessary to complete the work have not 

materialized.  Similarly, general assignment 

classrooms, as well as teaching laboratories, 

remain oversubscribed as new or replacement 

facilities have not been realized within originally 

assumed timeframes.  This condition limits the 

number of course offerings, which can impact a 

student’s time to degree as well as the quality of 

the learning experience in an ill-equipped or 

overcrowded teaching environment.

Student Environment. UCR has made significant 

investments in improving the quality of its student 

environment, which in turn positively impacts 

student recruitment and retention.  Most student

environment-related facilities are funded primarily 

through external financing, with repayment from 

fees paid by students (e.g., housing fees, 

referendum-based fees).  The continued 

development of facilities to support appropriate 

service delivery to students is critical in 

establishing UCR as a campus of first choice for 

prospective students.  The campus continues to 

experience high demand for on-campus housing, 

as well as for expansion of student recreation 
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opportunities.  Completion of the Glen Mor 2 

(approved in 2009-10) and Student Recreation 

Center expansion projects will significantly address 

these needs within the ten-year plan.  If these 

projects are deferred, UCR risks compromising its 

ability to provide an environment which addresses

a variety of student needs (including learning 

opportunities outside structured classroom 

environments) and, therefore its desirability to 

prospective students.

West Campus Development. Long-term viability 

of UCR’s graduate and professional schools, as 

well as the School of Medicine, includes 

development of the West Campus academic core.  

Initial development envisions facilities to 

accommodate the Graduate School of Education, 

School of Public Policy, and new facilities for the 

long-term buildout of the School of Medicine.  

Each of these requires a significant investment in 

infrastructure both below (e.g., power, steam, 

chilled water, sewer) and above (e.g., roadways, 

landscaping) ground.  Risks associated with an

inability to develop the West Campus include 

operational constraints for graduate and 

professional programs in inadequate space, or in 

locations that do not support functional affinities 

with related programs.  For the School of 

Medicine, a failure to develop the West Campus 

facilities within a ten-year horizon would constrain 

or prevent expanded enrollments and access to 

the program itself.  Similarly, research 

opportunities would be compromised from lack of 

laboratory space and shared core facilities (e.g, 

dedicated animal facilities) supporting the long-

term development of the SOM research enterprise.

Resource portfolio to leverage investment.
Diversification of UCR’s resource base is critical 

for the successful long-term development of its 

capital program.  Without it, the campus risks 

deferral of new space, fewer renewed facilities, 

and less renewed infrastructure to address 

program needs.  In an OMP-constrained 

environment, diversification of UCR’s capital 

resource portfolio is an essential part of a long-

term asset management strategy to ensure that 

adequate levels of maintenance are achievable.

CFP UPDATE

Primary updates to the last year’s CFP include the 

following:

Confirmation of alignment with UCR 2020 strategic 

goals.

Change in timing, particularly in the early years of 

the CFP, for projects assuming some increment of 

State funding.  This is due in large part to the 

absence of a 2010 bond measure for general

campus projects, as well as one for health

sciences-related projects.

Revision to some non-State-funded project 

budgets, the result of additional detailed scope and 

cost information since the 2009 version of the CFP 

(e.g., Aberdeen-Inverness Common Area 

Improvements).

Addition of the Commons Mall and Campus 

Bookstore Renovation and Enhancement project.  

The project’s conceptual framework and 

subsequent pre-design phase were initiated and 

completed in spring of 2010-11.

CONCLUSION

Addressing the priorities of the 2011-21 CFP will 

require critical evaluation of alternatives to capital 

projects themselves, to capital project delivery 

methods, and to capital project funding strategies 

within the resource constraints assumed for this 

plan.  From a programmatic standpoint, any capital 

investment for UCR must by definition be 

supporting initiatives already deemed mission-

critical for the campus. Realizing the CFP priorities 

will also necessitate development or refinement of 

models for effective asset management to guide 

strategic resource decisions.  These would include 

life-cycle costing/return-on-investment pro formas,

metrics for highest and best use of space, and 

mechanisms for charging for occupancy of space 

to meet operations, maintenance, and purchased 

utilities costs.
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Environmental Health and Safety Expansion ● N 17,019 373 18,474 
1,082 X

Batchelor Hall Building Systems Renewal ● I 402 13,492 13,894 

Engineering Building Unit 3 ● N 72,919 4,498 78,501 
1,084 X

Pierce Hall Improvements ● R 21,135 21,135 

Psychology Building Phase 2 ● N 16,636 933 17,569 

West Campus Graduate and Professional ● N 1,657 2,258 44,732 3,346 51,993 
Center, Phase 1
West Campus Infrastructure Improvements ● I 591 789 14,668 16,048

Capital Renewal Program ● ● I 5,737 3,745 4,300 4,318 18,100

East Campus Infrastructure Improvements ● I 7,328 7,328
Phase 3
Academic Facilities Improvements ● R 7,800 7,800 

West Campus Infrastructure Improvements 2 ● I 400 700 13,000 14,100 

West Campus Graduate and Professional ● B 1,000 2,000 46,000 49,000 
Center, Phase 2
Academic Facilities Improvements, Step 2 ● R 21,600 21,600 

East Campus Infrastructure Improvements, ● I 10,800 10,800 
Phase 4
East Campus Core Research Facilities ● N 64,800 64,800 

Academic Facilities Improvements 3 ● R 11,217 11,217 

School of Medicine: Infrastructure and ● N 113,931 52,069 166,000 
Facilities

STATE FUNDING 0 126,430 138,216 120,645 9,046 7,018 167,417 568,772 
NON-STATE FUNDING 0 0 0 1,084 0 0 0 1,084 
TOTAL STATE PROGRAM 0 126,430 138,216 121,729 9,046 7,018 167,417 569,856 
^This represents State resources assigned for UCR's School of Medicine. See page 89 for additional details.
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E & G - GENERAL CAMPUS

State Funded Program

E & G - HEALTH SCIENCES
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Riverside 

PROJECT
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

TOTAL 
PROJECT 
BUDGET

2017-18 to 2020-
21

Capital Project $750K to $5M (E&G) ● B 5,683 X 5,740 X 5,798 X 5,914 X 5,973 X 6,033 X 24,741 X 59,882 

Corp Yard Facilities Enhancement ● B 4,600 X 4,600

Parking Structure ● N 20,399 LB 23,663
3,264 N

Aberdeen-Inverness Common Space ● R 54,750 LB 58,750 
Improvement 4,000 N
Barn Expansion ● R 22,680 LB 23,680 

1,000 N
Dundee Residence Halls, Phase 1 ● N 90,388 LB 93,838 

3,450 N
Capital Projects $750K to $5M ● B
(Auxiliary Enterprises) 2,125 N 2,147 N 2,168 N 2,211 N 2,233 N 2,255 N 9,250 N 22,389 

Commons Mall and Campus Bookstore ● R 8,000 N 8,000 
Restoration and Enhancement
*The detailed debt affordability assumptions for the Riverside campus are continuing to undergo refinement, and this Capital Financial Plan is subject to a revision based upon the campus debt affordability model

TOTAL NON-STATE PROGRAM 79,158 149,068 7,966 8,125 8,206 8,288 33,991 $294,802

TOTAL STATE PROGRAM 0 126,430 138,216 121,729 9,046 7,018 167,417 $569,856
TOTAL NON-STATE PROGRAM 79,158 149,068 7,966 8,125 8,206 8,288 33,991 $294,802
TOTAL CAPITAL PROGRAM 79,158 275,498 146,182 129,854 17,252 15,306 201,408 $864,658
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Non-State Funded Program*

AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)

AUXILIARY - STUDENT HOUSING & DINING

AUXILIARY - PARKING

E&G
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School of Medicine Infrastructure ● I 26,931 26,931 
Improvements 1
School of Medicine Instruction and ● N 87,000 87,000 
Research 1
School of Medicine Instruction and ● N 41,325 321,000 
Research 2 279,675 TBD
School of Medicine Infrastructure ● I 10,744 42,994 
Improvements 2 32,250 TBD

STATE FUNDING (Incorporated in the State table) 0 0 113,931 52,069 0 0 166,000 
OTHER 0 0 0 311,925 0 0 311,925 
SUMMARY 0 0 0 113,931 363,994 0 0 477,925 
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2015-16

Future School of Medicine
E & G - HEALTH SCIENCES

2017-18 to 2020-
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2016-17Prefunded 2011-12

TOTAL 
PROJECT 
BUDGET2012-13 2013-14 2014-15



Budget Year 2012-13 ASF 17,204

Budget Year 2012-13 ASF 56,064 GSF 25,024

GSF 110,091

Funding Source Amount

Funding Source Amount State Funds $17,569,000

State Funds $13,894,000 Total Budget $17,569,000

Total Budget $13,894,000

Budget Year 2012-13 ASF 53,475 Budget Year 2012-13 ASF 44,100

GSF 90,636 GSF 73,500

Funding Source Amount

State Funds $77,417,000 Funding Source Amount

Campus Funds $1,084,000 State Funds $51,993,000

Total Budget $78,501,000 Total Budget $51,993,000

Funding Source Amount Budget Year 2012-13 Budget Year 2012-13 Funding Source Amount

State Funds $21,135,000 State Funds $16,048,000

Total Budget $21,135,000 ASF 66,723 Total Budget $16,048,000

GSF 114,269
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Budget Approval

BATCHELOR HALL BUILDING SYSTEMS RENEWAL

WEST CAMPUS GRADUATE AND 

Summary of Budget by Fund Type

PROFESSIONAL CENTER, PHASE 1

PSYCHOLOGY BUILDING PHASE 2

• Upgrades or replaces elements of the HVAC (heating, ventilation, and air-conditioning) 
systems, the electrical system, and the plumbing and fire-protection systems. 
• Obsolete infrastructure is not code-compliant, is energy inefficient, and does not effectively 
support current laboratory science.
• Consistent with CFP goal of investment in UCR’s teaching and research infrastructure.

Project Scope Summary

ENGINEERING BUILDING UNIT 3

Budget Approval Project Scope Summary

• Provides modern research and support space for Psychology Neurosciences.
• Provide 18 wet-research laboratories to support Psychology research, replacing substandard 
research space in the South Wing of the Psychology building.
• Consistent with CFP goal of investment in UCR’s teaching and research infrastructure.

Summary of Budget by Fund Type

Project Scope Summary

Budget Approval Summary of Budget by Fund Type

WEST CAMPUS INFRASTRUCTURE IMPROVEMENTSPIERCE HALL INFRASTRUCTURE IMPROVEMENTS

• Renewal and upgrade of building systems to address a number of serious problems.
• Provides an energy-efficient building system to respond to changing instructional and research 
requirements. 
• Cost-effective extension of the useful life of a core campus facility.
• Consistent with CFP goal of investing in UCR’s teaching and research infrastructure.

Summary of Budget by Fund Type

• Provides circulation and utility improvements to the West Campus.
• Develops the West Campus Academic Core to support the Graduate School of Education and 
the School of Public Policy.
• Consistent with CFP goal of investing in UCR’s teaching and research infrastructure.

Budget Approval

• Provides instructional space, academic office and support space, research space, and shared 
support space.
• Develops the West Campus Academic Core to support the Graduate School of Education and 
the School of Public Policy.
• Space vacated in the East Campus will be re-assigned to other programs.
• Consistent with CFP goal of investing in UCR’s teaching and research infrastructure.

Project Scope SummaryBudget Approval

Summary of Budget by Fund Type

Budget Approval Project Scope Summary

• Constructs a facility for instruction and research programs in the bioengineering, chemical 
engineering, and environmental engineering program—addressing pressures from past growth.
• Provide modern class laboratories, research laboratories, and office space.
• Consistent with CFP goal of investing in UCR’s teaching and research infrastructure.

Summary of Budget by Fund Type



Budget Year 2012-13 ASF 12,030

GSF 16,960

Budget Year 2011-12 ASF 43,680

GSF 56,850 Long-Term $22,680,000

Est. Annual Debt Service                     $1,648,000

Long-Term $54,111,000 Terms:             6% 30 years Funding Source Amount

Est. Annual Debt Service                     $3,931,000 Interest During Construction:   $1,602,000 External Financing $22,680,000

Terms:             6% 30 years Anticipated Repayment Source: Auxiliary Reserves $1,000,000

Interest During Construction:   $6,131,000 Funding Source Amount  • Auxiliary Reserves Total Budget $23,680,000

Anticipated Repayment Source: External Financing $54,111,000 Anticipated Fund Source:

 • Auxiliary Reserves Auxiliary Reserves $400,000 • Dining and housing facilities revenues

Anticipated Fund Source: Total Budget $54,511,000

• Campus housing and dining revenues

Budget Year 2011-12 Funding Source Amount

Campus Funds $59,882,000

Auxiliary Reserves $0

Total Budget $59,882,000
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CAPITAL PROJECTS $750K TO $5M (E&G)

Budget Approval Project Scope Summary

Summary of Budget by Fund TypeBudget Approval

Summary of Budget by Fund Type

Summary of Budget by Fund Type

• Constructs new space, renovates existing space, and completes tenant improvements for a 
variety of programmatic needs.  
• The campus estimates a similar value, number, and scope of projects in future years. 
• Consistent with the CFP goal of investment in UCR’s teaching and research infrastructure.

Financing

BARN EXPANSION

Project Scope SummaryBudget Approval

Financing

ABERDEEN-INVERNESS COMMON SPACE IMPROVEMENT

• Renovation and new construction of common areas and amenities to support residence-life 
programs and replace outmoded 50-year-old facilities.
• Provides new dining and kitchen areas, food emporium with outdoor seating, game room, and 
lounge to support current student enrollments.
• Renovates former dining and kitchen area for meeting rooms, computer laboratory, and 
Resident Service Office to create a physical environment that promotes out-of-classroom 
learning opportunities.
• Renovates other spaces for fitness area and other support functions, new apartments for live-in 
professional staff.
• Project eligibility for the delegated process is dependent upon finalization of the campus debt 
affordability model, the determination of capital plan’s financial feasibility, and the plan’s 
acceptance by the Regents. 

• Renovates and expands the Barn Group facilities (Barn, Barn Stable, and the Cottage).  These 
buildings were built around 1916 and have cultural relevance to the campus.
• Barn Stable and the Cottage will be relocated within the development area.  A new courtyard 
and patio areas will be developed to support dining and campus events currently underserved in 
this area of the campus.
• Expands the existing kitchen, creates a coffeehouse, provides a meeting room, and increases 
indoor and outdoor seating.
• Project eligibility for the delegated process is dependent upon finalization of the campus debt 
affordability model, the determination of capital plan’s financial feasibility, and the plan’s 
acceptance by the Regents.



Budget Year 2011-12 Funding Source Amount Budget Year 2011-12 Funding Source Amount

External financing $22,389,000 Campus Funds $4,600,000

Total Budget $22,389,000 Total Budget $4,600,000

ASF 15,230

GSF 20,184

Budget Year 2011-12 ASF 25,510 Budget Year 2012-13 ASF 124,034

GSF 32,725 GSF 199,045

Funding Source Amount Long-Term $90,388,000

Auxiliary Reserves $8,000,000 Est. Annual Debt Service                     $6,467,000 Funding Source Amount

Total Budget $8,000,000 Terms:             6% 30 years External Financing $90,388,000

Interest During Construction:   $6,681,000 Auxiliary Reserves $3,450,000

Anticipated Repayment Source: Total Budget $93,838,000

 • Auxiliary Reserves

Anticipated Fund Source:

• Student referendum fees Beds 600
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Project Scope Summary
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Summary of Budget by Fund Type

Summary of Budget by Fund Type

Units

Budget Approval Project Scope Summary Budget Approval

Financing

DUNDEE RESIDENCE HALL, PHASE 1

RESTORATION AND ENHANCEMENT

Budget Approval Summary of Budget by Fund Type

COMMONS HALL AND CAMPUS BOOKSTORE

Project Scope Summary

• Demolishes 88 units of existing Family Housing and constructs new undergraduate residence 
halls to accommodate 600 beds.
• Provides associated site development (e.g. parking, utility extensions, roadways, etc.). 
• Responds to increasing demand for residence-hall housing and brings the campus capacity to 
approximately 37% of students, approaching the LRDP goal of 50%.
• Consistent with CFP and CPhDF.
• Project will target LEED™ Gold.
• The detailed deft affordability assumptions for this project are continuing to undergo refinement, 
and the financials are subject to revision based upon the campus debt affordability model. 

• Renovates first and second floors to include configured space for UCR Career Center and 
Card Office; upgrades lobby for Bookstore; provides ADA-required access; and replaces the 
HVAC to enhance operational efficiencies.
• Upgrades the Commons Mall, adjacent to the Highlander Union building.
• Consistent with CRP goals of investing in the student environment.

CAPITAL PROJECTS $750K TO $5M (AUXILIARY ENTERPRISES) CORP YARD FACILITIES ENHANCEMENT

• Constructs new space, renovates existing space, and completes tenant improvements for a 
variety of programmatic needs.  
• The campus estimates a similar value, number, and scope of projects in future years. 
• Consistent with CFP goal to invest in UCR’s student environment.

• Redevelops portions of UCR’s corporation yard to accommodate Mail Services, Special 
Events, and a new warehouse structure to enhance operational efficiencies.
• Renovates the existing EH&S facility for re-use by UCR’s Printing and Reprographics Services.
• Supports CFP goal of investing in teaching and research infrastructure by enhancing campus 
support services.

Budget Approval Summary of Budget by Fund Type



Budget Year 2010-11 Funding Source Amount

Budget Year 2012-13 Funding Source Amount External Financing $52,200,000

External Financing $20,399,000 Total Budget $52,200,000

Auxiliary Reserves $3,264,000 Long-Term $52,200,000

Long-Term $20,399,000 Total Budget $23,663,000 Est. Annual Debt Service                     $3,792,000

Est. Annual Debt Service                     $1,482,000 Terms:             6% 30 years ASF 53,044

Terms:             6% 30 years Interest During Construction:   $3,889,000 GSF 77,185

Interest During Construction:   $1,097,000 GSF 1070 Anticipated Repayment Source:

Anticipated Repayment Source:  • Auxiliary Reserves

 • Auxiliary Reserves Anticipated Fund Source:

Anticipated Fund Source: • Campus housing and dining revenues

• Campus housing and dining revenues
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Project Scope Summary

STUDENT RECREATION CENTER EXPANSION

• Provides new and renovated building space and an outdoor swimming pool and deck area.
• Contributes to the department’s mission of providing recreation facilities and activities to a 
growing and increasingly health-conscious campus population.
• A fee referendum to finance this project was passed in April 2010 and approved by the 
President in July 2010.
• Consistent with CFP goal of investment in UCR’s student environment.

Budget Approval

Financing

Summary of Budget by Fund Type

• Project will construct the first general-campus parking structure, to be used primarily by faculty, 
staff, and visitors.
• Parking structure will alleviate congestion and will address the anticipated demand for parking.  
This section of the east campus is particularly impacted, and heavier traffic is expected in the 
future.
• The BCA may explore the use of PPP and be combined with the BCA required under the 
Sustainability Policy.
• Project eligibility for the delegated process is dependent upon finalization of the campus debt 
affordability model, the determination of capital plan’s financial feasibility, and the plan’s 
acceptance by the Regents. 

Project Scope Summary

Summary of Budget by Fund Type

PARKING STRUCTURE 1

Units

Financing

Budget Approval

1070 Spaces
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SAN DIEGO

UC San Diego’s origins date to 1912 when the Scripps 

Institution of Oceanography became part of the 

University of California.  Established as a 

comprehensive general campus in 1960, UC San 

Diego has evolved into an internationally renowned 

research university.  A distinguishing academic feature 

of the campus is found in its six semi-autonomous 

undergraduate colleges.  Each college, with its own 

residential and academic facilities, has a distinctive 

educational philosophy that provides academic and 

extramural opportunities typically found only in small 

liberal arts colleges.

Professional and advanced degrees, as well as

research opportunities, are provided by the general 

campus’s divisions and graduate programs, the  

Graduate School of International Relations and Pacific 

Studies, the Rady School of Management, the Scripps 

Institution of Oceanography, the School of Medicine, 

the Skaggs School of Pharmacy and Pharmaceutical 

Sciences, and the UC San Diego Health System

(medical center).  In addition, UC San Diego 

administers associated ancillary programs, including 

childcare, housing, recreation, transportation and 

parking services, and public arts programs.

The Long Range Development Plan for UC San Diego, 

approved by the Regents in September 2004, provides 

a general land use plan which, in conjunction with the 

Physical Design Framework, guides the physical 

development of the campus.  In addition to delineating 

academic and student life goals, the LRDP identifies 

development objectives, defines real estate goals, and 

estimates the amount of building space needed to 

support program expansion through the 2020-21

planning horizon period.

Each year, administrators within the area of each Vice 

Chancellor reassess capital project priorities that will 

achieve defined program goals and revalidate the 

financial feasibility of those projects.  All project 

proposals are then reviewed annually with the Capital 

Outlay and Space Advisory Committee (COSAC), 

which advises the Chancellor on capital planning 

matters.  COSAC specifically considers projects 

proposed for State funding and develops an integrated 

campuswide priority listing of those projects for which 

State funding is warranted.  

Bear Garden

CAMPUS GOALS AND OBJECTIVES

The overarching academic and strategic program 

priorities originally identified in the 2008-18 Capital 

Financial Plan (CFP) remain valid, as does the capital 

process summarized in that plan.  The ongoing 

construction of new facilities and renewal of existing 

buildings ensures that appropriate opportunities and 

conditions exist for students and faculty to flourish. 

Capital plans are driven by academic goals and are 

produced in collaboration with the Academic Senate 

through standing administrative committees.  As the 

campus assesses its needs, it takes care to ensure

that existing space is used in an effective manner.  

SAN DIEGO CAMPUS FACTS:
Established          1912
FTE Enrollment 2010-11 

Undergraduates     24,692
Graduate Students     3,975
Health Science Students      1,734

Campus Land Area                               2,143 acres
Campus Buildings          9.2 million ASF
Hospital and Clinics                               890,000 ASF
Nobel Laureates (active & emeritus)                        8 
University Professors (active & emeritus)                7 
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View of Matthews Quad and Student Service Center

The goals and objectives supported by the UC San 

Diego 2011-21 Capital Financial Plan are described 

below. 

New Facilities   

Over the last decade, the campus has faced a 

shortage of space because funding for the construction 

of new facilities was unable to keep pace with the 

evolution of academic programs and significant 

enrollment growth. In response to recent economic 

constraints, enrollments at UC San Diego have been 

reduced.  Nevertheless, without construction of new 

facilities, the campus will continue to grapple with the 

space shortages that arose with enrollment expansion, 

and some programs will be constrained given the 

limited nature of the space available for their 

operations.  In addition, construction of new non-State-

funded facilities to accommodate housing, recreation, 

and clinical programs is essential.

Renewal of Existing Facilities and Infrastructure

Many of the buildings serving the general campus and 

the health sciences programs are over 40 years old; a

few at the Scripps Institution of Oceanography are 

nearly 100 years old.  Renewal and upgrades are 

required to respond to health and safety requirements, 

obsolescence, and changing academic programs.  

Many older buildings cannot satisfactorily support 

modern teaching and research activities.

Funding is needed for the systematic renewal of 

building systems that wear out with normal use and

require replacement on a regular basis.  Renewal 

categories include mechanical systems (such as

heating, ventilation, and air conditioning), plumbing, 

elevators, electrical equipment, fire protection, roofs, 

and built-in laboratory equipment.

In addition to addressing ongoing renewal needs, the 

campus has a substantial backlog of deferred 

maintenance in State-supported facilities.  The current 

list of “mission-critical” deferred maintenance and 

renewal projects totals over $40 million. Long-term 

State underfunding of basic ongoing maintenance has 

exacerbated the campus’s deferred maintenance 

problem and reduced the useful life of building 

systems.  Modernizing these buildings and providing 

upgrades to meet fire, life-safety, and other code 

requirements are high campus priorities.

Over half of UC San Diego’s major research buildings 

– including biology and chemistry laboratories, high-

energy physics laboratories, and animal care facilities –

require complex utility systems.  A high proportion of 

laboratory and specialized research space is 

necessary to support programs in science, 

engineering, and other fields that are driven by rapid 

advances in information technology.  Program 

modernization also is driving the need for renewal 

projects.  Implementation of these projects will ensure 

the availability of space for cutting-edge research and 

solidify UC San Diego’s ability to recruit premier faculty, 

students, and staff.

Improvements to campus utilities plants – including 

renewal of building systems and introduction of new 

energy management and energy conservation 

equipment – have proven to be efficient and cost-

effective and will continue to be implemented over the 

next several years. Improvements to the campus 

telecommunications network are needed to 

accommodate expanding computing and instructional 

technologies.

Sustainability Efforts

An important component of the University’s capital 

planning and design process entails incorporating 

environmentally sustainable features, with a special 

focus on conserving natural resources.  UC San 

Diego’s capital projects comply with the University of 

California Policy on Sustainable Practices and adopt 

energy-efficient and sustainable features to the fullest 

extent possible.  UC San Diego’s goal is to incorporate 

sustainability design features that result in a minimum

U.S. Green Building Council (USGBC) LEED™ Silver 
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(or higher) rating, and the campus strives for gold or

platinum ratings when possible.  The campus also has 

completed a Climate Action Plan that includes goals 

and timelines for sustainability planning and actions to 

achieve climate neutrality.

Solar Panels

Life-cycle costing and evaluation of options have been 

made part of the design process to ensure economy 

and sustainability in systems designs and equipment 

selection. Parameters evaluated include cost, energy 

savings, operation and maintenance costs, 

replacement cost, and the ability to make future 

upgrades.

PRIORITIES

Maintaining an inventory of superior facilities is 

essential to the full engagement of students and faculty 

in the academic enterprise.  During this period of 

economic recession, UC San Diego endeavors to be 

especially creative, prudent, and resourceful in its 

efforts to obtain funding for construction and

maintenance of the campus’s building and 

infrastructure inventory.  The projects included in the 

2011-21 Capital Financial Plan reflect the highest 

priorities for the campus, and all tie to the campus 

priorities described below.

The General Campus academic plan emphasizes 

interdisciplinary teaching and research – including 

collaborative instruction and research in advanced 

materials, biosystems engineering, chemical physics of 

biology, micro and macro economics, interdisciplinary 

humanities, integrative neurosciences, mathematics, 

mechanical engineering, molecular biology, molecular 

and nano-imaging, plant biology, renewable biofuel, 

interdisciplinary social sciences, structural engineering, 

superconductivity, undergraduate writing programs, 

and visual arts – as well as general large-class 

instructional space. 

UC San Diego’s Health Sciences mission focuses on 

education, research, and patient care and service; 

maintaining existing facilities to support expanding 

programs, such as molecular biology, genomics, and

imaging; and repurposing released space for clinical 

support and laboratory spaces.

Scripps Institution of Oceanography’s (SIO) mission is 

to seek, teach, and communicate scientific 

understanding of the oceans, the atmosphere, the 

earth, and other planets for the benefit of society and 

the environment. This includes coastal ocean-

atmosphere research and collaborations related to

chemical biology, interdisciplinary earth sciences, 

global observation, marine biology, marine-derived

pharmaceuticals, and related sea-going enterprises.

To support the academic program, UC San Diego 

administers essential ancillary services including 

affiliated programs, childcare, housing, recreation, 

transportation and parking services, and public art 

programs.

Projects identified for funding in 2011-12 and 2012-13,

will support new and expanding instruction and 

research programs, address critical systems renewal 

needs, improve capacity and distribution of utilities, and 

further enhance community relationships.

The first two years of the plan include several projects 

necessary to enhance the quality of instruction and 

research in the Division of Biological Sciences, the 

Division of Physical Sciences, the Division of 

Engineering, and campuswide academic and research 

initiatives. These include the Biological and Physical 

Sciences Building, for which State funding is 

necessary; the Structural and Materials Engineering 

Building, for which the final increment of State funding 

was appropriated in the 2011-12 State Budget; and the 

Central Research Services Facility project, originally 

funded with grant funds that created an opportunity for 

the campus to provide much-needed office and 

administrative space. 

Near-term projects to support SIO’s efforts include the 

SIO Research Support Facilities, to be funded with 

State resources appropriated in the 2011-12 State 

Budget; the Nimitz Marine Facility Pier Replacement 

(critical to maintain SIO’s sea-going operations) and

the Marine Biomedical Sciences Building, both of which 

will be funded with debt; and the Southwest Fisheries 
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Science Center Building D renovations, to be funded 

with SIO overhead. 

Maintaining adequate laboratory space for the health 

sciences is a significant challenge. Many research 

programs are expanding in conjunction with new public 

health initiatives and new collaborations with campus-

based programs and prominent research institutes in 

San Diego. 

Among projects to support these programs, which 

require new types of space to unify instruction and 

research efforts, is the renovation of the Medical 

Teaching Facility, for which State funds are necessary. 

Finally, aging utilities and infrastructure systems are 

being stressed by increased use and inadequate 

maintenance.  Expansion of many systems is also 

essential. The Campus Life-Safety Improvements 

project, for which State funds are necessary, will 

provide critical improvements to fire-alarm and sprinkler 

systems in instruction and research buildings, as well 

as improvements to the associated infrastructure 

required for more responsible water management. In 

addition to providing a critical circulation connection 

between the west and east campuses, the proposed I-

5/Gilman Bridge would provide conduits for expansion 

of the utility infrastructure. In addition, the campus 

continues to implement systems supported by 

renewable energy, such as the Solar Energy Projects 

for On-Campus Sites, to be funded with Clean

Renewable Energy bonds. 

RESOURCES

The 2011-21 Capital Financial Plan includes only 

projects that both address campus priorities and meet 

the feasibility criteria of UC’s standard financial pro 

formas. Consistent with the Long Range Development 

Plan and the Physical Design Framework, this CFP

provides a framework for new, sustainable, energy-

efficient facilities, the renewal of aging buildings and 

infrastructure, and the provision of essential utilities.  

Key elements of the 2011-21 CFP follow.

 With an estimated total value of $1.83 billion, the 

2011-21 CFP includes 54 projects and is 

comprised of $1.152 billion (63%) in non-State-

funded projects and $677.7 million (37%) in State-

funded projects.

 Of the total ten-year plan funded with non-State 

resources, fund sources include $434 million 

(38%) of anticipated gift funds, $252 million (22%)

of capital reserves, $185 million (16%) of campus 

discretionary funds, $142 million (12%) of external 

financing, and approximately $139 million (12%) of 

federal funds.

 The plan reflects an estimated need for 

$142 million of external financing, including 

$121 million (86%) for academic (or education & 

general and non-medical-center health sciences)

facilities and $20 million (14%) for infrastructure 

projects. 

 Broken down by function, $1.259 billion (69%) is 

expected to be spent on academic (education & 

general and non-medical-center health sciences)

facilities; $227 million (12%) for infrastructure 

projects; $220 million (12%) for Health System 

(medical center) facilities; $30 million (2%) for 

housing facilities; and the remaining $94 million 

(5%) for various other facilities to support parking, 

student services, and administrative uses.

 Divided into three improvement types, $959 million 

(52%) is for new construction, $658 million (36%) 

for renovation and capital-renewal projects, and 

$213 million (12%) for infrastructure development 

and renewal.

UC San Diego vigorously pursues gifts from private 

individuals, foundations, and other governmental 

agencies, both to supplement State resources and to 

develop projects that are not eligible for State funding.  

Gift-funded projects include the International Center 

Redevelopment, University House Rehabilitation, 

Wellness Center, Center for Integrative Neurosciences,

Institute for Trans-scale Theory, Scripps Earth 

Exploration Center, ESPP Expansion (partially gift-

funded),

University Art Gallery, Mandeville Center Renovation

(partially gift-funded), and the Center for Biosystems 

Engineering. The campus has a long history of 

successful fundraising efforts.  Given the currently 

weak national economy, which is constraining the 

capacity of donors to fund capital projects, the timing 

for the gift-funded projects is conservatively shown in 
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the CFP.  These projects will be advanced only if the 

required gift funds are obtained.

In addition to capital projects, UC San Diego frequently 

addresses its space needs by acquiring facilities 

through affiliation agreements and through ground 

leases with research entities, private parties, and 

governmental entities.  To meet campus needs, UC 

San Diego also leases over 500,000 rentable square 

feet of research and office space and strives to identify 

market opportunities to acquire proximate properties.

Although new, specific acquisitions are not reflected in 

the updated 2011-21 CFP, the campus continuously

monitors real estate opportunities; it is possible that 

appropriate actions could be proposed if warranted by 

future circumstances.  

Advancement of many projects shown in the 2011-21

CFP will depend both on the University’s ability to 

secure external financing and on a stable construction 

market.  UC San Diego funds many projects through 

external financing, including projects which meet the 

needs of the health system, research programs, 

student housing, parking, infrastructure, and capital 

renewal. The feasibility of all projects in the plan that 

will require external financing has been confirmed 

using accepted business models for auxiliaries (self-

supporting programs and facilities, such as housing 

and parking), education & general debt (for core 

instruction, research, and support space), health 

system debt (for patient care facilities and health 

system support space), and plant operations, including 

energy savings programs.  Capital Reserves and

relatively minor amounts of campus discretionary funds 

comprise the remaining non-State fund sources.

CAPITAL FINANCIAL PLAN                      
UPDATE

The projects included in UC San Diego’s 2011-21 CFP

are summarized in the following table.  Note that this 

CFP reflects an approximate $215 million decrease

relative to the total of $2.045 billion indicated in the 

2010-2020 CFP.  

The projects proposed for State funding remain 

consistent with previous years’ priorities. As 

requested, the 2011-12 State Budget Act included 

appropriations for construction funding for the SIO 

Research Support Facilities and for equipment for the 

Structural and Materials Engineering Building.  The 

campus resubmitted its request for design and 

construction funding for the Biological and Physical 

Sciences Building and for the Campus Life Safety 

Improvements Project – which includes the Campus 

Storm Water Management Phase 2 project, for which 

State funding was previously requested, and a fire- and

life-safety project that had been identified for State 

funding in previous ten-year plans. With the exception 

of two new projects, the list of State-funded projects 

remains as previously proposed, with the anticipated 

years for funding adjusted to reflect limited State 

resources.  The two new projects include renovations 

for instruction and research space – Renovation for 

Large Lecture Hall and Instruction and Research 

Laboratory Renovation.

Regarding projects to be funded with non-State 

resources, several have been advanced and are no 

longer reflected in the ten-year plan, including the 

Clinical and Translational Research Institute Building 

and Torrey Pines Center North Renovations. New 

projects include Galbraith Hall Renovations to 

repurpose vacated space to support instruction and 

research activities, and an Algae Biofuel Test Facility to 

expand activities in renewable-energy research and 

associated grant funding possibilities.  

For the most part, the projects shown in the 2010-20

CFP continue to appear in the campus plans for 2011-

21.  Projects slated for budget approval during the first 

two years of the plan (2011-12 and 2012-13) have a 

combined total value of approximately $343 million.

Finally, the 2011-21 CFP reflects a feasible funding 

strategy for projects that UC San Diego expects to 

advance during this ten-year period.  This set of 

projects, however, will not meet all needs.  A number of 

other extremely important projects have been excluded 

from the ten-year plan – including many eligible for 

State support.  These will advance when increased 

funding becomes available.
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Structural and Materials Engineering ● N 77,362 917 82,523 
Building 4,244 X
SIO Research Support Facilities ● N 613 5,735 6,348 

Biological and Physical Sciences Building ● N 86,366 1,500 89,366 
1,500 X

Campus Life Safety ● ● I 21,946 21,946 
Improvements
Renovation for Large Lecture Hall ● R 3,635 3,635 

Muir Biology Building Renovation ● ● I 5,450 49,620 55,070 

Sverdrup Hall Renewal ● I 1,165 10,485 11,650 

Infrastructure Renewal Phase 1 ● ● I 1,280 11,550 12,830 

Capital Renewal Program ● ● R 3,000 3,400 3,400 3,400 16,800 30,000 

Satellite Utilities Plant ● I 2,670 24,010 26,680 

SIO Seawater System Replacement ● I 800 7,220 8,020 

Economics Building Replacement ● B 4,810 43,310 48,120 

Building Systems Improvements Phase 1 ● ● I 1,260 11,325 12,585 

Urey Hall Renovation ● ● R 3,210 28,870 32,080 

Engineering Interdisciplinary Facility ● N 5,025 108,670 113,695 

Marine and Earth Sciences Building ● N 1,495 33,285 34,780 
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Prefunded 2011-12 2012-13 2013-14
Building Systems Improvements Phase 2 ● ● I 12,585 12,585 

Infrastructure Renewal Phase 2 ● ● I 12,830 12,830 

SIO Utilities System Improvements Phase 2 ● I 9,090 9,090 

Humanities and Social Sciences Office ● N 13,520 62,545 
Building

Medical Teaching Facility Renewal ● R 6,205 55,815 62,020 

Instruction and Research Laboratory ● R 730 6,540 7,270 
Renovation
Clinical Teaching Space Replacement ● N 54,760 54,760 

STATE FUNDING 6,652 108,312 20,735 139,150 81,430 30,995 290,410 677,684 
NON-STATE FUNDING 0 0 0 0 1,500 0 0 1,500 
TOTAL STATE PROGRAM 6,652 108,312 20,735 139,150 82,930 30,995 290,410 679,184 
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E & G - HEALTH SCIENCES
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TOTAL 
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Prefunded 2011-12 2012-13 2013-14

Central Research Services Facility ● B 695 X 8,000 X 22,981 
14,286 F

UCSD Medical Center Hillcrest Emergency ● R 9,800 HR 4,200 HR 14,000 
Department Remodel
Nimitz Marine Facility Pier Replacement ● R 12,500 LB 22,000 

9,500 X
Algae Biofuel Test Facility ● B 12,000 F 12,000 

Interstate 5 / Gilman Bridge ● I 10,400 LB 10,400 

Galbraith Hall Renovations ● R 9,500 X 9,500 

Solar Energy for On-Campus Sites ● I 10,000 LB 10,000 

Southwest Fisheries Science Center, Building ● R 6,700 X 6,700 
D Renovations
Marine Biomedical Sciences Building ● N 21,600 G 41,600 

20,000 F
Scripps Earth Exploration Center ● B 60,000 G 60,000 

Clean Water Utility Initiative ● I 60,000 F 60,000 

Institute for Molecular and Nano-Imaging ● N 20,000 F 26,400 
6,400 X

Scripps Coastal Ocean Atmosphere ● N 10,500 F 12,500 
Research Facility 2,000 X
Urey Hall Renovation to Expand and ● R 8,200 F 8,200 
Enhance Biomedical Research Facilities
Institute for Trans-scale Theory ● N 75,500 G 75,500 

Center for Integrative Neurosciences ● N 75,000 G 75,000 

Extended Studies Public Programs ● N 35,400 LB 69,500 
(ESPP) Expansion 34,100 G
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Non-State Funded Program
E & G - GENERAL CAMPUS
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Prefunded 2011-12 2012-13 2013-14
Scripps Second Century Research Building ● N 60,000 LB 60,000 

University Art Gallery ● N 45,700 G 45,700 

Mandeville Center Renovation ● R 13,500 LB 26,500 
13,000 G

Center for Biosystems Engineering ● N 22,000 G 22,000 

Nimitz Marine Facility Shipping and ● N 6,500 X 6,500 
Receiving Building
Capital Projects $750K to $5M ● B 13,000 X 13,000 X 13,000 X 13,000 X 13,000 X 13,000 X 52,000 X 130,000 

Medical Teaching Facility Renovation of ● R 8,600 F 8,600 
Neural Circuits and Behavior Core

East Campus Parking Structure ● N 13,840 HR 1,920 HR 26,105 
6,634 N 105 N
2,147 R 259 R

1,200 X

Capital Projects $750K to $5M ● R 3,000 N 3,000 N 3,000 N 3,000 N 3,000 N 3,000 N 12,000 N 30,000 

International Center Redevelopment ● N 18,000 G 20,200 
2,200 X

Wellness Center ● N 60,000 G 60,000 

University House Rehabilitation ● R 9,054 G 10,504 
1,450 U
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AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)

AUXILIARY - STUDENT HOUSING & DINING

E & G - HEALTH SCIENCES

AUXILIARY - FACULTY HOUSING

AUXILIARY - PARKING
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Prefunded 2011-12 2012-13 2013-14

UCSDMC Hillcrest Clinical Laboratory ● R 8,000 HR 8,000 
Renovation
Capital Projects $750K to $5M ● B 20,000 HR 20,000 HR 20,000 HR 20,000 HR 20,000 HR 20,000 HR 80,000 HR 200,000 

UCSDMC Hillcrest Utilities Infrastructure ● I 8,000 HR 8,000 
Improvements

TOTAL NON-STATE PROGRAM 140,788 105,800 271,700 36,000 36,000 36,000 524,700 $1,150,988

TOTAL STATE PROGRAM 6,652 108,312 20,735 139,150 82,930 30,995 290,410 $679,184
TOTAL NON-STATE PROGRAM 140,788 105,800 271,700 36,000 36,000 36,000 524,700 $1,150,988
TOTAL CAPITAL PROGRAM 147,440 214,112 292,435 175,150 118,930 66,995 815,110 $1,830,172
*Total Project Budget may include prefunding and proposed funding in years after 2020-21.
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MEDICAL CENTERS



Budget Year 2012-13 ASF 51,000

GSF 87,900

Funding Source Amount Budget Year 2011-12 ASF 21,300

State Funds $87,866,000 GSF 24,500

Campus Funds $1,500,000

Total Budget $89,366,000 Funding Source Amount

State Funds $6,348,000

Total Budget $6,348,000

Budget Year 2011-12 ASF 110,593

Budget Year 2012-13 Funding Source Amount GSF 165,812

State Funds $21,946,000

Total Budget $21,946,000 Funding Source Amount

State Funds $78,279,000

Campus Funds $4,244,000

Total Budget $82,523,000
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• Provides new class laboratories, research laboratories, offices, and related support spaces.
• Consolidates program space and accommodates past enrollment growth at the Jacobs School 
of Engineering and the Department of Visual Arts..

STRUCTURAL AND MATERIALS ENGINEERING BUILDING

Summary of Budget by Fund TypeBudget Approval

Summary of Budget by Fund Type

• This project will address fire and life-safety improvements and improve storm-water-
management system.
• Selected instruction and research buildings will be retrofitted with modern automatic sprinkler 
systems and modern, fully addressable fire-alarm systems.
• Obsolete non-compliant utility systems will be replaced, and storm-drain structural upgrades 
will comply with more stringent environmental regulations.

Budget Approval Project Scope Summary

CAMPUS LIFE SAFETY IMPROVEMENTS

Summary of Budget by Fund Type

Project Scope Summary

Budget Approval

SIO RESEARCH SUPPORT FACILITIES

• Provides new space to support sea-going and remote-location research programs of the 
Scripps Institute of Oceanography.
• Flexible facility will allow staging and testing of equipment prior to transport and use by 
research expeditions.
• Existing facilities are inadequate for storage and protections of expensive research equipment 
and do not provide necessary space or utilities for staging and testing of equipment.
• Existing research-support structures date from the 1940s and are in severely deteriorated 
condition.Project Scope Summary

Summary of Budget by Fund Type

BIOLOGICAL AND PHYSICAL SCIENCES BUILDING

• Constructs a new building to provide teaching and research laboratories, nuclear-magnetic-
resonance research facilities, and office and administrative space.
• Divisions of Biological Sciences and Physical Sciences need improved instruction and 
research facilities.

Budget Approval



Budget Year 2011-12 Funding Source Amount

Campus Funds $130,000,000

Total Budget $130,000,000

Budget Year 2011-12 ASF 6,000

GSF 9,000

Funding Source Amount

Grant-other $12,000,000

Total Budget $12,000,000

Budget Year 2011-12 Funding Source Amount Budget Year 2011-12 Funding Source Amount

Auxiliary Reserves $30,000,000 Hospital Reserves $200,000,000

Total Budget $30,000,000 Total Budget $200,000,000
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• Provides wet-laboratory research space, greenhouse space, and a pond.
• Constructs a showcase facility, expanding on current research and demonstrating renewable 
biofuel production from algae.
• The campus continues to be on the cutting edge for research and implementation of 
renewable energy.
• Project will advance when sufficient grant funds are available.

Project Scope Summary

• Includes facility renovations, equipment installations, and life-safety and infrastructure 
improvements.

• Includes facility renovations, equipment installations, and life-safety and infrastructure 
improvements in hospital and clinical settings.

Budget Approval Summary of Budget by Fund Type

• Includes facility renovations, equipment installations, life-safety and infrastructure 
improvements for housing and dining facilities.

Budget Approval Summary of Budget by Fund Type

CAPITAL PROJECTS $750K to $5M (AUXILIARIES)

Summary of Budget by Fund Type

CAPITAL PROJECTS $750K to $5M (MEDICAL CENTERS)

ALGAE BIOFUEL TEST FACILITY CAPITAL PROJECTS $750K to $5M (E&G - GENERAL CAMPUS)

Budget Approval Summary of Budget by Fund Type

Budget Approval



Budget Year Prefunded ASF 28,930

GSF 42,356

Budget Year 2011-12 ASF 29,500

Funding Source Amount GSF 36,280

Federal (Grant) $14,286,000 ASF 1,195

Campus Funds $8,695,000 GSF 1,590 Funding Source Amount

Total Budget $22,981,000 Campus Funds $9,500,000

Total Budget $9,500,000

Budget Year Prefunded Funding Source Amount

Hospital Reserves $15,760,000

Auxiliary Reserves $6,739,000

GSF 470,200 Univ Fee Reserves $2,406,000

Campus Funds $1,200,000

Total Budget $26,105,000 Budget Year 2012-13 ASF 25,400

GSF 34,200

Funding Source Amount

Gift Funds $18,000,000 Gifts in Hand

Campus Funds $2,200,000 Gifts Pledged

Total Budget $20,200,000 Gifts to be Raised $18,000,000

Total Budget $18,000,000
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Summary of Budget by Fund Type

Project Scope

Units

Summary of Budget by Fund TypeBudget Approval

Summary of Budget by Fund Type

Gift Campaign Summary

1245 Spaces

CENTRAL RESEARCH SERVICES FACILITY GALBRAITH HALL RENOVATIONS

INTERNATIONAL CENTER REDEVELOPMENT

Budget Approval Project Scope

• Provides centralized research-sanitation support, mainly cage-wash services; renovates some 
existing space and relocates existing equipment to the new facility.
• Adds two floors of office and administrative space for departments that directly support 
research, mitigating space shortages in Health Sciences programs and consolidating operations 
for Resource Management and Planning  and Research units.
• Consolidates research-sanitation facilities currently at seventeen locations on campus.

Budget Approval Project Scope: New

Summary of Budget by Fund Type

Project Scope: Renovation

EAST CAMPUS PARKING STRUCTURE

• Provides 1,245 parking spaces and a recreation field under which some of the parking spaces 
will be constructed. University Fee Reserves will fund costs associated with the recreation field.
• Supports the increased parking needs of patients, visitors, and staff at East Campus.
• Scope augmented to include utility work planned as part of a master utility plan for the East 
Campus.

Project Scope Summary

• Space released in Galbraith Hall as the result of operational consolidations will be renovated to 
provide needed support to undergraduate instruction and to alleviate some academic and 
administrative space constraints in select departments.
• The utilization of the campus’s large lecture halls, with seating capacity above 300 seats, is 
approximately 134% of CCHE standards; and it is critical that additional teaching space be 
provided.
• A need for two 400-seat lecture halls has been identified, and the project will implement 
renovation for one, with the other proposed for State funding in a subsequent year.
• In addition to the lecture hall, space will be renovated to provide study space for 
undergraduates, expansion for Theatre and Dance programs in the building, and additional 
administrative-office space for other academic departments.

• Provides improved and additional space to support study-abroad programs and international 
students and scholars at the International Center.  The current configuration of space constrains 
functionality.
• New building provides almost 50% more space than current facilities, including offices, 
meeting rooms, kitchen facilities, and outdoor gathering spaces.
• Current space provides only a fraction of the space needed to support the growing programs; 
in addition, the existing space would require major renovation to comply with current building 
codes, repair serious building deterioration, and replace aging building systems.
• An initial study determined that demolishing existing facilities and building new space was 
more cost-effective than renovation.
• Project will advance when sufficient gift funding is available; fundraising efforts are ongoing.

Budget Approval



Budget Year 2012-13 ASF 26,200

GSF 42,800

Budget Year 2011-12 ASF Funding Source Amount

GSF Gift Funds $21,600,000 Gifts in Hand

Federal (Grant) $20,000,000 Gifts Pledged

Funding Source Amount Total Budget $41,600,000 Gifts to be Raised $21,600,000

External Financing $10,400,000 Total Budget $21,600,000

Total Budget $10,400,000

Long-Term Financing $10,000,000

Est. Annual Debt Service                     $761,000

Terms:            6% 30 years

Anticipated Repayment Source:

General Revenue Bond

Anticipated Fund Source:

Indirect Cost Recovery 

Budget Year 2011-12 ASF

GSF

Funding Source Amount

External Financing $12,500,000

Campus Funds $9,500,000

Total Budget $22,000,000
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MARINE BIOMEDICAL SCIENCES BUILDING

• Provides new pier facilities, including concrete pilings, deck panels, and ship-fendering 
system, as well as associated utilities, including electricity, potable water, and sewage service.
• Existing pier has exceeded its designated service lifespan and must be replaced. Pier 
structural components and utility systems have deteriorated beyond repair. The pier is essential 
to the operation of oceanographic research vessels, which are central to the SIO research 
mission.
• Project will advance when sufficient federal funds are available.  Campus did not receive an 
award for a previous grant submittal; however, other grant opportunities are being explored.

Financing

NIMITZ MARINE FACILITY PIER REPLACEMENT

Budget Approval Project Scope

Summary of Budget by Fund Type

INTERSTATE 5 / GILMAN BRIDGE
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• Constructs new research laboratory and lab-support space and offices to support cutting-edge 
marine biomedical research.
• Space shortages constrain the current operation and expansion capabilities of research 
initiatives such as marine biomedical sciences. New facilities are necessary to support research 
in marine-derived pharmaceuticals, chemical biology, genomics, and molecular and genetic 
biosynthesis, as well as efforts to promote discoveries benefiting public health.

• Project realigns Gilman Drive on the west campus and constructs a bridge across Interstate 5, 
linking to the East Campus Medical Center Drive loop road; expands utility connections to 
provide system improvements and redundancy.
• Interstate 5 freeway divides campus in a north-south direction, with approximately two-thirds of 
campus development on the west side and one-third on the east.
• With significant development on the east campus, pedestrian and vehicular traffic between the 
west and east campuses is increasing; the only current options for travel are public streets and 
one campus crossing (Voigt Bridge).
• A secondary crossing will alleviate traffic on the existing pubic and campus roads and provide 
a closer connection between Health Sciences facilities located on both sides of the freeway.

Budget Approval

Project Scope

Summary of Budget by Fund Type

Gift Campaign Summary

Budget Approval

Project Scope

Summary of Budget by Fund Type



Budget Year 2011-12 ASF 10,000

Budget Year 2011-12 Funding Source Amount GSF 16,000

External Financing $10,000,000 Summary of Budget by Fund Type

Total Budget $10,000,000 Funding Source Amount

Long-Term $10,000,000 Hospital Reserves $8,000,000

Est. Annual Debt Service                     $1,200,000 Total Budget $8,000,000

Terms:             5% 15 years

Interest During Construction:   $700,000

Anticipated Repayment Source:

 • General Revenue Bonds

Anticipated Fund Source:

• Savings in energy costs and energy incentives

Budget Year Prefunded ASF 6,930

GSF 8,398

Budget Year 2011-12 Funding Source Amount Funding Source Amount

Campus Funds $6,700,000 Hospital Reserves $14,000,000

Total Budget $6,700,000 Total Budget $14,000,000
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• Provides for expansion and renovation of the Emergency Department and several related 
hospital units (such as Outpatient Registration, Blood Draw, and CT services).
• Makes significant upgrades to HVAC system, fire alarm, nurse call, code blue, voice/data 
systems, and impacted emergency power requirements.
• Project scope was increased to include renovation of adjacent space for CT services, 
providing better support to the Emergency Department.

Budget Approval

SOUTHWEST FISHERIES SCIENCE CENTER, BUILDING D RENOVATIONS

• With completion of the new NOAA Southwest Fisheries Building, space in Building D will be 
vacated and returned to the campus.
• Provides necessary research laboratory and teaching space to support academic programs 
and Scripps, including building-systems improvements. Budget Approval Project Scope Summary

Summary of Budget by Fund TypeSummary of Budget by Fund Type

Project Scope Summary

Budget Approval

UCSDMC HILLCREST EMERGENCY DEPARTMENT REMODEL

UCSDMC HILLCREST CLINICAL LABORATORY RENOVATION

Summary of Budget by Fund Type

Financing

SOLAR ENERGY FOR OFF-CAMPUS AND ON-CAMPUS SITES

• Installs photovoltaic systems and associated equipment on selected buildings (both on- and off-
campus); includes necessary modifications to support systems.
• In October 2009, the IRS allocated approximately $15 million in Clean Renewable Energy 
Bonds for solar energy projects on and off the main campus.
• Project will be implemented in phases, with the off-campus sites completed first.  At this time, 
the campus is limited by the maximum generation capacity for energy incentives and is not yet 
able to move forward with on-campus projects.

• Renovates selected space in the hospital at Hillcrest to provide expanded and more efficient 
space for core services, such as the blood bank and the rapid-response laboratory. Updates 
clinical laboratory services to use state-of-the-art automated technology.
• Redistributes specialty services among Medical Center facilities, creating opportunities to 
improve vacated space.

Budget Approval



Budget Year 2011-12 ASF 7,450

Budget Year 2012-13 Funding Source Amount GSF 11,400

Hospital Reserves $8,000,000

Total Budget $8,000,000 Funding Source Amount

Gift Funds $9,054,000 Gifts in Hand $9,054,000

Campus Funds $1,450,000 Gifts Pledged

Total Budget $10,504,000 Gifts to be Raised -

Total Budget $9,054,000
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Project Summary: Renovated

Gift Campaign Summary

UCSDMC HILLCREST UTILITIES INFRASTRUCTURE IMPROVEMENTS

• Replaces or upgrades major systems including gas, water, storm drain, and sewer systems.
• Much of the underground utilities infrastructure at the Hillcrest campus is more than sixty years 
old and has deteriorated to such a degree that failures are becoming common.

UNIVERSITY HOUSE REHABILITATION

Budget Approval Summary of Budget by Fund Type

Budget Approval

Summary of Budget by Fund Type

• Corrects facility and code deficiencies while preserving the historical and cultural character of 
the property.
• Provides necessary improvements to the existing structure; upgrades utility systems; upgrades 
public and private-residence spaces while minimizing disturbances at site.



SAN FRANCISCO

2011-21 Capital Financial Plan
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SAN FRANCISCO 

Founded in 1873, the San Francisco campus is the 

only campus in the University of California system 

dedicated exclusively to health sciences. Today, 

the campus is a leading institution dedicated to 

promoting health worldwide through advanced 

biomedical and translational research, graduate-

level education in the life sciences and health 

professions, and excellence in patient care. 

UCSF Medical Center at Parnassus 

UCSF operates three major, almost equally large, 

campus sites at Parnassus Heights, Mission Bay, 

and Mount Zion. Other smaller sites include 

Laurel Heights, the Mission Center building, the 

Minnesota Street building, and Buchanan Dental 

Clinic.  UCSF also occupies space at San 

Francisco General Hospital (SFGH) and at more 

than two dozen leased sites throughout the city.  

The majority of buildings at Parnassus, Mount 

Zion, and SFGH were constructed prior to 1980 

and now require substantial modernization and 

capital improvement to continue to advance 

UCSF’s strategic goals.  

UCSF moved to the current Parnassus site in 

1897, and expansion at Parnassus Heights

continued through the 1970s.  In the 1980s, UCSF

decentralized its administrative and support units 

to sites away from Parnassus to release space for 

academic and clinical uses. During this period, 

UCSF acquired facilities at many of its current 

locations, including Mount Zion, Laurel Heights, 

and the Mission Center building.

The 1996 Long Range Development Plan (LRDP) 

identified the need to acquire a major new site to 

accommodate programs from Parnassus Heights,

to consolidate activities from other sites, and to 

expand research programs. In 1997, Catellus 

Development Corporation and the City and County 

of San Francisco donated a 42.5-acre site at 

Mission Bay to the University, which approved its

establishment as the Mission Bay campus site. 

Since 1997, over 70% of the planned campus

build-out has been completed or approved for 

construction. In January 2007, UCSF acquired an 

additional 14.5 acres immediately south of the 

campus site for the facilities of the future UCSF 

Medical Center at Mission Bay.  

UCSF Medical Center at Mission Bay Rendering

Among the UC campuses, UCSF is unique in that 

it has multiple medical research and clinical sites, 

located in densely developed areas and distributed 

throughout San Francisco.  A part of the urban 

fabric of the neighborhoods in which they are 

located, all of UCSF’s locations have public streets 

surrounding, adjoining, and in some cases running 

through them.  The densely urban context of San 

Francisco and the highly complex nature of 

UCSF’s medical research and clinical facilities 

pose considerable construction challenges and 
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contribute to higher project costs at UCSF relative

to other UC locations.

CAMPUS GOALS AND OBJECTIVES

In 2009, Susan Desmond-Hellmann became the 

ninth Chancellor of the San Francisco campus and 

soon conveyed that her priorities include patient 

care, discovery, education, people, and business. 

Her priorities reinforce the goals of the UCSF 

Strategic Plan, developed in 2007, and serve as a 

guide in advancing the four-fold campus mission of 

education, research, patient care, and community 

service.  

Specifically, the Strategic Plan contains seven 

goals:  

 Fostering innovation and collaboration

 Translating discoveries into improved health 
outcomes

 Educating future leaders 

 Providing highest-quality, patient-centered 
care

 Nurturing diversity

 Promoting a supportive work environment

 Serving our communities

These Strategic Plan goals will inform the update

of the 1996 LRDP, which is undergoing a

comprehensive revision.  The LRDP update will 

build on a group of preliminary planning studies of 

several campus sites and will provide the physical 

context for future capital improvement projects.

The campus’s Ten-Year Capital Financial Plan and 

Physical Design Framework (accepted by the 

Regents in September 2010) and the 2010-20

Consolidated State and Non-State Capital 

Financial Plan (CFP) (accepted by the Regents in 

November 2010) share common goals and

priorities: to ensure safe working and learning 

environments, to fulfill important clinical and 

academic priorities, to provide efficient and 

sustainable infrastructure, to provide needed 

support facilities, and to enhance the public realm.

UCSF has developed a comprehensive 

sustainability strategy applicable to new 

construction and renovations, as well as to 

campus and Medical Center operations.

Sustainability efforts are practiced across all UCSF 

constituencies and cover all aspects of ongoing 

operations, including green building design, clean 

energy standards, climate-protection practices, 

sustainable transportation, sustainable operations, 

waste reduction, environmentally preferable 

procurement, and sustainable foods. 

PRIORITIES

Unlike all other UC campuses, UCSF does not 

have a large undergraduate student body, only a 

small population of graduate and professional 

students in health-science-related fields.  Didactic 

teaching facilities are few in comparison to the 

number of clinical and research facilities.  In 

consequence, most of UCSF’s capital program is 

focused on clinical and research needs.

Over the past ten years, the bulk of capital 

investment has been devoted to constructing new 

buildings for program growth. UCSF’s 

commitment to the new Medical Center facilities at 

Mission Bay highlights a period of major facility 

expansion with emphasis on new clinical and 

academic research facilities. 

Over the next ten years, most capital expenditures 

will be directed toward renovations and upgrades

or building replacements to address inadequate 

infrastructure, seismic and life-safety deficiencies, 

and obsolete research and clinical-care facilities as

SAN FRANCISCO CAMPUS FACTS:
Established          1873
FTE Enrollment 2010-11

Undergraduates              0 
Graduate Students            0 
Health Science Students                 4,363

Campus Land Area                                  198 acres
Campus Buildings          4.0 million ASF
Hospitals and Clinics                          1.3 million ASF 
All Buildings (owned & leased)          9.3 million GSF
Nobel Laureates (active & emeritus)                        4 
University Professors (active & emeritus)                1 
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discussed in the 2010-20 CFP and in the updated 

2011-21 CFP.

Ensure Safe Working and Learning 
Environments

At Parnassus, UCSF is evaluating how to address 

the seismically “Poor” condition of UC Hall through 

remediation and adaptive reuse, as an alternative 

to the current LRDP plan for demolition.  To

change the campus’s current policy on UC Hall, 

the LRDP would need to be amended – after

analysis of any implications for the space ceiling, 

discussion with the community, and completion of 

environmental review.  The campus is also 

assessing how to remediate the seismically “Poor” 

condition of the Clinical Sciences Building at 

Parnassus and the seismically compromised 

academic buildings occupied by UCSF staff and 

faculty at the San Francisco General Hospital site. 

UCSF is constructing new clinical facilities at 

Mission Bay as part of a long-term, phased plan of 

replacing the seismically deficient hospitals at 

Parnassus and Mount Zion and complying with 

seismic regulations for acute-care facilities. When 

these new facilities open, and clinics and other 

operations at Mount Zion are shifted to Mission 

Bay, seismically deficient buildings at Mount Zion 

will be vacated and demolished, or remediated and 

converted to outpatient clinics.   

Over the past decade, the campus has used 

campus funds and most of its State funding 

allocation for life-safety and infrastructure projects. 

While those investments have helped meet critical 

needs, many of the buildings and much of the 

utility infrastructure at Parnassus Heights and 

Mount Zion, as well as some outlying campus 

sites, are reaching 30 years of age or more. As a 

result, UCSF continues to be faced with capital 

need to address fire, life-safety, and code 

deficiencies, as well as toxic hazards, to ensure 

the safety of working and learning environments.

Fulfill Important Clinical and                 
Academic Priorities

To provide the most advanced medical care 

possible within existing clinical settings, the UCSF 

Medical Center must continually improve its 

inventory of existing hospitals and clinics through a 

program of sequenced renovations. After the 

relocation of women’s, pediatric, and cancer 

programs to Mission Bay within the next four

years, UCSF is planning to construct or lease 

space at Mission Bay to accommodate the 

academic-office needs of clinicians and staff 

critical to the new Medical Center. Once the 

clinical programs and clinicians move to Mission 

Bay, vacated space at Parnassus and Mount Zion 

will be renovated and occupied by other clinical 

programs.  In addition, the campus proposes to 

build out the fourth-floor shell space in the Helen 

Diller Family Cancer Research Building at Mission 

Bay and renovate existing teaching, research, 

hospital, and clinic space at Parnassus and Mount 

Zion.  

Provide Efficient and Sustainable 
Infrastructure

UCSF continues to be engaged in several phased 

projects to upgrade or replace obsolete building 

systems and to improve the sustainability of 

underground site infrastructure at its older campus 

sites. Similarly, the Medical Center plans to 

upgrade building systems in existing clinical 

facilities.  The campus also plans a centralized 

utilities system at Mission Bay, to be constructed in 

three phases over a period that will extend beyond 

the next decade and the period of the 2011-12

CFP.

Provide Needed Support Facilities

Housing is one of the primary support facilities 

needed at UCSF to attract and retain students,

faculty, and staff. The campus is exploring

possibilities for future renovation of additional

University-owned houses on Third and Fifth 

Avenues at the Parnassus campus. In addition, 

expansion of the Third Street parking structure will

be needed to support further Mission Bay 

development.
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Enhance the Public Realm

Major capital projects expected to affect the 

appearance of streets, open spaces, and building 

facades include the seismic programs for the 

Clinical Sciences Building and UC Hall at 

Parnassus and the new Third Street parking 

structure expansion at Mission Bay. As future 

funding is identified, major urban-design projects 

will be added to the capital program.  

RESOURCES

Over the next decade, the campus proposes a 

capital investment of $1.1 billion, comprising

$176.39 million in State funds and $934 million in 

non-State funds.  

Medical Center reserves will fund renovations and 

infrastructure improvements at UCSF’s two 

existing medical centers at Parnassus and Mount 

Zion. Most of the State funds and campus funds 

will be used to address seismic problems and 

infrastructure deficiencies at the Parnassus 

campus site.

The campus is cautious about identifying specific 

fund sources for additional near-term and most 

long-term projects because of the following factors: 

significant ongoing financial commitments to major

buildings under construction, including the UCSF 

Medical Center at Mission Bay; the current 

economic recession; and an operating budget 

under stress because of budget cuts, rising 

pension costs, post-employment benefit costs, and 

increasing facility-operating expenses. 

The future role of debt in the capital program will 

be determined largely by the outcomes of the 

operating budget issues.  The campus anticipates 

that external financing will be used to construct the

second phase of the Third Street parking structure 

at Mission Bay; this project will be implemented 

toward the end of the ten-year period, reflecting 

current projections of expected demand. External 

financing may also be used to fund adaptive reuse 

of selected buildings for housing.  The campus 

may also deploy privatized development as a 

means to construct new faculty-office space at 

Mission Bay.  The future availability of State funds

to support capital projects, as well as the 

availability of campus funds and gifts, remains

uncertain.   

TIMING AND SEQUENCE 

The 2011-21 Capital Financial Plan reflects the 

campus’s prioritized projects based on the 

anticipated availability of resources.  The proposed 

projects are aligned to maximize cash flow and are 

sequenced in accordance with the urgency of need 

and relationship to other projects. For example, a

higher priority occurring early in the plan is the 

third phase of the Medical Sciences Building 

Improvements, which will complete renovations in 

support of both modern research in the health 

sciences and the safety and comfort of building 

occupants.

CHALLENGES OF THE
CAPITAL FINANCIAL PLAN

Because funding for them has not yet been 

identified, the 2011-21 Capital Financial Plan omits

a number of important capital projects.  

Without confirmed funding, the campus is unable 

to pursue construction of major new facilities at 

Mission Bay for programs in global health and 

affiliated programs. In addition, the campus 

envisions the need to construct a major new 

academic facility for the School of Pharmacy, an

educational commons, and renovations to the 

School of Nursing. The Medical Center will need a 

new cancer outpatient building at Mission Bay to 

provide continuity of care for cancer patients at the 

proposed clinical-facilities complex.

The campus will defer the construction of a utility 

distribution system at Parnassus that would

increase reliability of service, as well as the 

completion of a full central-utilities system at 

Mission Bay designed to lower costs of delivery.  

Deferring the construction of these major projects 

may inhibit the development of some academic 
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programs at Parnassus and Mission Bay, as well 

as prolonging the unreliable distribution of utility

services at Parnassus and costly utility distribution 

at Mission Bay. 

  

This update reflects and is consistent with the 

content and conservative approach of the

accepted 2010-20 CFP.  The plan gives priority to

renovation and infrastructure improvement of 

clinical space at UCSF’s two existing medical 

centers at Parnassus and Mount Zion and to 

capital projects that address the seismic problems 

and infrastructure deficiencies at the historic

Parnassus campus site. Such capital investment 

will reinforce campus priorities for modernization of 

space and infrastructure to support evolving 

clinical and research programs.  

UCSF Mission Bay
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Koret Vision Research Building ● ● I 445 665

Emergency Diesel Generator Installation 220 X

Electrical Distribution Improvements ● ● I 1,417 16,834 18,251 

Phase 2

Medical Sciences Building Improvements ● ● I 28,117 28,117 

Phase 3

Parnassus Fire Water Line Upgrade ● ● I 4,667 7,000 

2,333 HR

Clinical Sciences Building (CSB) Seismic ● ● I 5,000 X 80,000 85,000 

Program

SFGH Academic Building Seismic Program ● ● N 45,327 45,327 

Phase 1

Mission Bay Central Utilities System Phase 2 ● I 1,000 48,000

(Distribution) 1,300 X

STATE FUNDING 0 45,396 84,667 0 45,327 0 1,000 176,390 

NON-STATE FUNDING 0 5,220 2,333 0 0 0 1,300 8,853 

TOTAL STATE PROGRAM 0 50,616 87,000 0 45,327 0 2,300 185,243 
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PROJECT 
BUDGET*
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

Mission Bay - Academic Building ● N 118,000 LB 118,000 

(Faculty Offices)

Parnassus Gross Anatomy Renovation ● ● R 7,400 X 7,400

MB Helen Diller Family Cancer Research ● N 17,039 G 17,039 

Building 4th Floor Buildout

Code Correction & Life Safety Projects ● ● I 11,700 X 11,700 X 11,700 X 11,700 X 11,700 X 11,700 X 46,800 X 117,000

$750K to $5M

School of Medicine Renovation Projects ● ● R 15,000 X 15,000

UC Hall Seismic Program ● ● I 80,000 X 135,000

55,000 LB

Parnassus Obsolete Building Demolition ● ● I 5,500 X 5,500

SFGH Academic Building Seismic Program ● ● I 80,000 LB 85,000 

Phase 2 5,000 X

Mount Zion Parking Structure ● N 16,750 LB 16,750

Mission Bay - Third Street Parking Phase 2 ● N 18,000 LB 18,000 

Moffitt / Long Hospitals 4th Floor Hybrid ● ● R 7,300 HR 7,300 

Operating Room Renovation

Ophthalmology Clinic ● ● R 8,938 HR 17,938 

Consolidation 9,000 X

Moffitt / Long Hospitals 4th Floor ● ● R 5,156 HR 9,656 

IntraOperative MRI 4,500 X

Moffitt / Long Hospitals L-B Room 52 Linear ● R 5,175 HR 5,175 

Accelerator Replacement

Mount Zion Buildings B, D, Structural Seismic ● ● I 9,000 HR 9,000

Improvements

ACC 4 Malignant Hematology ● R 16,000 HR 16,000
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Non-State Funded Program

AUXILIARY - PARKING

E & G - HEALTH SCIENCES

MEDICAL CENTERS
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16
Mission Bay 4th Street Public Plaza ● ● I 9,400 HR 9,400

ACC 5 Heart & Vascular ● R 8,000 HR 8,000 

● ● ● R 5,000 HR 5,000 

Moffitt / Long 4 West PACU Expansion ● ● ● R 5,000 HR 5,000

Moffitt 7 North 6 bed ICU ● ● ● R 9,000 HR 9,000 

● ● ● R 13,000 HR 13,000 

● R 16,000 HR 16,000 

● R 8,000 HR 8,000

● ● ● R 5,000 HR 5,000 

● ● ● R 6,000 HR 6,000

● ● ● R 18,000 HR 18,000 

● ● ● R 22,000 HR 22,000 

Capital Projects $750K to $5M - Renovation ● ● R 15,510 HR 17,285 HR 17,377 HR 11,239 HR 11,520 HR 11,811 HR 48,181 132,923 

Capital Projects $750K to $5M - Infrastructure ● ● I 7,990 HR 8,904 HR 8,952 HR 5,790 HR 5,934 HR 6,085 HR 24,820 68,475 

TOTAL NON-STATE PROGRAM 233,881 87,928 187,529 59,667 130,154 42,596 183,801 925,556

TOTAL STATE PROGRAM 0 50,616 87,000 0 45,327 0 2,300 185,243
TOTAL NON-STATE PROGRAM 233,881 87,928 187,529 59,667 130,154 42,596 183,801 925,556
TOTAL CAPITAL PROGRAM 233,881 138,544 274,529 59,667 175,481 42,596 186,101 1,110,799
*Total Project Budget may include prefunding and proposed funding in years after 2019-20.
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ACC 2 Release Space Build-Out 

Moffitt 14 - 14 Bed ICU

ACC 8 Release Space Build-Out 

Moffitt 6 Ancillary Expansion 

Long 6 - 32 Bed Acute Care Unit 

Moffitt / Long 4 Surgery Expansion

Moffitt / Long 3 Imaging Recovery Remodel

Moffitt 15 Acute Care Unit 



Budget Year 2013-14 ASF 71,274 Budget Year 2012-13 Funding Source Amount

GSF 107,647 State $445,000

Campus Funds $220,000

Funding Source Amount Total Budget $665,000

State $85,000,000

Campus Funds $5,000,000

Total Budget $90,000,000

Budget Year 2012-13 Funding Source Amount

State $28,117,000

Total Budget $28,117,000

Budget Year 2012-13 Funding Source Amount

State Funds $18,251,000

Total Budget $18,251,000
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• Installs 175-kilowatt emergency generator necessary during power outages for egress lighting, 
power to the fire alarm system, and power to critical research and instructional functions.
• Corrects code deficiencies for research building that lacks life-safety emergency power 
required by California Electrical Code.

CLINICAL SCIENCES BUILDING (CSB) SEISMIC PROGRAM KORET VISION RESEARCH BUILDING 

Budget Approval Summary of Budget by Fund Type

EMERGENCY DIESEL GENERATOR INSTALLATION
• Remediates or demolishes the Clinical Sciences Building, rated seismically “Poor,” 
• Currently houses department offices, classrooms, and research laboratories. 
• Includes either renovation or new construction.
• Supports campus goals of Ensuring Safe Working & Learning Environments and Fulfilling 
Important Clinical and Academic Priorities.

Summary of Budget by Fund Type

Budget Approval Project Scope Summary

Budget Approval Summary of Budget by Fund Type

ELECTRICAL DISTRIBUTION IMPROVEMENTS PHASE 2

• Improves emergency and standby power systems, upgrades system-management capability to 
balance loads, responds to outages, and addresses code changes.
• Includes programming upgrades to control systems at Central Utility Plant; extension of 
emergency/standby power to Health Sciences East and West buildings and elevator cores; 
control-system improvements to Dentistry building, Millberry Union (MU), and Library; distribution 
of dedicated standby power from CUP to Parnassus Services Building; addition of new diesel 
emergency power generator next to Nursing Building; and reconfiguration of emergency/standby 
power distribution to Clinical Sciences and Nursing Buildings. 
• Second phase in multi-phase electrical-system-improvements master plan for the Parnassus 
campus site.
• Supports campus goal of providing efficient and sustainable infrastructure.

MEDICAL SCIENCES BUILDING IMPROVEMENTS PHASE 3

• Upgrades chilled-water distribution, air-handling units, the heating hot-water system, building-
management controls, and other mechanical and electrical systems; extends conditioned-air 
distribution to floors 3 through 14.
•  Completes the upgrade of the building’s mechanical systems (heating, ventilation, and air 
conditioning) begun in MSB Phases 1 and 2.
• Supports campus goal of providing efficient and sustainable infrastructure.

Budget Approval Summary of Budget by Fund Type



Budget Year 2012-13 Funding Source Amount Budget Year 2011-21 Funding Source Amount

Hospital Reserves $16,000,000 Campus Funds $117,000,000

Total Budget $16,000,000 Total Budget $117,000,000

GSF 800

Budget Year 2012-13 Funding Source Amount

Hospital Reserves $800,000

Total Budget $800,000

GSF 11,000

Budget Year 2012-13 ASF 20,400

Funding Source Amount Gifts in Hand

Gifts $17,039,000 Gifts Pledged

Budget Year 2011-21 Funding Source Amount Total Budget $17,039,000 Gifts to be Raised $17,039,000

Hospital Reserves $201,398,000 Total Budget $17,039,000

Total Budget $201,398,000

2011-21 Consolidated State & Non-State Capital Financial Plan

Budget Approval

• Fits out shell space for a suite dedicated to clinical cancer-research programs for Neurological 
Surgery, Urology, and the UCSF Cancer Center.
• Creates 9,100 ASF of wet-laboratory space containing six open-lab neighborhoods, 7,700 ASF 
of laboratory-support space, and 3,600 ASF of office space.
• Accommodates 12 newly recruited PIs; 112 student, postdoctoral, and staff scientists; and 9 
informatics and support staff.
• Supports campus goal of fulfilling important clinical and academic priorities.

ACC 4 MALIGNANT HEMATOLOGY CODE CORRECTION & LIFE SAFETY PROJECTS $750K TO $5M

• Increases space for Malignant Hematology, which has outgrown its capacity to serve additional 
patients.
• The build-out of the entire floor will increase capacity and provide a better patient experience.

Summary of Budget by Fund Type

• Addresses the campus’s highest priorities for code-correction and life-safety projects.
• Corrects smaller-scale facility system problems.
• Supports campus goal of providing efficient and sustainable infrastructure and ensuring safe 
working and learning environments.

Summary of Budget by Fund TypeBudget ApprovalBudget Approval

Budget Approval

Gift Campaign Summary
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Project Scope Summary

ACC 5 HEART & VASCULAR

• The Heart and Vascular Outpatient Clinic and testing areas occupy five different locations on 
the Parnassus campus.  This project will provide for the consolidation of those clinics onto half of 
the 5th floor in the Ambulatory Care Center (ACC), resulting in operational savings and a better 
patient experience.

Summary of Budget by Fund Type

Project Scope Summary

CAPITAL PROJECTS $750K TO $5M (MEDICAL CENTER)

• Includes smaller projects, under $5 million each, that may not yet be defined but are to be 
funded from Hospital Reserves.
• Provides renovations, installations of major equipment in a hospital or clinic setting, and minor 
improvements to building infrastructures.

Summary of Budget by Fund Type

Budget Approval Project Scope Summary

Summary of Budget by Fund Type

HELEN DILLER FAMILY CANCER RESEARCH 
BUILDING 4th FLOOR BUILD-OUT



Budget Year 2011-12 ASF 170,000 Budget Year 2011-12 ASF 976

GSF 251,000

Long-Term TBD Funding Source Amount

Est. Annual Debt Service                     TBD Funding Source Amount Hospital Reserves $5,156,000

Terms:             TBD TBD Privatized $0 Campus Funds $4,500,000

Anticipated Repayment Source: External Financing $118,000,000 Total Budget $9,656,000

 • TBD Total Budget $118,000,000

Anticipated Fund Source:

• TBD

Budget Year 2011-12 ASF 800 Budget Year 2011-12 Funding Source Amount

Hospital Reserves $9,400,000

Total Budget $9,400,000

Funding Source Amount

Hospital Reserves $7,300,000

Total Budget $7,300,000
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MOFFITT / LONG HOSPITALS 4TH FLOOR 

Budget ApprovalProject Scope Summary

Summary of Budget by Fund Type

Budget Approval Project Scope Summary

Summary of Budget by Fund Type

Budget Approval

Summary of Budget by Fund Type

• Develops a new operating room that includes imaging systems to enable less-invasive cardiac 
and vascular procedures and to allow surgeons to implement new surgical procedures.
• Creates a new operating room out of existing storage space; includes significant infrastructure 
upgrades.
• Supports campus goal of fulfilling important clinical and academic priorities.

HYBRID OPERATING ROOM RENOVATION
MISSION BAY 4th STREET PUBLIC PLAZA

• Closure of 4th Street will allow two separate plazas to be created for better traffic flow and 
patient access to the Mission Bay Medical Center.  
• Provides for a public plaza on 4th Street in front of the new Mission Bay Hospital; enhances the 
public realm.
• Contingent on City approval to close 4th Street.

Budget Approval Summary of Budget by Fund TypeProject Scope Summary

MOFFITT / LONG HOSPITALS 4TH FLOOR 

• Provides academic-office space for departments relocating near the new 
children’s/women’s/cancer hospitals and clinics at Mission Bay Medical Center.  Also provides 
desktop-research and academic-office space to consolidate several leaseholds.  Includes 
academic-office space for Pediatrics, Obstetrics-Gynecology, Surgery (including Pediatric 
Surgery), Child Neurology, Anesthesia, Radiology, Global Health, and Epidemiology & 
Biostatistics.
• May be delivered as a capital project by leasing outside property or by privatized development.
• Supports campus goal of fulfilling important clinical and academic priorities.

INTRAOPERATIVE MRI

• Installs a 1.5 tesla MRI between Operating Rooms 7 and 8 in Moffitt/Long Hospitals.
• Serves primarily neurosurgery, with other surgical or diagnostic uses anticipated for the future.
• Project is split funded between Medical Center Reserves and the Department of Neurosurgery.
• Benchmarked against cost of comparable renovations at the UCSF Medical Center at Mount 
Zion.
• Supports campus goal of fulfilling important clinical and academic priorities.

Financing

MISSION BAY - ACADEMIC BUILDING (FACULTY OFFICES)



Budget Year 2012-13 Funding Source Amount

Hospital Reserves $5,000,000 Budget Year 2011-12 Funding Source Amount

Total Budget $5,000,000 Hospital Reserves $9,000,000

ASF 8,500 Total Budget $9,000,000

GSF 10,000

Budget Year 2012-13 Funding Source Amount

Hospital Reserves $5,000,000

Total Budget $5,000,000

Budget Year 2011-12 GSF 223,300

Long-Term $16,750,000 Funding Source Amount

Est. Annual Debt Service                     $1,406,000 External Financing $16,750,000

Terms:             6% 30 years Total Budget $16,750,000

Interest During Construction:                     $650,000

Anticipated Repayment Source:

 • Auxiliary Reserves 228 Spaces

Anticipated Fund Source:

• Parking revenues

Budget Year 2011-12 Funding Source Amount

Hospital Reserves $5,175,000

Total Budget $5,175,000
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MOFFITT / LONG 3 IMAGING RECOVERY REMODEL

• Remodels inpatient imaging-recovery, prep, and waiting rooms for improved patient flow and 
throughput.
• Significant growth of inpatient and outpatient imaging on the 3rd floor of Moffitt/Long Hospital 
has made existing space inadequate for higher patient volumes.

Budget Approval

MOUNT ZION PARKING STRUCTURE

• Remediates structural and seismic deficiencies in Hospital Buildings B and D at Mount Zion.
• If completion of Mission Bay Hospital is delayed and Buildings B and D must remain an acute-
care hospital, plans submitted to OSHPD would provide for seismic upgrades and allow 
continued use as a hospital “I” Occupancy to January 1, 2030.
• Supports campus goals of fulfilling important clinical and academic priorities and ensuring safe 
working and learning environments.

MOFFITT / LONG 4 WEST PAUC EXPANSION

MOUNT ZION BUILDINGS B, D STRUCTURAL

Summary of Budget by Fund Type

SEISMIC IMPROVEMENTS

Units

Summary of Budget by Fund TypeBudget Approval

Budget Approval Summary of Budget by Fund Type

MOFFITT / LONG HOSPITALS L-B ROOM
52 LINEAR ACCELERATOR REPLACEMENT

• Expands the Post-Anesthesia Care Unit (PACU) on the 4th floor of Moffitt/Long.
• Expansion will provide more recovery beds for new operating rooms and additional OR 
capacity.

Budget Approval Summary of Budget by Fund Type

Project Scope Summary

• Replaces a 15-year-old Siemens Linear Accelerator with a Varian Accelerator, providing 
greater Central Nervous System (CNS) treatment functionality with Rapid Arc and Brain Lab 
planning systems; increases CNS Stereotactic (SRS) Treatment volumes with faster treatment 
throughput;  supplies Intensity Modulated Radiation Therapy (IMRT) for CNS patients as well as 
3-D and IMRT for non-CNS patients.
• Requires minimal utility upgrades; the project will install new finishes and casework.
• Supports campus goal of fulfilling important clinical and academic priorities.

Summary of Budget by Fund Type

Budget Approval

• Supplies additional parking needed for visitors and staff as more outpatient clinical activity is 
concentrated at or near the Mount Zion medical complex.
• Provides both public and permit parking; constructed on property in the vicinity yet to be 
acquired.
• In June 2011, the Regents approved the lease and design.

Project Scope Summary

Financing



Budget Year 2012-13 Funding Source Amount

Campus Funds $15,000,000

Budget Year 2014-15 Funding Source Amount Total Budget $15,000,000

Hospital Reserves $8,938,000

Campus Funds $9,000,000

ASF 11,000 Total Budget $17,938,000

Budget Year 2011-12 Funding Source Amount

Campus Funds $7,400,000

Total Budget $7,400,000

ASF TBD

GSF 168,000
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PARNASSUS GROSS ANATOMY RENOVATION

OPHTHALMOLOGY CLINIC CONSOLIDATION SCHOOL OF MEDICINE RENOVATION 
PROJECTS $750K TO $5M

• Consolidates ophthalmology clinics that are currently in UC Hall and the Ambulatory Care 
Center (ACC).
• Preferred option is to consolidate both clinics in UC Hall if the community is supportive.  
Alternative options include relocating both clinics to another site, such as Mount Zion or another 
location at Parnassus.

Budget Approval Summary of Budget by Fund Type

• Various obsolete and outdated SOM laboratories and offices will be modernized.

Budget Approval Summary of Budget by Fund Type

Project Scope Summary

• Constructs new learning space as a suite that encompasses the entire west wing of Medical 
Sciences 13th floor.  Improves the teaching of gross anatomy, pathology, histology and technical 
procedures using fixed and unfixed materials.  Facilities consist of a gross-anatomy and 
procedural-instruction Bio Safety level 2 lab with 26-30 tables, cold storage for unfixed materials, 
50-person classroom, staff and faculty offices, and male and female locker rooms with 80 
lockers.
• The UCSF anatomy teaching lab opened in 1952 and underwent few improvements during the 
past 60 years.  After unsuccessful attempts to reduce formaldehyde fumes, the lab was closed 
by Environmental Health and Safety in September 2010.
• The Lab is essential to the School of Medicine, since students learn Gross Anatomy through 
cadaver dissection and procedure-training using cadaveric materials.
• Provides a state-of-the-art, technology-enhanced, multi-disciplinary center for anatomy 
instruction.

Budget Approval Summary of Budget by Fund Type

Project Scope Summary

UCSF Teaching and Learning Center
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SANTA BARBARA 

Established in 1944, UC Santa Barbara has evolved 

from a state teacher’s college into a top-tier research 

institution. In 1954, the campus relocated from 

downtown Santa Barbara to a 408-acre tract of land 

that had previously been a World War II Marine air 

base. Today, the campus encompasses 1,055 acres 

distributed across four principal campuses:  Main, 

Storke, West, and North. UCSB has nearly 4.7 million 

assignable square feet (asf) of building space 

supporting nearly 23,000 students and 1,100 faculty.

Over the past decade, Santa Barbara has completed 

approximately $1.016 billion of capital project 

development and initiated a third-party development 

project. These projects addressed enrollment and 

academic growth, as well as the upkeep of aging 

buildings and campus infrastructure. Approximately 

651,000 net new asf was added to the campus over 

this period. In the coming decade, the campus will 

need an additional 670,000 asf (including 

replacement of barracks and trailers) by 2019-20, 

based on the growth estimates in the campus’s 2010

Long Range Development Plan (LRDP). 

Santa Barbara’s academic programs include 

education, engineering, fine arts, the humanities,

physical sciences, and social science. The campus is

world-renowned for its interdisciplinary approach to 

teaching and research, specifically for the ease with 

which faculty, students, and staff can collaborate 

across disciplinary boundaries to pioneer new fields.  

As a result, the campus is home to major 

interdisciplinary research centers. Extramural 

research awards totaled $184 million in 2010-11, an

increase of 63% since 1999-2000. 

The campus’s capital strategy outlined in the 2010-20

Consolidated State and Non-State Capital Financial 

Plan (CFP), accepted by the Regents in November 

2010, has been constrained overall by the current 

economic downturn.  The 2011-21 Consolidated State 

and Non-State Capital Financial Plan (CFP) continues 

to place emphasis in the first two years on critical 

renewal projects addressing building seismic and life-

safety deficiencies and renewal of campus 

infrastructure.  It also includes the initial phases of a 

few high-priority new buildings.  Affordable faculty 

Storke Tower & Lagoon  

housing and new student housing, consistent with the 

2010 LRDP, fulfill commitments made to the local 

community.  The outer years of the plan, which 

anticipate an improved economic climate, continue to 

address renewal and seismic needs while adding new 

student and academic buildings, housing, and

institutional-support projects in anticipation of planned 

growth.

CAMPUS GOALS AND OBJECTIVES

Years of collaborative hard work and the investment 

of significant resources have made possible the 

campus’s present level of academic distinction. 

Given today’s economic uncertainty, the campus is 

faced with critical, sometimes conflicting, questions: 

SANTA BARBARA CAMPUS FACTS:
Established          1944
FTE Enrollment 2010-11

Undergraduates     19,986
Graduate Students     2,934
Health Science Students           0 

Campus Land Area                               1,055 acres
Campus Buildings          4.7 million ASF
Nobel Laureates (active & emeritus)                        6 
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Campbell Hall Aerial

How can the campus continue to advance? How can 

it be responsive to enrollment pressures? How can it 

fulfill its obligations to the State?  Based on careful 

planning and analysis, the campus has decided to 

proceed with a strategy of managed growth. Santa 

Barbara’s 2011-21 CFP continues to be responsive to 

the campus’s Strategic Academic Plan, the 2010

LRDP, the Physical Design Framework, and the 

Campus Sustainability Plan.   

An overarching goal of these plans is a sustainable 

master-planned academic community that will attract 

the highest quality faculty and administrative staff to 

deliver world-class teaching and research to 21st-

century students. The greatest challenge to achieving 

this goal is the identification and commitment of 

sufficient financial resources to fund the projects 

presented in the plan.   

PRIORITIES

The objectives which inform Santa Barbara’s 2011-21 

Capital Financial Plan are derived from the campus’s

Strategic Academic Plan (SAP). The SAP articulates 

the campus’s core values and guides long-range 

capital planning and development. The 2010 LRDP, 

which guides the land use and development potential 

of the campus, includes marginal enrollment growth, 

with growth-related projects delayed to outer years, 

consistent with current University enrollment policy.

The campus’s priorities reflect current restrained 

expectations regarding State funding and greater

confidence in advancing non-State-funded projects, 

such as housing, auxiliaries, and student and 

institutional support. UCSB’s capital program 

continues to rely mainly on State funding to construct 

and renovate academic facilities.  However, the 

campus increasingly has utilized non-State funding 

sources (predominately gift funds) to achieve or 

optimize both academic and capital project program 

objectives. The campus will continue to utilize all 

possible funding sources to support campus progress 

and to maintain the campus’s trajectory of success. 

Campus priorities are linked to the five strategic 

academic objectives described below.  

Support the academic teaching mission and 
projected student growth

UC Santa Barbara’s vision, as articulated in the 

Strategic Academic Plan, is to set new standards of 

excellence in academic engagement, learning, and

discovery. Numerous academic building renewals are 

identified in the 2011-21 Capital Financial Plan,

including Phelps and Ellison Halls and the key 

teaching venue of Buchanan Hall.  A replacement 

building is planned for Campbell Hall, which currently 

houses the largest classroom (860 seats) on the 

campus, heavily used by classes and numerous arts 

and music events. Although the campus has 

historically depended on State funding to construct 

and renovate instructional facilities, it recently has

relied increasingly on supplementary project funding 

from non-State sources, predominantly gift funds.  

To support planned student growth, the 2011-21 CFP

identifies a variety of non-State-funded new building 

projects, including an expansion of the University 

Center and other projects supporting student 

residential life, student services, and recreation.

Additional new academic buildings and renewal 

projects, such as the gift-funded College of Creative 

Studies, are planned in the outer years of the 2011-21

CFP.
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Support the critical research mission and UCSB’s 
role in a worldwide network of leading-edge 
research universities

Interdisciplinary teaching and research has become a 

cornerstone of the Strategic Academic Plan. The 

2011-21 CFP includes five new research buildings or 

additions, all of which will house interdisciplinary 

programs. These research projects target 

bioengineering (with non-State funds), energy, climate 

change, and physics and engineering.  Of these, the 

approved Bioengineering Building project is an 

immediate priority and represents the campus’s

commitment to a rapidly expanding area of research, 

teaching, and entrepreneurship. The Institute for 

Energy Efficiency Building is a high-priority project 

that will begin program planning in 2012.

Provide affordable housing for faculty, staff, and 
students to address local housing shortages

Affordable housing to serve faculty and staff is critical 

to the campus’s future success and is a priority 

reflected in the 2011-21 CFP. With an estimated 40% 

of current faculty and staff expected to retire by 2020, 

it is essential that the campus be able to provide

affordable, high-quality housing to recruit and retain 

the highest caliber of new faculty and staff.  Because 

of the extremely high cost of housing in Santa 

Barbara, the plan includes projects to address this 

goal.  The 2011-21 CFP includes projects for faculty 

and staff housing that provide over 670 for-sale and 

rental units. Based on an assumption that the 

economic environment improves and some 

enrollment growth occurs, the plan also includes three 

student housing projects that will add a total of 1,500 

new beds to the campus.

Address critical seismic, safety, and performance 
upgrades to facilities and infrastructure

The 2011-21 CFP includes 23 building renovations 

and four infrastructure improvement projects. Overall, 

662,000 asf in 20 buildings is intended for   

improvement.  Goals reflected in the 2011-21 CFP 

include correction of all seismically “poor” buildings to 

a rating of “good,” as well as installation of sprinklers 

and updated fire-alarm systems in all residence halls 

and all academic buildings of six stories or more.

High-priority projects include the repair of seismic and 

life-safety deficiencies in the Davidson Library 

Addition and Renovation project and in the Music 

Building Seismic Corrections and Addition project,

and seismic repair in Ortega Dining. Another critical 

project is a replacement building for Campbell Hall, 

which currently houses large lecture classes and

several arts and music events but which has 

substantial life-safety, seismic, and code deficiencies.

Much of the campus infrastructure is over 40 years 

old, some dating back to when the campus was a 

Marine Air Base. Immediate renewal priorities include 

Infrastructure Renewal Phases 1 and 2, which will 

upgrade the most deficient sanitary sewer, natural 

gas, and potable-water lines and selected storm-drain 

segments. These projects provide upgrades across 

the main campus that will reduce maintenance costs,

improve reliability, and provide capacity necessary for 

future growth. 

Meet modern support needs for faculty, staff, and 
students in health, public safety, and recreation

In support of the campus community, the 2011-21

CFP contains projects that promote and support 

health, recreation, and public safety – including 

Student Life Services, Aquatics Center, Recreation 

Facility, and the Public Safety Building Expansion. 

Other projects include open-space malls, pedestrian 

areas, paving and landscaping, and parking and road 

improvements. 

The Santa Barbara campus, with its long history of 

environmental awareness and research leadership in 

sustainable activities, is at the forefront of green 

building design, for both new facilities and renewal of 

existing buildings. Green building principles are 

integrated into all new projects from pre-planning 

through occupancy, and all new buildings are required 

to meet or exceed LEED™ Silver standards. 

Additionally, the Campus Sustainability Plan provides 

a road map for incorporating sustainability measures 

into the built environment, energy, operations 

(materiel), waste, transportation, and landscaping.
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RESOURCES

Total funding in Santa Barbara’s 2011-21 Capital 

Financial Plan is $1.1 billion, equal to the amount 

expended in the preceding decade. Of the total

funding, approximately $550.7 million or 50% is 

proposed for external financing, of which 85% is 

intended to fund student housing and dining and 

faculty housing projects. Gifts comprise the next 

largest source of funding at $256 million (23%).  State 

funding is assumed at $210 million (19%),  and capital 

reserves and campus funds account for about $82 

million (8% of overall program funding). 

Student Resource Center

TIMING AND SEQUENCE

In the near term, the plan identifies six projects that 

need $147 million of State funding and have an 

estimated total cost of $220 million. Of the State-

funded projects, Davidson Library Addition and 

Renovation, Infrastructure Renewal Phases 1 and 2, 

and Phelps Hall were submitted previously for State 

funding that was not forthcoming; currently the

Academic Support Facility and the Campbell Hall 

Replacement projects are pending State funding 

approvals. Additionally, the plan includes ten general, 

auxiliary, housing, and student-activities-fee-related 

projects with a total cost of approximately $179 million

to be funded from non-State sources. Planning for a 

new research building to house the new Institute for 

Energy Efficiency Building ($50 million in gift funding)

will commence in 2012. The outer years of the 2011-

21 CFP contain 32 projects with a combined cost of 

approximately $700 million. For the 2011-21 period,

the plan includes 47 projects with an approximate 

cost of over $1.1 billion.

  

The campus’s 2011-21 CFP endeavors to maintain 

the present path of growth and success, while 

acknowledging growth limitations and funding 

constraints in the operations and capital budgets. In 

the near term, the plan reflects current economic and 

budgetary challenges and primarily targets high-

priority seismic and life-safety renewals, 

replacements, infrastructure, and faculty and student 

housing. In the outer years, the plan continues 

seismic, life-safety, and renewal projects and  

introduces new growth projects to support academics 

and research, as well as additional housing and

student and institutional-support facilities.  

The current economic environment challenges the 

campus’s ability to maintain its stature as a top-tier 

research university, to enhance and increase its

academic and research programs, and to protect and 

preserve past and current capital investment. Santa 

Barbara’s success has been supported by relatively 

stable capital program funding. In future years, the 

campus will need to rely on successful fundraising 

campaigns and alternative funding sources to help fill 

the gap created by a shortfall of State funding. Santa 

Barbara will continue to pursue all funding 

opportunities – gifts, public-private partnerships,

federal funds, external finance, and other sources – to

achieve the goals and objectives described in its 

Strategic Academic Plan and expressed in the 2011-

21 CFP, the 2010 LRDP, and the Campus 

Sustainability Plan. 
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Davidson Library Addition and Renovation ● ● B 70,003 1,075 71,078 

Phelps Hall Renovation ● R 1,100 11,508 12,608 

Infrastructure Renewal Phase 1 ● I 741 11,740 18,431 

3,150 X

2,800 LB

Infrastructure Renewal Phase 2 ● I 5,110 X 13,732 18,842 

Bioengineering Building and Academic ● ● N 3,074 LB 546 G 25,951 830 X 81,087 

 Support Facility 2,393 X 1,287 X 1,265 LB

39,035 LB

6,706 G

Campbell Hall Replacement Building ● ● N 28,474 28,474 

Music Building Seismic Corrections & ● ● B 600 1,233 27,500 667 30,000 

Addition

Ellison Hall Renovation ● R 845 955 17,440 19,240 

Physics/Engineering Building ● N 1,140 1,288 27,572 30,000 

South Hall and HSSB Renovation ● R 9,010 9,010 

Buchanan Hall Renovation ● R 5,000 5,000 

Broida Renovation ● R 8,000 8,000 

Engineering II Renovation ● R 7,000 7,000 

Public Safety Building Expansion ● N 9,676 9,676 

STATE FUNDING 0 80,972 14,093 3,476 81,522 13,667 16,676 210,406 

NON-STATE FUNDING 546 47,028 2,095 0 0 0 0 49,669 

TOTAL STATE PROGRAM 546 128,000 16,188 3,476 81,522 13,667 16,676 260,075 
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2017-18 to 2020-
21

State Funded Program
E & G - GENERAL CAMPUS
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Santa Barbara 

PROJECT

S
ei

sm
ic

/L
ife

 S
af

et
y

PRIMARY 
OBJECTIVE

2016-17N
ew

 C
on

st
ru

ct
io

n,
 R

en
ov

at
io

n,
 

B
ot

h,
 In

fr
as

tr
uc

tu
re

Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

TOTAL 
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Open Space - Malls ● I 2,000 X 2,000 X 2,000 X 6,000 

Institute for Energy Efficiency Building ● N 2,500 G 47,500 G 50,000 

Climate Research Building ● N 2,500 G 47,500 G 50,000 

Expansion of the U-Cen ● B 25,000 LB 25,000 

College of Creative Studies ● N 2,000 G 33,000 G 35,000 

West Campus Ranch House ● R 26,000 G 26,000 

Capital Projects $750K to $5M ● R 2,500 G 5,000 G 5,000 G 17,000 X 32,000 

2,500 N

Bioengineering 2 ● N 2,500 G 52,500 G 55,000

Parking Structure ● N 15,000 LB 20,000

5,000 N

Santa Rosa Fire Safety & Renewal ● ● R 5,000 LB 7,500 

2,500 N

Anacapa Fire Safety & Renewal ● ● R 5,000 LB 7,500 

2,500 N

Santa Cruz Fire Safety & Renewal ● ● R 5,000 LB 7,500 

2,500 N

Ortega Dining Commons Renovation ● R 10,000 LB 11,500 

1,500 N

San Joaquin Apartments ● N 142,500 LB 150,000 

7,500 N

Mesa Verde Apartments 1 ● N 84,000 LB 90,000 

6,000 N

Mesa Verde Apartments 2 ● N 84,000 LB 90,000 

6,000 N
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Non-State Funded Program

AUXILIARY - STUDENT HOUSING & DINING

AUXILIARY - PARKING

E & G - GENERAL CAMPUS

E & G - HEALTH SCIENCES
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

TOTAL 
PROJECT 
BUDGET

Capital Projects $750K to $5M ● ● N 2,100 N 6,200 N 14,800 N 28,850 

5,750 X

Aquatics Center Phase I ● N 6,000 G 6,000 

Aquatics Center Phase II ● N 6,000 G 6,000 

Student Services  Building ● N 25,000 LB 25,000 

Student Life Services ● ● N 25,000 LB 25,000 

Recreation Facility ● B 25,000 LB 25,000 

Faculty Club Renewal ● B 13,500 LB 16,000 

2,500 N

North Campus Faculty Housing Phase II ● N 28,390 LB 28,390 

KITP Residence ● N 7,800 G 10,800 

3,000 LB

North Campus Faculty Housing Phase III ● N 15,000 LB 15,000 

North Campus Faculty Housing Phase IV* ● N 12,500 LB 12,500 

North Campus Faculty Housing Phase V* ● N 17,000 LB 17,000 

*The detailed debt affordability assumptions for this project are undergoing refinement.
TOTAL NON-STATE PROGRAM 68,890 38,000 80,500 181,000 54,500 75,050 373,500 $871,440

TOTAL STATE PROGRAM 546 128,000 16,188 3,476 81,522 13,667 16,676 $260,075
TOTAL NON-STATE PROGRAM 68,890 38,000 80,500 181,000 54,500 75,050 373,500 $871,440
TOTAL CAPITAL PROGRAM 69,436 166,000 96,688 184,476 136,022 88,717 390,176 $1,131,515

2011-21 Consolidated State & Non-State Capital Financial Plan

AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)

AUXILIARY - FACULTY HOUSING
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Budget Year 2012-13 ASF 44,646

Budget Year 2012-13 ASF 48,764 GSF 63,172

GSF 92,936

Funding Source Amount

Long-Term $43,374,000 State Funds $71,078,000

Est. Annual Debt Service                     $3,151,074 Funding Source Amount Total Budget $71,078,000

Terms:             6% 30 years State Funds $25,951,000

Interest During Construction:   $2,996,000 Campus Funds $4,510,000

Anticipated Repayment Source: External Financing $43,374,000

 • General Revenue Bonds Gift Funds $7,252,000

Anticipated Fund Source: Total Budget $81,087,000

• Opportunity and Education Funds under 

Garamendi funding mechanism

Budget Year 2012-13 Funding Source Amount

State Funds $28,474,000

ASF 16,000 Total Budget $28,474,000

GSF 24,500

2011-21 Consolidated State & Non-State Capital Financial Plan

DAVIDSON LIBRARY ADDITION AND RENOVATION

• Renovates and seismically upgrades space in the two- and eight-story wings of the existing 
library and constructs new library space.
• Includes addition of 44,646 ASF/63,172 GSF and renovation of 114,679ASF.
• Extends fire and life-safety systems throughout the entire library complex. 
• Corrects ongoing overcrowding, accommodates new technology, provides increased 
instructional and study space and replaces leased book storage space

Budget Approval Project Scope Summary

Budget Approval

• Constructs building to support academic growth and research in the field of bioengineering .
• Provides wet and dry laboratories, offices, an auditorium, a vivarium, and support space.
• Proposed occupants include the Institute for Collaborative Biotechnologies (ICB), a unit of the 
Center for Stem Cell Biology and Engineering, and a new interdisciplinary Ph.D. program in 
bioengineering.
• Includes a gift funded Translational Research Laboratory as part of a larger collaboration with a 
regional medical center.
• Includes funding using the “Garamendi” mechanism.

BIOENGINEERING BUILDING

150  SANTA BARBARA  STATE

Project Scope Summary

Summary of Budget by Fund Type

Financing

Budget Approval

AND ACADEMIC SUPPORT FACILITY

Project Scope Summary

Summary of Budget by Fund Type

Summary of Budget by Fund Type

CAMPBELL HALL REPLACEMENT BUILDING

• Replaces major campus and community space built in 1961, and used by classes and multiple 
arts and music events.
• Replaces the campus’s largest lecture hall (860 seats) which experiences high utilization rates. 
• Continued operation of Campbell Hall during construction of the replacement building enables 
campus to continue scheduling enormous instructional workload currently accommodated in the 
building.  
• Provides campus with a safe, accessible, modern, state-of-the-art instructional facility that will 
be energy efficient and minimize carbon emissions.
• Represents most cost effective and appropriate long-term solution to address the life-safety, 
seismic, code upgrades, and programming problems.

Davidson Library



Budget Year 2011-12 Funding Source Amount

State Funds $12,052,000

Campus Funds $5,950,000

Total Budget $18,002,000

Budget Year 2012-13 Funding Source Amount

State Funds $13,732,000

Campus Funds $5,110,000

Total Budget $18,842,000
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INFRASTRUCTURE RENEWAL PHASE 2

• Replaces or upgrades major campus infrastructure systems in second phase of a multi-phase 
effort. 
• Addresses system deterioration and hydraulic capacity, responds to regulatory requirements, 
improves operational efficiency, and accommodates known demand.
• Continues improvements to storm water, sanitary sewer, potable water, and natural gas 
systems by addressing deficiencies that seriously constrain operations of the campus and 
includes critical Lagoon Road storm system that eliminates ocean outfalls.
• Campus funds identified.

• Improves reliability and operational efficiency of the campus infrastructure in first phase of a 
multi-phase effort. 
• Replaces or upgrades major systems, including natural gas, potable water, storm drainage, and 
sanitary sewer, including most of the main distribution systems and lateral lines connecting the 
main systems to campus buildings.
• Improves campus infrastructure, most more than forty years old, which has deteriorated to such 
a degree that failures are common, particularly in lateral sewer lines.
• Campus funds identified.

Budget Approval Summary of Budget by Fund Type

INFRASTRUCTURE RENEWAL PHASE 1

Budget Approval Summary of Budget by Fund Type

Social Sciences & Media Studies



Budget Year 2011-12 Funding Source Amount

Campus Funds $5,750,000

Budget Year 2012-13 Gifts in Hand $500,000 Auxiliary Reserves $23,100,000

Gifts Pledged Total Budget $28,850,000

Gifts to be Raised $5,500,000

Funding Source Amount Total Budget $6,000,000

Gift Funds $6,000,000

Total Budget $6,000,000

Budget Year 2011-12 Funding Source Amount

Campus Funds $29,500,000

Gift Funds $0 Budget Year 2012-13 ASF 25,000

Gifts to be Raised $0 Auxiliary Reserves $2,500,000 GSF 40,000

Total Budget $0 Total Budget $32,000,000

Funding Source Amount

Gift Funds $50,000,000 Gifts in Hand

Total Budget $50,000,000 Gifts Pledged

Gifts to be Raised $50,000,000

Total Budget $50,000,000
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AQUATICS CENTER PHASE I

CAPITAL PROJECTS $750K TO $5M (E&G)

Budget Approval Gift Campaign Summary

• Constructs a 65-meter regulation pool, pool deck, and support facilities (mechanical, electrical, 
pumps, and filtration equipment) to accommodate men's and women's intercollegiate swimming 
and water polo, and recreational activities.
•  Replaces non-NCAA-compliant 1943 campus pool and locker rooms.
• Project will proceed when sufficient funding is available; partial gift funding is in hand.   Student 
Fee referendum under discussion to augment the gift funding.

Budget Approval Summary of Budget by Fund Type

Summary of Budget by Fund Type

CAPITAL PROJECTS $750K TO $5M (AUXILIARIES)

• Constructs utility and infrastructure improvements and building renovations.
• Includes modernization of the Jameson Community Center and the Jameson Café, Residential 
Life Resource Center, and facilities refurbishments.

Summary of Budget by Fund Type

Project Scope Summary

Gift Campaign Summary

INSTITUTE FOR ENERGY EFFICIENCY BUILDING

Budget Approval Summary of Budget by Fund Type

Gift Campaign Summary

• Constructs utility and infrastructure improvements and building renovations.
• Includes road improvements, turf and lighting projects, Alumni House 1st floor, West Campus 
Interpretive Center, Ocean Sciences Education Building Phase III, and Tipton House, a new 
facility on the Sedgwick Reserve in the Santa Ynez Valley for University classes, public 
workshops, and visitor orientation.

• The construction of a new facility for the Institute for Energy Efficiency (IEE) is driven by 
opportunity as much as it is by need.  The key opportunity is to capitalize on UCSB’s unique 
position to contribute important solutions to the global energy crisis. A building for the Institute 
would facilitate this goal by providing focus for an activity that is currently spread over campus in 
eleven buildings.
• A new building is essential to attain the full potential for growth of this rapidly expanding and 
important area of research and would be an important asset in securing additional funding for 
research.
• Project will move forward when sufficient gift funding is available.

Budget Approval



Budget Year 2011-12

Intermin Financing $28,390,000

Funding Source Amount Terms:             4% 7 years

Campus Funds $28,390,000 Estimated Annual De  $4,730,047

Budget Year 2011-12 Funding Source Amount Total Budget $28,390,000 Anticipated Repayment Source:

Gift Funds $7,800,000  • General Revenue Bonds

External Financing $3,000,000 Anticipated Fund Source:

Long-Term $3,000,000 Total Budget $10,800,000 • Home Sale Proceeds

Terms:             6% 30 years

Estimated Annual Debt Servic $218,000

Anticipated Repayment Source:

 • General Revenue Bonds

Anticipated Fund Source: ASF 24,000

• Opportunity and Education Funds under GSF 30,000

Gifts in Hand $200,000

Gifts Pledged

Gifts to be Raised $7,600,000 Budget Year 2012-13

Total Budget

Funding Source Amount Intermin Financing $15,000,000

Campus Funds $15,000,000 Terms:             4% 2 years

Total Budget $15,000,000 $7,941,952

Anticipated Repayment Source:

 • General Revenue Bonds

Anticipated Fund Source:

• Opportunity and Education Funds under 
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Units

Financing

35 Homes

Summary of Budget by Fund Type

Project Scope Summary

Budget Approval

Gift Campaign Summary

Units

Estimated Annual 
Debt Service

41

• Faculty housing to meet a critical University objective of providing affordable, high-quality housing 
to recruit and retain distinguished academic personnel.
• Phase III of a six-phase faculty housing development on the North Campus.
• Constructs 22 of total 161 units.

Summary of Budget by Fund Type

Budget Approval

NORTH CAMPUS FACULTY HOUSING PHASE II

• Faculty housing to meet a critical University objective of providing affordable, high-quality housing 
to recruit and retain distinguished academic personnel.
• Phase II of a six-phase faculty housing development on the North Campus.
• Constructs 35 of total 161 units (adding to 22 units constructed in Phase I).

NORTH CAMPUS FACULTY HOUSING PHASE III

Financing

KITP RESIDENCE

• The Kavli Institute of Theoretical Physics (KITP) hosts 1,000 visiting scholars per year with an 
average visit duration of 36 days.  These visitors are currently accommodated in the Santa 
Barbara community through a network of residential contacts.  The Residence will stabilize 
KITP’s ability to secure housing for longer term visitors and enhance scholarly interactions.  
• Construct 41 unit apartment complex for visiting physicist and their families during their visits 
toKITP.  Create significant community space to encourage and enhance scientific interactions.
• Create on-campus residence to provide greater interaction time between physicists and 
campus community
• Redirect per diem grant funding from community rentals into equity within a University owned 
facility.

Budget Approval Units

Summary of Budget by Fund Type

Financing

35 Homes



Budget Year 2011-12 Funding Source Amount Budget Year 2012-13 Funding Source Amount

Auxiliary Reserves $2,500,000 Campus Funds $6,000,000

External Financing $13,500,000 Total Budget $6,000,000

ASF 21,314 Total Budget $16,000,000

GSF 26,643

Long-Term $13,500,000

Terms:             6% 30 years

Estimated Annual Debt Servic $980,760

Anticipated Repayment Source:

 • General Revenue Bonds

Anticipated Fund Source: Opportunity and Education 
Funds under 

2011-21 Consolidated State & Non-State Capital Financial Plan

Project Scope Summary

Budget Approval Summary of Budget by Fund Type

• Renovates and adds to the physical plant of the Faculty Club to meet increased demand for 
overnight lodging, conference space, and food services.
• Addresses significant deferred maintenance issues of the aging facility.
• Includes new lodging space and modernization to meet current building codes in this 1967 
building.

Budget Approval Summary of Budget by Fund Type

FACULTY CLUB RENEWAL OPEN SPACE - MALLS

• Includes several open space malls and view corridors, such as Tower Mal, Pardall Mall, Campus 
Green, the Quad, and Library Mall.
• Provides diverse public gathering spaces at key campus destinations.

154  SANTA BARBARA  NON-STATE

Financing

Pardell Corridor with Humanities & Social Sciences Building



SANTA CRUZ 

2011-21 Capital Financial Plan





2011-21Consolidated State & Non-State Capital Financial Plan                                                                SANTA CRUZ 155                                                                                                                                                                                 
 

SANTA CRUZ 

As a leading research university, UC Santa Cruz 

serves California, the nation, and the world.  It

boasts a tradition of innovation in the education of 

students – built on values of social and 

environmental responsibility. Santa Cruz faculty 

are recognized both as excellent teachers and as 

leaders in major disciplines, including 

biochemistry, molecular biology, environmental 

studies, geosciences, astronomy and astrophysics, 

literature, and international economics. Each of

the campus’s ten residential colleges, led by a 

Provost with a faculty appointment, is a vibrant

living and learning community of 1,200 to 1,500 

students.  The campus’s continued investment in 

the colleges enables students to experience the 

intimacy of a small liberal arts school and the 

intellectual heft of a major research university. 

UCSC’s Physical Design Framework and its 

planning model achieve two complementary 

ideals:  enabling the vision and goals of the 

campus’s Strategic Academic Plan and respecting 

the exceptional setting of the main campus, which 

is nestled amid 2,000 acres of redwoods and

meadows with vistas of the Santa Cruz Mountains 

and the nearby Pacific Ocean.  In addition, the 73-

acre Marine Science Campus sits on the shoreline 

Marine Science Research

overlooking the Monterey Bay, home to the world’s

largest collection of marine research activities.  

Other campus locations include the 483-acre 

Monterey Bay Education, Science, and 

Technology Center (near Monterey) and the 3,600-

acre Lick Observatory atop Mount Hamilton (near 

San Jose).

The rapid growth in both programs and student 

enrollment, particularly over the last ten years, 

presents significant challenges for the campus.  

Enrollment grew by 58% to 16,075 full-time 

equivalent (FTE) in 2007-08, at the onset of the 

current State fiscal crisis.  As of 2010-11, it 

reached 17,400 FTE, exceeding the State-funded 

budgeted level of 16,500 FTE.  In the past five 

years alone, UCSC has introduced 11 new 

graduate programs and, since 1988, the number of 

research doctoral programs has increased from 13 

to 32 to address areas of State need and to 

enhance campus intellectual vibrancy.  The 

number of Ph.D. degrees awarded each year has 

more than doubled. 

Even during periods of past enrollment growth and 

more a optimistic budget picture, funding for UCSC 

capital construction has not kept pace.  Significant 

unmet needs exist for new and renovated space 

and for associated infrastructure to support State-

funded student and faculty levels. 

CAMPUS GOALS AND OBJECTIVES

This 2011-21 Capital Financial Plan balances 

projects among the following five objectives in 

support of the Strategic Academic Plan. It

addresses only the most critical needs required to 

SANTA CRUZ CAMPUS FACTS:
Established          1965
FTE Enrollment 2010-11

Undergraduates    15,946
Graduate Students                     1,491
Health Science Students           0 

Campus Land Area                               2,000 acres
Campus Buildings          3.7 million ASF
University Professors (active & emeritus)                2 
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support 2007-08 budgeted enrollment and 

associated faculty levels. 

Instruction and Research Program 
Development

New facilities are needed to support graduate 

instruction across all disciplines – allowing all 

interested faculty to participate in graduate

education, supporting the research interests of the 

campus, and providing the trained graduates 

needed by the State and the nation. There is 

additional need for new facilities which enhance 

the quality of the undergraduate experience.  At

some point in their baccalaureate studies, over half 

of Santa Cruz’s current undergraduates assist 

faculty with research, an educational opportunity 

which cannot be sustained without adequate 

facilities.  In addition to the demands of past 

enrollment growth, the evolution and increased 

sophistication of campus instruction and research 

programs has created a shortage of space.  

Without the construction of new facilities fully 

justified by 2007-08 budgeted enrollment levels, 

vital instruction and research program 

development will be diminished. 

Retrofitting and Upgrading of Existing 
Academic Facilities

Many buildings on the 45-year-old campus require 

renewal, modernization, and upgrades to comply 

with health, safety, and accessibility (ADA) 

requirements and to respond to obsolescence and 

changing academic program needs. The campus 

also is witnessing the evolution of cutting-edge

programs in disciplines that depend upon 

laboratory and computer facilities of a much larger 

scale.  Some of the campus’s older buildings lack

the advanced infrastructure (e.g., fume hoods, 

power, and advanced communications networks) 

or the specialized space needed to support today’s 

academic programs, or the flexible modular design 

to accommodate changing program needs.  

Accordingly, there is a need to rebalance, 

reconfigure, renew, and augment existing space to 

address both obsolescence and pedagogic

requirements.  

Undergraduate Research Students

Improvements to Core Infrastructure

Similarly, the campus needs to renew, upgrade, 

and extend core infrastructure systems to address 

obsolescence, to improve efficiency and increase 

energy conservation, and to meet modern program 

needs.  To support existing programs and enable 

their next stage of development, the campus takes 

a programmatically and functionally logical 

approach to the expansion and renewal of its 

existing infrastructure and the extension of its 

utilities and circulation systems. 

Student Life/Intellectual Engagement and 
Residential Life

UC Santa Cruz is recognized for its commitment to 

academic engagement and a high-quality learning 

experience at all levels.  By providing opportunities 

for undergraduate and graduate students to work 

together, the assets of a premier research 

university further contribute to superlative 

undergraduate learning environments.  UCSC’s 

unique residential experience is another important 

component of that learning environment.  Over the 

next decade, the campus plans significant 

investment in on-campus residential facilities, 

including on-campus housing for graduate 

students and student-life facilities.

Campus Environment, Sustainability, and 
Life Safety

Creating connections and public spaces that 

support a vital intellectual community is a major 

theme of the campus’s approach to physical 

development, an objective advanced by principles 

and concepts informing the design of all projects in 

this plan.  Maintaining the campus’s strong 
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traditions of environmental stewardship requires 

new capital investment to promote sustainable 

practices in campus operations as well as 

investments that balance development with 

sensitivity to the natural environment.  Consistent 

with UC-articulated priorities, the campus has 

already addressed serious seismic and other life-

safety deficiencies in most campus facilities; 

however, several projects remain to be 

implemented.

All UC Santa Cruz projects will comply with the 

University of California Policy on Sustainable 

Practices.  As required by this policy, projects will 

adopt the principles of energy efficiency and 

sustainability to the fullest extent possible, 

consistent with budgetary constraints and 

regulatory and programmatic requirements.

CAPITAL NEEDS AND PRIORITIES

To achieve UCSC’s mission, the campus’s State 

capital program reflects a balance of projects 

which address critical needs for new construction; 

building and utility renovation, renewal, and 

upgrades; and expansion of utility systems and 

infrastructure.  Projects funded from non-State 

sources complement and extend State investment 

by addressing specific research and infrastructure 

needs and by meeting student-life and housing 

needs.  

 Humanities I 

UC Santa Cruz has received no State funding for 

capital projects for four years (2008-11).  The 

program presented here remains consistent with 

campus priorities as expressed in the 2010-20

Capital Financial Plan (and in preceding years), 

with project timing modified to reflect the delay/gap 

in funding and with minor scheduling adjustments 

to re-align the program with the most urgent 

needs.

STATE CAPITAL PROGRAM

Priorities for the State capital program include the 

following: 

New Buildings for Instruction and Research

Past enrollment growth and the complex nature of 

space required to support the continued evolution 

of leading-edge disciplines have driven the need 

for new buildings.  Recent projects have partially 

addressed these needs, but a shortage of space 

and limited flexibility remain in virtually all campus 

programs.  To the extent feasible, this 2011-21 

CFP addresses critical space deficiencies in key 

academic disciplines, particularly in the science 

and engineering programs.

The campus’s location has influenced the focus 

and reach of its world-renowned research.  

Facilities at the Marine Science Campus (MSC) 

serve as the center for marine and coastal-related 

research and study, bringing together the Long 

Marine Lab marine field station, its public outreach 

center, and the assets of the main campus.  To

address space shortages at both campuses and 

the need for specialized I&R facilities, the Coastal

Biology Building, to be located at the MSC, is this

plan’s highest priority for State funding. 

UCSC’s social sciences disciplines play an 

increasingly important role in addressing global 

societal needs in interdisciplinary environmental 

research, economics, and education.  As a result, 

the Social Sciences Facility is the next priority for 

State funding. In combination with the 

Improvements to Instructional Facilities project, it 

will address campus needs for new and renovated 

teaching and research laboratory space and will

alleviate the shortage of general-assignment 

classroom space.

Gift-funded and extramural research-funded 

projects and support facilities will complement 

needed State-funded facilities.  These include the
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University Museum of the Arts and Sciences,

Expansion of the Center for Ocean Health Phases

1 and 2, and the Oceans Auditorium projects. 

Renewal of Existing Facilities

Although Santa Cruz is one of the newer 

campuses in the UC system, it is in its 45th year.

Funding is urgently needed for the systematic 

renewal and modernization of existing facilities and 

building infrastructure to respond to changing 

academic programs; new health, safety, and 

regulatory requirements; building aging; and 

program obsolescence.  The proposed State-

funded program includes three major alteration 

and upgrade projects involving academic space.

The Life-Safety Upgrades project will address life, 

health and safety issues by installing fire 

sprinklers, upgrading fire alarms, upgrading 

emergency power generators, and improving 

exterior safety lighting. The Alterations for 

Physical, Biological, and Social Sciences project 

will create needed teaching laboratory space by 

upgrading three floors of Thimann Laboratories 

and one floor of Social Sciences 1. The 

Alterations for Academic Programs project will 

provide flexible instruction and research laboratory 

space.

Long-term underfunding of basic maintenance has 

exacerbated the campus’s renewal efforts by 

reducing the useful life of building systems and 

other infrastructure.  As a result, there is a 

substantial backlog of deferred maintenance 

associated with State-supported facilities.  The list 

of the campus’s maintenance and renewal 

projects currently exceeds $125 million.

Infrastructure Improvements

Proposed for State funding are four major 

infrastructure projects:  Telecommunications 

Infrastructure Upgrades Phase 3 and Infrastructure 

Improvements Phases 3, 4, and 5. Inclusion of 

these projects illustrates that UCSC’s need for 

campuswide infrastructure renewal and 

modernization is as acute as its building renewal 

needs.  Essential infrastructure improvements 

include the rehabilitation and expansion of basic 

utilities such as the campus communications,

sewer, water (cooling, heating, fire protection, and 

domestic), electrical, natural gas, and drainage 

systems.  An important component of the 

infrastructure renewal program entails 

incorporating environmentally sustainable features, 

with a special focus on conserving natural 

resources and reducing greenhouse gas 

emissions.  The introduction of new energy

management and conservation technologies has 

proven to be efficient and cost-effective.  The 

campus has processes in place to improve the 

sustainability of planned projects.

Complementing these State-funded infrastructure 

improvement projects are two included in the non-

State program:  the Cogeneration Plant 

Replacement Phase 1 and the 

Telecommunications Infrastructure Upgrades 

Phase 1 projects.

Circulation Infrastructure

The 2005 Long Range Development Plan and 

other planning efforts have identified the need for 

adequate University campus circulation 

infrastructure and for improvements in campus 

access.  Changes in elevation, an abundance of 

ravines, and dense forest create the need for a 

coordinated system of pedestrian and automobile 

bridges, roads, and accessible pathways to 

provide direct and efficient routes through the main 

campus.  This network remains incomplete, and 

the current system is further strained under the 

weight of enrollment. 

To ensure that projects are optimally sited and 

integrated with both existing facilities and long-

term development objectives, the campus has 

initiated area planning and infrastructure studies 

and financial feasibility analyses in support of both 

academic and student-life facilities in this plan.

This State-funded program proposes Circulation 

and Infrastructure Extensions Phase 1.
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NON-STATE CAPITAL PROGRAM

In addition to those projects previously listed as 

complementary to the State-funded program,

priorities for the non-State capital program include:

Auxiliary and Fee-Supported Capital Needs. 
Projects funded from non-State sources address 

facilities needs that are essential to creating a

vibrant intellectual community.  Capital projects 

that support student-life and affordable-housing 

needs help complete the living and learning 

environment for the student population.  By 

providing places conducive to conversation, 

socialization, and recreation, these projects enable 

students and faculty to participate fully in core 

instruction and research activities. 

Student Support Facilities. A number of student

fee-supported facilities will be renovated or 

constructed as they gain approval and become 

financially feasible.  These projects include

corrections to mitigate seismic and life-safety 

deficiencies in student facilities, construction of a 

student center, and renovation of an outdoor 

quarry amphitheater.

Housing. Student housing demand and campus 

projections predict shortages for both on- and off- 

campus housing.  Accordingly, the campus is 

pursuing both new student housing opportunities 

and the renovation of older residential college and 

student living space.

Because affordability limits housing options, faculty 

and staff housing continues to present a critical 

challenge.  Phased housing projects on campus 

inclusion-area land are underway.

Transportation Improvements. At 45 years old, 

the Santa Cruz campus requires improvements to 

its circulation systems.  Non-State-funded capital 

projects will address parking and transportation 

needs.

RESOURCES

State funding anticipated under this 2011-21

Capital Financial Plan addresses only a fraction of 

the campus’s overall programmatic needs.  Using

established metrics, the campus could fully justify 

significantly more funding. Because State support 

for capital construction has been delayed 

repeatedly, the campus faces a shortage of 

instruction and research facilities to support 2007-

08 budgeted enrollments.

UCSC continues to pursue alternative funding 

mechanisms and non-State resources to 

complement and extend the State capital 

investment. However, to fulfill its core educational 

mission in service to California,  Santa Cruz will 

require additional State funding.

TIMING AND SEQUENCE

With no new State capital funding for the past four

years, important new academic buildings, 

renovation and renewal efforts, and infrastructure 

projects have not advanced. As this backlog of 

need accumulates, the campus has made 

adjustments to its program with the consequence 

that a greater number of State-funded projects are 

scheduled for the 2012-13 fiscal year.  

A more detailed discussion of capital project 

needs, timing, and sequencing appears in the 

2010-20 Capital Financial Plan accepted by the

Regents and in the updated 2011-21 Capital 

Financial Plan tables and project sheets.
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Biomedical Sciences Facility ● N 69,465 2,220 83,709 
4,832 X
7,192 CRM

Infrastructure Improvements Phase 2 ● ● I 684 7,732 8,416 

Coastal Biology Building ● N 2,085 X 57,937 1,080 61,102 

Infrastructure Improvements Phase 3 ● I 7,804 7,804

Telecommunications Infrastructure Upgrades, ● R 900 X 7,059 8,149 16,108 
Phase 3, State-funded Buildings Upgrades
Life Safety Upgrades ● ● R 9,090 9,090 

Alterations for Physical, Biological, and ● ● R 14,769 14,769 
Social Sciences
Environmental Health and Safety Facility ● ● N 16,730 16,730

Infrastructure Improvements Phase 4 ● I 1,297 639 14,048 15,984 

Social Sciences Facility ● N 2,839 46,447 2,000 51,286 

Circulation and Infrastructure Extension ● I 1,563 14,716 16,279
Phase 1
Improvements to Instructional Facilities ● B 1,546 26,562 1,400 29,508 

Silicon Valley Center ● N 980 700 17,850 470 20,000 
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State Funded Program
E & G - GENERAL CAMPUS
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

TOTAL 
PROJECT 
BUDGET*

2017-18 to 2020-
21

Alterations for Academic Programs ● R 16,544 16,544 

Instruction and Research Building ● N 25,246 25,246 

Infrastructure Improvements Phase 5 ● I 12,088 12,088 

STATE FUNDING 2,220 99,293 14,304 113,342 16,148 36,394 37,804 319,505 
NON-STATE FUNDING 900 0 0 0 0 0 0 900
TOTAL STATE PROGRAM 3,120 99,293 14,304 113,342 16,148 36,394 37,804 320,405 
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Santa Cruz 

PROJECT
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

TOTAL 
PROJECT 
BUDGET*

2017-18 to 2020-
21

Cogeneration Plant Replacement Phase 1 ● R 2,240 X 26,046 
23,806 LB

Telecommunications Infrastructure Upgrades, ● R 267 X 3,553 
Phase 1, Outside Plant Upgrades 89 N

3,197 LB
Energy Improvements ● R 750 X 750 X 1,500 X 12,000 

2,250 LB 2,250 LB 4,500 LB
University Museum of the Arts and Sciences ● N 25,000 G 25,000 

Expansion of the Center for Ocean Health ● N 11,958 G 12,603 
Phase 1 645 X
Oceans Auditorium ● N 9,472 G 9,472

Expansion of the Center for Ocean Health ● N 19,081 G 19,081 
Phase 2
Capital Projects $750K to $5M ● R 4,000 X 7,022 X 3,000 X 2,000 X 2,000 X 2,000 X 8,000 X 31,690

3,668 G

Marine Science Campus Parking Phase 1 ● I 1,311 LB 1,611 
300 N

Parking for Social Sciences Facility ● I 1,430 LB 1,580
150 N

Family Student Housing and West Campus ● B 124,853 LB 131,424
Apartments 6,571 N
Kresge College Renovation ● ● R 30,674 LB 32,288 

1,614 N
Capital Projects $750K to $5M ● R 2,000 X 2,000 X 2,000 X 2,000 X 2,000 X 2,000 X 8,000 X 32,228 

1,000 N 1,371 N 2,336 N 2,450 N 2,507 N 2,564 M
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Non-State Funded Program

AUXILIARY - STUDENT HOUSING & DINING

AUXILIARY - PARKING

E & G - GENERAL CAMPUS
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Santa Cruz 
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Prefunded 2011-12 2012-13 2013-14 2014-15 2015-16

TOTAL 
PROJECT 
BUDGET*

2017-18 to 2020-
21

Student Life Seismic Corrections Phase 2 ● ● R 6,175 LB 6,175 

Upper Quarry Amphitheater Renovation and ● ● B 9,930 G 9,930
Expansion
Lower East Field Improvements ● R 9,230 LB 12,320 

3,090 G
Student Center ● N 89,435 LB 90,980 

1,545 U

Ranch View Terrace Phase 2 ● N 31,200 LB 31,200 

Early Education and Care Center ● N 9,451 LB 12,223 
250 G

2,522 X

TOTAL NON-STATE PROGRAM 41,210 9,022 176,750 60,254 122,256 48,267 43,645 $501,404

TOTAL STATE PROGRAM 3,120 99,293 14,304 113,342 16,148 36,394 37,804 $320,405
TOTAL NON-STATE PROGRAM 41,210 9,022 176,750 60,254 122,256 48,267 43,645 $501,404
TOTAL CAPITAL PROGRAM 44,330 108,315 191,054 173,596 138,404 84,661 81,449 $821,809
*Total Project Budget may include prefunding and proposed funding in years after 2020-21.
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AUXILIARY - STUDENT ACTIVITIES, RECREATION, ATHLETICS (FEE)

AUXILIARY - FACULTY HOUSING

AUXILIARY - CHILD CARE



Budget Year 2011-12 Funding Source Amount Budget Year 2012-13 ASF 5,200

State Funds $71,685,000 GSF 8,660

Campus Funds $4,832,000

ASF 59,728 CIRM Grant Funds $7,192,000 Funding Source Amount

GSF 95,759 Total Budget $83,709,000 State Funds $16,730,000

Total Budget $16,730,000

Budget Year 2012-13 ASF 33,235 Budget Year 2012-13 Funding Source Amount

GSF 47,500 State Funds $8,416,000

Total Budget $8,416,000

Funding Source Amount

State Funds $59,017,000

Campus Funds $2,085,000 `

Total Budget $61,102,000
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Summary of Budget by Fund Type

• Correct failing systems while improving performance, conserving energy, and addressing life, 
health, and safety concerns for current enrollments. Phase 2 of a multi-phase infrastructure 
improvement program to provide safe, reliable energy-efficient infrastructure systems with 
sufficient capacity to meet the needs of existing and planned instruction and research programs.  
• Improves electrical, natural gas, stormwater drainage, and campus core heating water 
systems. 
• Supports campus CFP objectives for Improvements to Core Infrastructure.
• Project Planning Guide was approved in FY 2006-07; P and W are complete; funds for C are 
requested for FY 2012-13. 

Budget Approval Summary of Budget by Fund Type

Summary of Budget by Fund Type

Project Scope Summary

COASTAL BIOLOGY BUILDING

• Provides research space (labs, offices, and support facilities); academic and administrative 
offices, meeting and support space; and greenhouses and greenhouse support.                             
• Consolidates the Ecology and Evolutionary Biology faculty, staff, and researchers now split 
between main campus and Marine Science Campus; releases space needed on the main 
campus for Ocean Sciences and Earth and Planetary Sciences.  
• Brings together faculty and students to promote scientific collaboration, the sharing of 
specialized facilities, and the integration of instruction and research activities. 
• Will serve as the center for marine-dependent and coastal-related biological sciences research 
and study. 
• Provides the necessary backbone for utility services for Coastal Biology Building and for 
expansion of the existing seawater distribution system.  Also provides necessary and code-
compliant stormwater management, soil erosion control, and emergency access.  

BIOMEDICAL SCIENCES FACILITY

Budget Approval Project Scope Summary

ENVIRONMENTAL HEALTH AND SAFETY FACILITY

Summary of Budget by Fund Type

INFRASTRUCTURE IMPROVEMENTS PHASE 2

• Constructs a waste handling and storage facility for low level radiation, chemical, and universal 
waste.  Includes an equipment calibration laboratory, shower and locker rooms, and an 
administrative office.                                                                                                                            
• The new facility would be located on Heller Drive, within walking distance of the majority of the 
campus waste generators, but in an isolated area that provides separation for safety and 
security.
• Provide sufficient space built in compliance with current building and fire codes and waste 
handling regulations.

Budget Approval Project Scope Summary

• Equipping existing and future critical space needs associated with enrollment and program 
growth in the Physical and Biological Sciences Division and the Baskin School of Engineering.
• Provide equipment for Molecular, Cell, and Developmental Biology; Chemistry and 
Biochemistry; Microbiology and Environmental Toxicology; and Biomolecular Engineering.
• Construction of the facility includes additional funding from the campus and a CIRM grant. 
• Supports campus CFP objectives for Instruction and Research Program Development.
• Project Planning Guide was approved in FY 2006-07.  Construction is underway and funding 
for E is requested for FY 2011-12.

Budget Approval



Budget Year 2012-13 Funding Source Amount Budget Year 2011-12 Funding Source Amount

State Funds $7,804,000 State Funds $15,208,000

Total Budget $7,804,000 Campus Funds $900,000

Total Budget $16,108,000

Budget Year 2012-13 Funding Source Amount

State Funds $9,090,000

Total Budget $9,090,000
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Budget Approval Summary of Budget by Fund Type

• Upgrades are required to avoid immediate failures of communications systems that have 
exceeded life expectancy and to eliminate single points of failure of communications systems on 
the main campus.  
• Includes in-building cabling, construction or expansion of IT closets, and upgrading critical 
networking equipment in State-funded buildings.
•  Supports campus CFP objectives for Instruction and Research Program Development; 
Retrofitting and Upgrading Existing Academic Facilities; Improvements to Core Infrastructure.

• Installs fire-sprinkler systems in 12 buildings, upgrades fire alarm end devices in 4 buildings, 
upgrades emergency power generators at 5 buildings, and improves exterior lighting at 8 
locations.
• Addresses life, health, and safety concerns identified by the campus.

Budget Approval Summary of Budget by Fund Type

LIFE SAFETY UPGRADES

INFRASTRUCTURE IMPROVEMENTS PHASE 3
PHASE 3 STATE-FUNDED BUIDLING UPGRADES

TELECOMMUNICATIONS INFRASTRUCTURE UPGRADES

Summary of Budget by Fund TypeBudget Approval

• Provides stormwater drainage and electrical system improvements to the main campus.             
• Phase 3 of a multi-phase infrastructure improvement program to provide safe, reliable, energy-
efficient infrastructure systems with sufficient capacity to meet the needs of existing and planned 
instruction and research programs.
• Ties to the campus’s overall capital goal and objective of improvements to core infrastructure in 
support of the Strategic Academic Plan.



Budget Year 2011-12 Gifts in Hand Budget Year 2011-12 Funding Source Amount

Gifts Pledged External Finance $23,806,000

Gifts to be Raised $3,668,000 Campus Funds $2,240,000

Funding Source Amount Total Budget $3,668,000 Long-Term $23,806,000 Total Budget $26,046,000

Campus Funds $28,022,000 Est. Annual Debt Service                     $1,729,000

Gift Funds $3,668,000 Terms:             6% 30 years

Total Budget $31,690,000 Interest During Construction:   $1,311,000 ASF 660

Anticipated Fund Source: GSF 5,600

• Opportunity Fund

Long-Term $9,000,000 Budget Year 2011-12

Budget Year 2011-12 Funding Source Amount Est. Annual Debt Service                     $654,000

Campus Funds $20,000,000 Terms:             6% 30 years

Auxiliary Reserves $12,228,000 Interest During Construction:   $315,000 Funding Source Amount

Total Budget $32,228,000 Anticipated Fund Source: External Finance $9,000,000

• Opportunity Fund Campus Funds $3,000,000

Total Budget $12,000,000
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Summary of Budget by Fund Type

Financing

166  SANTA CRUZ  NON-STATE

COGENERATION PLANT REPLACEMENT PHASE 1

Budget Approval

CAPITAL PROJECTS $750K TO $5M (E&G)

CAPITAL PROJECTS $750K TO $5M
(AUXILIARY AND FEE SUPPORTED UNITS)

• Constructs a variety of projects under $5M for campus auxiliary and fee-supported units.  Base 
funding level assumes $2M per year for a total of $20M.
• Includes minor renovations in campus buildings.  Also funds Merrill College Residence Halls 
Restroom and ADA Improvements (2011-12 for $1M), Telecommunication Infrastructure 
Upgrades, Crown College (2013-14 for $1.371M) and Telecommunication Infrastructure 
Upgrades - Various Colleges (2014-15 for $2.336M, 2015-16 for $2.450M, 2016-17 for $2.507M, 
and 2017-18 for $2.564M).

Financing

Budget Approval Gift Campaign Summary

• Constructs a variety of projects under $5 million for education and general programs.  Base 
funding level assumes $2 million (M) per year for a total of $20M.
• Includes minor renovations in campus buildings.  Also funds EH&S Facility Improvements 
(2011-12 for $2M), Campus Natural Gas Upgrades (2012-13 for $4M), Telecommunications 
Infrastructure Upgrades, Phase 2, State-funded Buildings Upgrades (2012-13 for $1.022M), Cell 
Tower Backup Power Generator (2013-14 for $1M) and Science and Engineering Library 
Renovation (2014-15 for $3.668M).

Budget Approval

ENERGY IMPROVEMENTS

Summary of Budget by Fund Type

Summary of Budget by Fund Type

• Constructs a new co-generation facility between the Central Heat Plant (which currently houses 
the cogeneration engine and equipment) and the Central Heat Plant 2.                                                   
• The campus cogeneration engine, fuel system and generator are over 25 years old and beyond 
their useful life.
• The new cogeneration system will nearly double the electrical output while maintaining 
compliance with American Colleges and Universities President’s Climate Commitment, the 
University of California Office of the President Policy on Sustainable Practices, the regional 
Climate Action Compact, and the campus Climate Action Plan.

Budget Approval Summary of Budget by Fund Type

Project Scope Summary

• Renews and retrofits of HVAC systems, lighting, and building controls; monitoring-based 
commissioning, and replacement of fume hoods and freezers with more energy-efficient 
equipment.                                                                                                                                      
• $3M planned for four 3-year programs starting in 2011-12, 2014-15, 2017-18, and 2020-21.
• These projects are needed to increase energy efficiency and reduce overall energy 
consumption in University buildings and infrastructure.                                                                    
• Funded by the campus and external financing.  The campus may receive partial reimbursement 
from investor-owned utilities and participating publicly-owned utilities incentive payments.  



Budget Year 2011-12 Funding Source Amount Budget Year 2011-12 Funding Source Amount

Auxiliary Reserves $300,000 Auxiliary Reserves $89,000

External Financing $1,311,000 External Financing $3,197,000

Long-Term $1,311,000 Total Budget $1,611,000 Long-Term $3,197,000 Campus Funds $267,000

Est. Annual Debt Service                     $95,000 Est. Annual Debt Service                     $232,000 Total Budget $3,553,000

Terms:             6% 30 years Terms:             6% 30 years

Interest During Construction:   $22,000 Interest During Construction:   $111,000

Anticipated Repayment Source: Anticipated Repayment Source:

 • Auxiliary Reserves  • Auxiliary Reserves

Anticipated Fund Source: Anticipated Fund Source:

• Parking Fees • Student Seismic Life Safety Fee
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Summary of Budget by Fund Type Summary of Budget by Fund Type

Units

115 Spaces

Financing Financing

PHASE 1, OUTSIDE PLANT UPGRADES

• Provides campus wide communications systems design and equipment purchase and 
installation for outside plant augmentation and data network / voice-system core upgrades per 
the 2010-2020 Telecommunications Master Plan.  Provides fiber to 36 building locations.  Create 
network loops at upper, middle, and lower campus locations.                                                          
• Upgrades are required to eliminate single points of failure of communications systems on the 
main campus.

MARINE SCIENCES CAMPUS PARKING PHASE 1 TELECOMMUNICATIONS INFRASTRUCTURE UPGRADES

Budget Approval Budget Approval

• Constructs two surface parking lots for approximately 115 cars at the Marine Science Campus 
to coincide with occupancy of the Coastal Biology Building in fall 2015.                              • 
Provides additional parking capacity for the Coastal Biology Building, the Expansion of the 
Center for Ocean Health Phase 1, the Oceans Auditorium, and the Expansion of the Center for 
Ocean Health Phase 2 in accordance with the Marine Science Campus Master Area Plan and 
the Coastal Long Range Development Plan. 
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AGRICULTURE AND NATURAL RESOURCES
 
The Division of Agriculture and Natural Resources 

(ANR) is a statewide network of University of 

California researchers and educators dedicated to the 

creation, development, and application of knowledge 

in agricultural, natural, and human resources. 

Through strategic planning, ANR achieves scientific 

and technological breakthroughs that address the 

challenges facing Californians. ANR’s work 

contributes to a healthy California – through teaching, 

research, and outreach education programs focused 

on nutrition and healthy lifestyles and through its work 

on animal and ecosystem health.  

     Through the Agricultural Experiment Station and 

Cooperative Extension, ANR operates the largest 

system of agriculture and natural resource Research 

and Extension Centers (RECs) in California.  The 

nine-center system annually manages more than 375 

research projects and conducts over 600 educational 

outreach programs per year.  Located throughout 

California, the centers are focal points for community 

participation in UC programs and for active UC 

involvement in identifying and addressing regional 

agricultural and environmental issues.  This statewide

system offers a premier research management 

organization that provides academic researchers with 

localized services in various agricultural zones 

throughout the State.

ANR GOALS AND PRIORITIES

Because ANR operates as a network for research and 

education located throughout California, development 

of a Capital Financial Plan and Physical Design 

Framework similar to those of the campuses is not 

feasible.  However, the division has developed a ten-

year capital program that addresses its most critical 

needs – providing modern research space, expanding 

outreach, and renewing existing facilities which 

support sustainability and energy-efficiency goals.  

Modern Research

The Research and Extension Centers support multi-

disciplinary initiatives in growing methods, pest 

control, water management, resource conservation, 

and other areas necessary to respond to new issues 

and critical needs facing the State. Changes in the

technological and environmental nature of these fields

drives division needs for modern chemistry 

laboratories and equipment to support this type of 

research. However, the existing facilities at 

the majority of the RECs are outdated, short of space, 

and ill-equipped to adequately perform the necessary 

research.

This ten-year plan proposes eight facilities that will 

provide space for new field and analytic chemistry 

laboratories, as well as built-in and movable modern 

research equipment. These facilities are located in 

different regions of the State, including the agricultural 

communities of Five Points and Parlier, the coastal 

community of Irvine, the foothill community of Browns

Valley, the high mountain community of Tulelake, and 

the desert community of El Centro.    

Kearney REC Greenhouse Facility

Expanding Outreach

ANR’s outreach program provides hands-on

opportunities for researchers and their students to 

evaluate field trials via community and industry 

DIVISION OF AGRICULTURE & NATURAL 
RESOURCES FACTS: 

Established          1952
Research and Extension Centers             9 
Land Area                                              12,653 acres
Buildings                                                482,000 ASF
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interaction. In addition, ANR provides members of 

the community with meeting room and classroom 

space not readily available elsewhere in remote 

surroundings. Currently, ANR holds these meetings 

and classes in small rooms or, in some cases, simple 

conference rooms that have limited technological 

capabilities. Therefore, in addition to research labs, 

six of the facilities proposed in the ten-year plan will 

provide large, modern multi-purpose spaces that will 

accommodate educational sessions, community 

meetings, and community-industry interaction forums. 

Sustainability and Renewal of Existing Facilities

ANR’s goal for all buildings and infrastructure is to be 

sustainable and energy-efficient and to minimize 

operating and maintenance costs. All construction 

will comply with the University of California Policy on 

Sustainable Practices and its requirements for 

LEED™ certification.  

ANR’s ten-year plan proposes two capital renewal 

projects.  The first project, the REC Facilities Renewal 

and Improvements, will replace the HVAC and roof 

systems in several buildings across the State. These 

buildings have an average age of 35 years, and these

systems have reached the end of their useful lives.

The second project, scheduled in 2016-17, will 

continue the HVAC system and roof replacement 

efforts, as well as repair roads and renovate outdated 

laboratories at additional sites. 

RESOURCES

Over the next ten years, ANR must rely on State 

resources as the main source of funds to support its

capital program.  Although ANR does enjoy industry 

support of research, such support for capital projects

is very limited.

ANR carefully reviews and prioritizes capital projects 

to meet the most urgent research needs.  It also 

factors in support from agricultural and other 

industries, which may provide funding and equipment 

for its projects.  ANR actively works with specific 

industry research groups in the development of 

research-specific facilities.

Of critical concern to ANR is the operation and 

maintenance of plant (OMP).  As utilities and other 

costs rise without matching funding, and with no 

funding for new facilities, ANR has focused on the 

development of capital-renewal projects to modernize 

facilities as well as to stabilize or reduce the utility 

costs of the Research and Extension Centers. 

TIMING AND SEQUENCE

Many factors influence the structure of the ten-year 

capital program and Capital Financial Plan. The 

Facilities Planning and Management staff of ANR is 

very small.  While capital projects are determined by 

the most urgent needs, staffing issues are also 

considered in the timing of projects.  The availability 

and amount of State funding also impact the 

sequence and feasibility of ANR’s projects. 

CHALLENGES FOR THE                          
CAPITAL FINANCIAL PLAN

ANR is preparing to meet the future for Californians 

by articulating a Strategic Vision and identifying 

essential initiatives for implementation.  While the

capital program aligns with these initiatives to meet 

the State’s most critical needs, it also relies primarily 

on State resources to realize them.  As a result, 

delays in funding compromise the division’s ability to 

be as effective as it can be in serving the State.

  

Since acceptance of the 2009-15 State and Non-State 

Capital Improvement Program, budgetary constraints 

required that ANR cease operations at the Shafter 

Center. All projects previously proposed for the 

Shafter REC site are no longer in the program.  No 

other changes are anticipated.  

With UC’s unparalleled scientific capacity, ANR is at 

the heart of California’s unique position as a world 

leader in agriculture and natural-resource research 

and innovation. This ten-year capital program 

supports this future for ANR and for California.
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REC Facilities Renewal and Improvements ● R 1,850 200 G 2,050 

West Side REC Field Laboratory and ● N 1,590 1,810 
Multipurpose Facility 175 G

45 X
Kearney REC Insectary Facility ● N 1,808 2,083

200 G
75 X

Desert REC Field Laboratory and ● N 1,502 1,702 
Multipurpose Facility 200 G
Capital Renewal Program - Phase 2 ● B 1,120 1,120

Sierra Foothill REC Laboratory and Extension ● N 1,891 2,041 
Facility 150 G
South Coast REC Laboratory and Extension ● N 1,502 1,602 
Facility 100 G
STATE FUNDING 0 1,850 3,398 0 1,502 4,513 0 11,263 
NON-STATE FUNDING 0 0 695 0 200 250 0 1,145 
TOTAL STATE PROGRAM 0 1,850 4,093 0 1,702 4,763 0 12,408 

Hansen Agricultural Learning Center Research ● N 7,200 X 7,200 
Facility
Lindcove REC Citrus Clonal Protection ● N 1,200 G 1,200 
Facility
TOTAL NON-STATE PROGRAM 1,200 0 0 7,200 0 0 0 $8,400

TOTAL STATE PROGRAM 0 1,850 4,093 0 1,702 4,763 0 $12,408
TOTAL NON-STATE PROGRAM 1,200 0 0 7,200 0 0 0 $8,400
TOTAL CAPITAL PROGRAM 1,200 1,850 4,093 7,200 1,702 4,763 0 $20,808
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E & G - GENERAL CAMPUS

E & G - GENERAL CAMPUS

State Funded Program

Non-State Funded Program

Agriculture and Natural Resources
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TOTAL 
PROJECT 
BUDGET

2017-18 to 2020-
21



Budget Year 2012-13 ASF N/A Budget Year 2011-12 ASF 40,000

GSF N/A GSF 40,000

Funding Source Amount

State Funds $1,850,000

Gift Funds $200,000 Gifts in Hand Funding Source Amount Gifts in Hand

Total Budget $2,050,000 Gifts Pledged Gift Funds $1,200,000 Gifts Pledged $1,200,000

Gifts to be Raised $200,000 Total Budget $1,200,000 Gifts to be Raised

Total Budget $200,000 Total Budget $1,200,000
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Summary of Budget by Fund Type

• Modernize many of the 50-year old structures on the Division's nine Research and Extension 
Centers.
• Renewal includes seismic corrections, building renovations, and resotring water systems and 
roofing systing.
• Industry support (gift funding) is anticipated for renovating and equipping the facilities.

Gift Campaign Summary

PROTECTION FACILITY

Summary of Budget by Fund TypeGift Campaign Summary

REC FACILITIES RENEWAL LINDCOVE REC CITRUS CLONAL 

Budget Approval Project Scope Summary Budget Approval Project Scope Summary

• Researches infestation of pests threatening the State’s citrus industry.
• Provides protected propagating and growing conditions for the State’s citrus budwood 
environment.
• Includes laboratory space for propagation and research evaluation.
• Project will begin when funding is received from the Citrus Research Board in 2011.

AND IMPROVEMENTS



KEY TO THE TABLES AND FUND SOURCES

2011-21 Capital Financial Plan
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KEY TO THE TABLES                                                                    
PROGRAM CATEGORIES

The list of projects is organized into four program 

categories.

Education & General - General Campus: Core 

instruction, research, general campus academic 

space, academic support space, student support 

space, institutional support space, infrastructure,

and seismic/life safety.

Education & General - Health Sciences: All

academic space, academic support space, student 

support space, institutional support space, 

infrastructure, and seismic/life safety for the health 

sciences if developed separately from general 

campus space (e.g., a separate health sciences 

library or vivarium).

Auxiliary:
Parking

Student Housing & Dining

Student Activities, Recreation, Athletics (Fee)

Faculty Housing

Child Care

Medical Centers: Remediation of patient care 

facilities, infrastructure, seismic/life safety, and

medical center support space.

PROJECT OBJECTIVES

This field identifies the primary purpose(s) of each 

project.

Enrollment Needs: To provide capacity related to 

student and faculty growth.

Infrastructure Deficiencies: To correct seismic 

hazards rated seismically “Poor” or “Very Poor” 

and/or other life-safety deficiencies.

Facilities Modernization:  To address 

unsatisfactory conditions in existing buildings or 

infrastructure systems.  This may include code 

deficiencies, systems obsolescence, technological 

obsolescence, or program modernization needs.

Program Improvements: To accommodate new 

or expanding programs that are not necessarily 

related to enrollment growth.  Examples are new 

research centers or institutes or the initiation of 

new schools or degree programs.

ESTIMATING PROJECT COSTS

Cost Indexing: For State- and Non-State-funded 

projects, project costs are benchmarked to July of  

the budget year (e.g., costs in 2011-12 are 

benchmarked to July 1, 2011 at CCCI 5732 and

EPI 3016; costs in 2012-13 and beyond are

benchmarked to July 1, 2012 at CCCI 5950 and

EPI 3125).

FUNDING SOURCES
Identifies the categories of fund sources used to 

support the project.

(blank) – General obligation (including health 

sciences expansion), lease revenue bonds, or 

other State funds

State Funds

CRM – California Institute for Regenerative 

Medicine Bonds – CIRM (Proposition 71)

LB – External Financing

Non-State Funds

X – Campus funds or other University sources

G – Gifts in hand, pledges, and amounts expected 

to be raised

U – University Registration Fee Reserves

HR – Hospital Reserves

N – Auxiliary Reserves (Housing, Parking and 

Other)

F – Funds expected to be provided from any 

federal agency

GR – Grants Other

PRI – Privatized 
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APPENDIX 1

FUND SOURCES
The University depends on a wide range of fund 

sources to support proposed projects, including 

State funds, gifts, grants, University equity funds 

(derived from auxiliary enterprise revenues, certain 

fees and other discretionary resources), and 

external financing (long-term debt).  UC’s general 

revenue is pledged as security for long-term debt; 

however, Educational Fees are not used to pay for 

construction or debt service.

While capital improvements to support academic 

programs, academic support, core student 

services and administration, and campus 

operational support are eligible for State bond 

funding, they may be funded from both State and 

non-State sources.  Self-supporting activities such 

as housing, parking, athletics, and medical 

enterprises generally are not eligible for State 

funding and must be supported from other 

sources.

STATE FUNDS

General obligation (GO) bonds, which require 

voter approval, have been the primary source of 

State funds to support general campus and 

medical education facility needs since the mid-

1980s.  The University has also been the recipient 

of GO bonds to support expansion and 

improvements to children’s hospital facilities 

throughout the State as well as bonds to support 

regenerative medicine (stem-cell) research 

facilities.  The voters last approved a GO bond 

measure for higher education in 2006, which was 

intended to provide funding over a two year period 

to support general academic projects and 

expansion of health sciences facilities and 

telemedicine programs.  

State lease revenue bonds also have supported 

the University’s capital improvement program.  

These bonds require only the approval of the 

Legislature and the Governor and, unlike GO 

bonds for which the State’s general revenue is 

pledged as repayment of the bonds, a physical 

asset is pledged as collateral for repayment.  In 

recent years, the State has utilized lease revenue 

bonds for selective programs or to support a 

limited number of high-priority projects.  

Limited State General Fund revenues have been 

provided for selective program purposes.  

NON-STATE FUNDS

The University has four principal non-State 

sources of funds available to support capital 

projects.  These include current funds, gifts, 

grants, and external financing.

Current funds include reserves generated from 

specific operations and campus funds available to 

the Chancellor. These include revenues from 

hospital operations, housing, parking, athletics, 

and other auxiliaries.  Reserves associated with 

the University Registration Fee also may be used 

to support capital improvements, and student-

initiated fees can support the construction of 

recreation, student union, and other student-

related facilities.  The use of reserves typically is 

restricted to support the program that generates 

the reserve revenue. 

Gifts include those in hand, pledged, and to be 

raised.  The University has a successful history of 

acquiring major gifts to fund capital projects.  The 

University’s goals for philanthropic support remain 

highly successful; however, the economic crisis 

has directly impacted the pace at which private 

funds have been raised in support of specific 

capital projects. As a result, projects dependent 

upon gifts will be advanced when funding targets 

have been achieved.

Grants include federal, State, and private awards.  

Campuses are aggressively pursuing State and 

federal grants to fund capital projects.  The 

campuses have received grant money from the 



2011-21 Consolidated State & Non-State Capital Financial Plan                                                                                                                                                   APPENDIX 1: FUND SOURCES 175                                                                                                                                                      

California Institute for Regenerative Medicine to 

improve and expand research facilities, and are 

renovating and constructing new facilities to 

support children’s health with grant funds from the 

California Health Facilities Financing Authority.  In 

addition, the campuses have been awarded 

millions of ARRA federal stimulus dollars to fund 

capital projects.  

Grant funds can be used to cover direct capital 

expenditures, or a portion of grant overhead funds 

can be used to pay long-term debt service.  The 

“Garamendi” financing mechanism is a specific 

tool for financing the construction of facilities

through which the University has realized a 

number of projects.  Under State Government 

Code Section 15820.21, the University may seek 

authorization to pay debt service and maintenance 

costs for specifically approved research buildings 

using federal indirect cost recovery from net new 

research dollars awarded.  The University has had 

23 facilities approved using this mechanism, 

including a new facility approved in 2010-11 at San 

Diego. 

External financing under the Regents’ authority is 

a significant financing tool to support capital 

improvement projects.  The University’s credit 

rating allows the Regents to borrow and sell bonds 

at rates that are more favorable than those for the 

State at this time.  The financial markets are able 

to evaluate the credit-worthiness of the University 

using all its many revenue streams.  While general 

revenue is pledged as security for bonds, 

Educational Fee revenue is not used to pay for 

construction or debt service.

Campuses must pledge the use of specific funds 

for repayment of the debt and must demonstrate 

that sufficient funds are available from that fund 

source to repay the debt.  In addition, interim 

financing – the use of short-term financing 

instruments – may be provided to campuses to 

backstop pledged gifts or gifts to be raised.  
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