

University of California, Santa Cruz  
 Seismic Safety Program (Poor and Very Poor)  
 Completed Since 1990, Underway, Remaining to be Done

S = State-supported  
 NS = Non-State-supported  
 MC = Medical Center

a = Building sold or demolished; remove from priority list  
 b = Building rating upgraded to Fair or Good as a result of engineering study; remove from priority list  
 c = Seismic rehabilitation work completed; remove from priority list  
 d = Seismic rehabilitation work in progress (i.e., design or construction)  
 e = Project proposed for the year indicated

shading indicates project is active in capital program

S/ NS/ MC	BUILDING NAME	STATUS AS OF 3/31/2005	COMMENTS
S	THIMANN LAB	c	Completed 1991
S	SCIENCE LIBRARY	c	Completed 1994
S	NATURAL SCIENCES 2	c	Completed 1996
S	CLASSROOM UNIT 1	c	2004-05
S	SINSHEIMER LABORATORIES	c	2004-05
S	THIMANN LECTURE HALL	c	2004-05
S	McHENRY/HAHN BRIDGE	c	2004-05
S/NS	HAHN STUDENT SERVICES	d	2005-06
S	STEVENSON COLLEGE ACAD. BLDG.	d	2006-07
S	COOKHOUSE	d	2006-07
S	BARN H - RECEIVING	d	2006-07
NS	COWELL COLLEGE KITCHEN	e	2006-07
NS	COWELL HEALTH CENTER	e	2007-08
NS	PORTER COLLEGE DINING	d	2007-08
NS	WEST FIELD HOUSE	e	2007-08
S	McHENRY LIBRARY	d	2010-11

rove from priority list